The Pea Patch Island
Heronry Region:
Special Area Management Plan

July 1998

Authored by:
The Pea Patch Island Heronry Region
Special Area Management Plan Core Group

Edited and Prepared by:

Delaware Coastal Management Program

Division of Soil and Water Conservation

Delaware Department of Natural Resources and Environmental Control
Dover, Delaware

and

Strategic Environmental Assessments Division

Office of Ocean Resources Coordination and Assessment
National Ocean Service

National Oceanic and Atmospheric Administration

Silver Spring, Maryland

Production of this Document Funded By:

The Delaware Department of Natural Resources and Environmental Control,
Delaware Coastal Management Program, Pursuant to

National Oceanic and Atmospheric Administration Award No. NA770Z0182.




“Down back of Delaware City, near the Delaware and Chesapeake Canal, is a great
swamp. 1t is many hundred acres in extent and is absolutely unfordable and impassable.

In places are many trees growing out of the water and down below is a dense thicket
shading the mud and ooze. It is such a place as snakes and frogs and slimy things
inbabit.  Crawfish in immense numbers matke their homes in it. But above is a bird of
paradise, and the thickets and the grasses and the trees are alive with them. In a small
patch of maples a colony of great bine herons have built their nests. There were 89 of the
nests in the bunch and 35 of them were apparently in use when examined one day, the
last of March, 1912. The birds had just begun to lay their eggs and were very wild.”

Quote by R.P. Sharples taken from
Life Histories of North American Birds by Arthur Cleveland Bent.



Pea Patch Island Heronry Region
Special Area Management Plan
July 1998

EXECUTIVE SUMMARY

Special Area Management Plan - “/A comprehensive plan providing for natural resource
protection and reasonable coastal-dependent economic growth containing a detailed
comprehensive statement of policies; standards and criteria to guide public and private uses of
lands and waters; and mechanisms for timely implementation in specific geographic areas
within the coastal zone.”” Federal Coastal Zone Management Act of 1972, 16 U.S.C.A. §
1453(17).

This Special Area Management Plan (SAMP) details why the Pea Patch Island Heronry Region is a
natural resource worthy of protection and preservation. It also outlines how protection and
preservation can be accomplished. The Island is home to the largest wading bird colony on the
Atlantic Coast of the United States. The Delaware River, wetlands, and uplands that radiate 15
kilometers out from the center of the island support the foraging habits of these birds. The birds nest
on the Island from March to September and depend on the Region’s natural resources to sustain
themselves and their offspring during this time. These wading birds are at the top of the food chain,
making them a good indicator of what is happening in the environment that they live in; supporting the
old adage, “You are what you eat.”

This document is the culmination of work performed by many individuals and agencies with varied
backgrounds, expertise, and interests. Together, they make up the Pea Patch Island Heronry Region
Special Area Management Plan’s Core Group, support staff, and stakeholders (see appendix A). The
document covers the actual steps taken to create the SAMP framework, the problems or issues that
were identified, the management strategies that were developed, and the plans for implementation,
monitoring, and continuous management.

The SAMP development process relied upon a problem-driven, consensus building approach.
Consensus building relies on the participation, input, and agreement of resource managers, scientists,
business interests, and the people who live and work in the region, as well as those who are ultimately
responsible for implementing management actions. This approach is designed to:

Integrate the activities and resources of the various agencies and institutions with
management responsibilities in the region;

Take advantage of the available resources by pooling them to address problems too
large or complex for any single agency/institution alone; and,

Make the best use of existing knowledge and available information. This approach
brings together the stakeholders early in the planning process and continues to use
their knowledge and experience in shaping the actions to be implemented over time.

The following goals and objectives of the SAMP process were clearly defined at the outset by the Core
Group and were used to maintain focus throughout the process.
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1) The SAMP will provide the framework for making coastal resource management
decisions that will ensure the long-term protection of the heronry and the natural
resources that support it without harming the economy of the region.

2) The SAMP will result in the development of a series of policies and the necessary
agreements required to implement these policies for the heronry region.

3) The SAMP will develop a broad ecosystem approach for addressing regional

resource management issues.

4) The actual SAMP “process” will use existing information, facilitate cooperation
among stakeholders, recognize and integrate existing management efforts, and provide
incentives for implementation of proposed management strategies.

Members of the Core Group worked together to identify and select five issues for characterization.
Issues are areas of concern that may be affecting the health of the heronry population and the region
that supports it. Each issue was characterized in a simple consistent format describing potential sources
of the problem, direct/indirect impacts, temporal and spatial characteristics, and recommended targets.
The issues characterized are:

Habitat Change - Development
Pesticides

Contaminants

Oil Spills/Industrial Accidents
Habitat Improvement and Protection
Human Disturbance*

*Subsequent to the characterizations of the first five issues listed above, a sixth issue was raised.
Human disturbance was a concern identified late in the process and efforts to characterize this issue
began in October 1997. The human disturbance issue has gone though the full issue characterization
process and it is located in Chapter VIII of this document.

Based upon these characterizations, management strategies were developed at a Strategy Workshop to
address the problems identified and to reach targets. A total of sixty-six strategies were drafted and
twenty-eight were selected to be refined for inclusion in the SAMP document. These twenty-eight
strategies have been ranked for priority of implementation as listed in the Action Plan. The types of
actions detailed in these strategies include: education/outreach, improved coordination,
research/monitoring, revised policies/regulations, and technical assistance. To ensure continuous
management of this SAMP an Implementation Team will be formed. This Implementation Team will
be charged with continuous regional coordination, communication, planning, funding and strategy
implementation of the SAMP.

The Action Plan for the first year of implementation consists of the strategies that were selected by the
Core Group in December 1997. Itis important to note that three of the twenty-eight strategies are
already partially funded or underway, therefore they were excluded from the selection process. The
amount of money available for the first year of strategy implementation was $30,000. Out of the
twenty-eight strategies four were selected to receive funding for implementation. The strategies and
their designated allocations chosen for the first year Action Plan are:
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HD  Develop Criteria for Determining Riparian Buffer Area Overlays. allocated $5,000

HI  Securing Landowner Cooperation or Land Access/ Control for Wetland Restoration projects.
allocated $5,000

HI  Develop Specific Criteria for Heronry Requirements for Use in Land Acquisition and
Protection. allocated $10,000

E  Communication/ Ontreach That Creates a Greater Awareness of the Heronry and its
Importance for the General Public and Targeted Audiences. allocated $10,000

The effectiveness of this Pea Patch Island Heronry Region SAMP document will not be measured
solely by it’s statements or recommendations. Success will be determined by the Implementation
Team’s ability to facilitate interest in strategy implementation and environmental protection of natural
resources on a regional and not just a site-specific basis. The birds of Pea Patch Island cannot
differentiate between political and other jurisdictional boundaries, they only know to seek the resources
that are necessary to sustain themselves and their young. It is hoped that this process, the SAMP
document, and its implementation will be a catalyst for informed and operative regional environmental
decision making.
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Figure 1. The Pea Patch Island Heronry Region Special Area Management Plan covers a geographical
area that extends 15 kilometers out from the center of the Island. The 15-kilometer radius was chosen
because it includes the primary foraging areas in Delaware and New Jersey that the birds of Pea Patch

Island utilize. Map created by the Delaware Coastal Management Program.
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INTRODUCTION

The Challenge

To develop a management framework that addresses the diverse and complex issues influencing
the ecological health of a coastal resource of regional and national significance. This framework
will follow a consensus-based approach that goes beyond political jurisdictions in order to
recognize the myriad of interrelationships that occur within this regional ecosystem and the
problems it faces.

The reasons for developing a management framework to protect the Pea Patch Island heronry are easy to
understand. The colony of birds that nest there is certainly a treasured natural resource due to it’s size and
composition of species. Creating a management framework for the heronry in terms of management on the
island is a stand-alone task most often requiring internal consensus from only one agency. Protecting the
region that surrounds the heronry is certainly complex due to political, economical, and environmental
boundaries and limits. However, it is necessary for the long-term survivability of the heronry and the
regional natural resources.

Using a consensus-based approach to management may seem a daunting task. Consensus is an ideological
concept that is rarely attempted for fear of the result meaning nothing. If opposing views come together to
achieve consensus, the result is likely to be so far compromised that it has no management implications. In
reality, the result is simply friendly “policies” that look nice on paper sitting on a bookshelf but do nothing in
terms of implementing and improving management. Most often joined with these “policies” is a lack of
funding or a lack of an effective mechanism for implementation.

The Pea Patch Island Heronry Region Special Area Management Plan (SAMP) process has taken a consensus
based approach, with the realistic view that for this approach to work, consensus may not always be reached.
Coupled with this “realistic”” approach, all parties involved were committed to this resource from the
beginning of the process. Involvement and commitment meant more than attending meetings, it meant
speaking up with concerns during the process so conflicts could be adequately expressed and conveyed to
reviewing parties and decision-makers. As part of this process, particularly during strategy development,
participants were asked to identify potential funding mechanisms and implementing agencies. Management
strategies were ranked and selected based upon these criteria. Many of these strategies take a proactive
approach rather than a reactive approach to management of this resource. Ultimately, implementation,
funding, responsibility and commitment are the necessary elements of the SAMPs foundation that will make
or break its effectiveness. The future success of the SAMP will depend upon the facilitation of interest in
protecting the heronry and the region’s resources, continuous management, and administration of the
strategies contained within this document.

The Resource

Pea Patch Island is a 310-acre island located in the environmentally degraded upper reach of the Delaware
Estuary between the states of Delaware and New Jersey. Although located directly in the middle of the
Delaware River, it is owned by the State of Delaware. The main shipping channel of the Delaware River is
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located just 200 meters away from the island’s Eastern Shore. This shipping channel is the lifeline to a large
petrochemical industry and the regional ports of Delaware, Philadelphia, and New Jersey. The mainland of
Delaware and New Jersey are fringed by tidal and man-made impounded wetlands and surrounded by
agriculture and sprouting development. This area has felt the cumulative impact of anthropogenic activities
in the region with increasing development, industrial activities, and agricultural practices. Despite years of
human disturbance, the Pea Patch Island heronry has managed to sustain itself.

Scientists believe that nine different species of herons, egrets, and ibises began nesting on the northern part
of Pea Patch Island in the 1950’s and 1960’s. At that time, the population was estimated at 2,000 pairs of
birds. Over time, small heronries on the mainland in Delaware and New Jersey were abandoned and the
population on Pea Patch Island increased. At its peak in 1993, the population was estimated at 12,000 pairs
of birds (Parsons 1998). Pea Patch Island heronry is the largest heronry on the Atlantic Coast of the United
States.

Concern for the sustainability of the heronry has grown over the past few years because the number of birds
has been declining on the island. Population estimates for 1997 are 6,120 pairs (Parsons 1998). Research and
biomonitoring conducted during the last five years indicates that there may be a problem with the long-term
viability of the heron population on the island.

The heronry is considered a wildlife resource of national significance due to its size, diversity, and its unique
location in a heavily used and impacted estuary. The complexity of managing a regional ecosystem that is
under increasing pressure is the reason why the Delaware Coastal Management Program (DCMP) selected
the region for the SAMP. The Pea Patch Island Heronry Region is defined as a 15-kilometer radius from the
center of the Island, including parts of New Castle County, Delaware and Salem County, New Jersey (see
tigure 1). This 15-kilometer region was selected for inclusion in the SAMP because it covers a majority of
the most important flying and foraging ranges of the herons that inhabit the island. The birds that nest on
the island fly out to the wetlands and open fields of the mainland to find food for themselves and to bring it
back to their young at the nests. These birds are at the top of the food chain utilizing the natural resources
of the region, therefore they may be used as an indicator of what is happening in the environment. What is
affecting their survival may indicate what may someday affect humans living in the same environment.

The Legislative Origins

The Federal Coastal Zone Management Act (CZMA) of 1972 was designed to encourage and assist coastal
states to develop and implement management programs that would, “Preserve, protect, develop, and where
possible, to restore or enhance, the resources of the Nation’s coastal zone.” Coastal Zone Management Act of
197216 U.S.C.A. § 1452. 'The authority to administer the CZMA and approve state designated coastal
management programs was delegated to the National Oceanic and Atmospheric Administration (NOAA), an
agency within the United States Department of Commerce. The DCMP and it’s policy document were
approved by NOAA in 1979 with the entire state being designated as the coastal zone management area.
The DCMP’s policy document is a comprehensive set of goals and policies based upon state environmental
laws and regulations, including executive orders. These enforceable policies ensure that the State’s coastal
resources are adequately protected. Section 307 of the CZMA provides for “Federal Consistency” which
gives state coastal management programs the authority to evaluate and ensure that federal activities, permits,
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plans and monies which may affect the coastal zone’s land, water, and natural resources are “Consistent to
the maximum extent practicable” with the coastal management program’s enforceable policies.

Included as part of the DCMP’s approval in 1979, an Executive Order was signed by then Governor, Pete
duPont. Executive Otrder #61 declared that all State departments and agencies shall enforce the goals,
policies, and objectives of the DCMP and notify the DCMP of proposed changes in rules or regulations
which may have the potential for interfering with the DCMP or would require amendments to be made to
the DCMP. The reason for establishing this Executive Order was to provide, “Sufficient legal authorities
and organizational arrangements to implement the program (DCMP) and to ensure conformance to it.” 75
CFR 8§ 923.1(¢)(6). 1n 1996, Governor Tom Carper signed an “updated” Executive Order #61, now known
as #43, which reflects the organizational changes that have occurred since the original enactment in 1979.

The 1996 version reintroduces and ensures all state departments and agencies enforce the goals, policies, and
objectives of the DCMP.

It is imperative when trying to explain why the DCMP established the Pea Patch Island Heronry Region
SAMP to look back at the legislative intent of Congress when it enacted the CZMA of 1972. By going back
to the “roots” of the statute one finds that Special Area Management Plans were, and still are, a fundamental,
comprehensive process to be used as an effective policy tool for coastal zone management.

“T'he Congress finds and declares that it is the national policy- (1) To preserve, protect, develop and where
possible, to restore or enhance, the resources of the Nation’s coastal gone for this and succeeding generations;
(2) to enconrage and assist the states to exercise effectively their responsibilities in the coastal gone through
the development and implementation of management programs to achieve wise use of the land and water
resources of the coastal zone, giving full consideration to ecological, cultural, historic, and esthetic values as
well as the needs for compatible economic development....; (3) to encourage the preparation of
special area management plans which provide for increased specificity in protecting
significant natural resources, reasonable coastal-dependent economic growth,
improved protection of life and property in hazardous areas, including those areas
likely to be affected by land subsidence, sea level rise, or fluctuating water levels of
the Great Lakes, and improved predictability in governmental decision making; #)
to encourage the participation and cooperation of the public, state and local governments, and interstate and
other regional agencies, as well as of the Federal agencies having programs affecting the coastal gone in
carrying ont the purposes of this chapter; (5) to encourage coordination and cooperation with and among the
appropriate Federal, State, and local agencies, and international organizations where appropriate, in
collection, analysis, synthesis, and dissemination of coastal management information, research results, and
technical assistance to support State and Federal regulation of land use practices affecting the coastal and
ocean resources of the United States....” Coastal Zone Management Act of 1972 16 U.S.C.A. §1452
(1972).

Section 309 of the CZMA provides for Coastal Zone Enhancement Grants to States for the purpose of
carrying out this section’s specific objectives. In particular, one of the eight objectives defined in this section
is, “Preparing and implementing special area management plans for important coastal areas.” 76 U.S.C.A. §
1456b(a)(). The statute defines a special area management plan as, “A comprehensive plan providing for
natural resource protection and reasonable coastal-dependent economic growth containing a detailed
comprehensive statement of policies; standards and criteria to guide public and private uses of lands and
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waters; and mechanisms for timely implementation in specific geographic areas within the coastal zone.” 76

U.S.C.A. §1453(17).

The Framework

The Pea Patch Island Heronry Region SAMP process is a consensus-building effort that brings together
stakeholders early in the process. This early involvement is an important step towards attempting to reduce
conflicts after extensive work has been undertaken. The process is also designed to take advantage of existing
environmental management programs and resources within the heronry region by looking for potential areas
of cooperation and integration. Figure 2 and table 1 outline the process and the chronology of the SAMPs
development.

The Core Group. The SAMP process began by convening a “Core Group” of people to oversee and contribute
to the development of the SAMP. Members of this Core Group include Federal, State, and local resource
agencies and governmental institutions, along with identified stakeholders in the Pea Patch Island Heronry
Region. Staff from the DCMP and from the National Oceanic and Atmospheric Administration’s Strategic
Environmental Assessments Division NOAA/SEA) were committed to providing support to the Core
Group through facilitating the planning process and developing the SAMP documents. The Core Group
membership continued to grow throughout the process as additional stakeholders were identified. Please
refer to appendix A and appendix B of this document for a complete list of participants and Core Group
membership.

Goals and objectives. 'The first task of the Core Group was to agree upon the goals of the SAMP. They are as
follows:

(1) To provide a framework _for making coastal resource management decisions that will ensure the long-term
protection of the beronry and the natural resources that support it without harming the economy of the region.
The heronry and the surrounding region are significant natural resources worthy of the
protection a SAMP can provide; However, within the same framework those natural
resources must also continue to support the economy of the region. The SAMP process
looks at both sides of this spectrum in order to develop policies for effective management
of this ecosystem.

(2) To develop a series of policies and the necessary agreements required to implement these policies for the
heronry region. The critical aspect of the SAMP, aside from developing actual strategies to
address problems in the region, is to provide for an effective means of implementing them.
The SAMP will not be a document that “sits on the shelf.” It is designed to be a working
document that will ensure implementation through continuous management by a governing
body as defined in the Implementation Team’s Mission, Objectives, and Operations
(included as appendix D).

(3) To develop a broad ecosystem approach for addressing regional resource management issues. The
primary objective of this process is to develop a SAMP for the Pea Patch Island Heronry
Region that will recognize the complex interrelationship among the biological considerations
for the species, the habitat in which they live, and the impact human activities have on this
resource.
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(4) To use existing information, facilitate cooperation among stakeholders, recognize and integrate existing
management ¢fforts, and provide incentives for implementation of proposed management strategies. From
its origin, the SAMP process utilized representatives from Federal, State, and local
governments, industry, business, agriculture, non-governmental organizations, and local
landowners as stakeholders with an identified interest and responsibility in the development
and implementation of the SAMP.

Issue Characterizations. The Core Group was asked to identify the activities or conditions in the region that
were potentially affecting the long-term sustainability of the heronry at Pea Patch Island. The group
identified sixteen separate “issues” that could be affecting the heronry. A survey of the Core Group members
was used to combine (where appropriate) and prioritize these sixteen issues into a manageable number to be
addressed in the SAMP process. The resulting five highest priority issues to focus on were: Habitat Change -
Development, Pesticides, Contaminants, Oil Spills/Industrial Accidents, and Habitat Improvement and
Protection. In the future, priority issues may be added or deleted to best manage the resource through a
continuous management approach.

After identifying the five priority issues, each was characterized using existing information from published
scientific reports, interviews with knowledgeable experts, unpublished databases, and other sources. A draft
characterization was written for each of the priority issues. These characterizations were sent to more than
100 stakeholders in the region (including New Jersey) along with an invitation to participate in a workshop to
clarify the issues. Over 75 people attended the workshop held in December 1996. At the workshop,
attendees selected which issue they were interested in helping to refine. The participants formed five smaller
work-groups to address each of the issues independently. Each group discussed how to improve the existing
characterizations by indicating information gaps, sources of concern, and identifying targets. After the
workshop, the issue characterizations were refined based upon information collected at the workshop and
then distributed to all of the workshop participants. These Characterizations were to be used to identify and
develop strategies for meeting targets. All five Issue Characterizations are included in the Pea Patch Isiand
Heronry Region Special Area Management Plan: Issue Characterizations, March 1997. Brief summaries of these
issue characterizations are found in chapters I1I-VII of this document.

Another issue that was raised in October 1997, subsequent to the characterization and strategy development
phases was that of Human Disturbance. Since the SAMP process is a dynamic one, the Core Group felt that
it was important to address this issue, characterize it, and include it as part of the SAMP document. Chapter
VIII of this document contains the fully characterized Human Disturbance issue for Pea Patch Island and a
comprehensive strategy for implementation.

Research & Biomonitoring Group. A dialogue was raised at the Issue Characterization Workshop concerning the
status of the research being conducted at Pea Patch Island. Questions were raised as to “current knowledge
about the heron population at Pea Patch Island.” At that time only three years of consistent data had been
collected on the wading bird population at the Island. Previous studies on the population had been
conducted in the 1970’s and 1980’s, however each used a different methodology. Hypotheses had been
formed as to population changes and the apparent decline, but clearly more information was needed before
conclusions could be drawn or statements could be made. The Core Group realized that in order to make
this SAMP work, a strong scientific foundation would be necessary for sound decision making and policy
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formation. However, it was made clear that this process would be science-based with a proactive approach
towards management as opposed to science-driven with a reactive approach towards management.

The Core Group requested that a Research & Biomonitoring Group, made up of scientists and researchers
be convened to guide the direction and focus of the research in order to bring clarity to some of the
unknowns that the Core Group was struggling with. The goal of this Research & Biomonitoring Group
being to look at the unknowns, three years of data/information, and the Core Group’s priotities to come up
with a unified approach towards the 1997 scope of work.

Strategy Development.  Participants from the December workshop were invited to a second workshop in April
1997 to develop and draft strategies that would focus on the problems associated with the five priority issues.
Again, participants formed work-groups to address strategies for each of the five issues. Each group
prioritized their respective strategies. Participants were given a template to complete which would outline
information needed to describe and define their highest priority management strategies. A total of one
hundred six strategies were identified at this workshop. At the end of the workshop, participants had
completed templates for sixty-six of the identified strategies. These sixty-six strategies were compiled after
the workshop and then distributed to the participants for review (Pea Patch Island Heronry Region Special Area
Management Plan: Strategy Workshop Summary Document, June 1997).

At a subsequent Core Group meeting, these sixty-six strategies were ranked using criteria for: environmental
and socioeconomic benefits or burdens, and the feasibility of strategy implementation. Based on the ranking
criteria, thirty strategies were identified to be fully developed into strategy descriptions. During this process a
few of the original thirty strategies were combined resulting in a final total of twenty-seven strategies. These
final strategy descriptions are included in chapters III-VII of this document. The strategies are identified
according to the Issue group they originated in at the April Workshop (ie. Habitat Change Development-
HD, Pesticides-PE, Contaminants-C, Oil Spills/Industrial Accidents-OS, Habitat Improvement and
Protection-HI). A strategy that originally was part of the Habitat Improvement and Protection section
focusing on outreach and education efforts was separated into its own section due to the importance of
outreach and education for each of the individual five issue areas and the SAMP process as a whole.
Therefore, the outreach and education strategy OE-1 is not found within one of the five strategy sections but
stands alone in its own section. After completion of the sixth issue characterization for Human Disturbance a
strategy, HU-1, to address this issue was developed and added to this final SAMP document making for a
total of twenty-eight strategies in all.

Each strategy description contains a table that outlines the most pertinent information about costs and
implementation. The table is broken into sections according to individual activities. Proposed agencies for
leading the strategy implementation and providing primary support are identified for each activity. The table
also includes: the amount of person weeks required, the schedule for implementation (beginning with the
tirst day of implementation), and the costs associated with completion of each activity. Each table covers the
initial two years of implementation time and also indicates any ongoing or future annual costs associated with
monitoring. Funding sources are identified by whether they are existing in-kind funds or potential sources
that need to be investigated.

Continnons Management. With the completion of the final SAMP document, the continuous management will
be taken on by a SAMP Implementation Team. This Team’s mission will be to ensure the coordination,
communication, planning, funding, strategy implementation and monitoring of the Pea Patch Island Heronry
Region SAMP. This Team is designed to evolve from the original SAMP Core Group. The current Core
Group would invite representatives from resource management agencies and stakeholder groups to become a
part of the Implementation Team. The Implementation Team will be co-chaired by a rotating member
selected from the Team and a permanent co-chair from the DCMP. The Team will meet on a quarterly basis
and report on progress to the DCMP on a bi-annual basis. Issue Teams will be formed as sub-sets of
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Implementation Team to focus on individual priority issues in the SAMP such as: habitat change-
development, pesticides, contaminants, oil spills/industrial accidents, habitat improvement and protection,
education and outreach, and human disturbance. These Issue Teams will seek out funding mechanisms and
ensure implementation for their priority issue strategies. 1f new “issues” are raised after the final SAMP
document, new teams will be created to characterize the issue, set targets, develop strategies, rank strategies,
identify funding, and see through implementation. For a detailed description of the Implementation Team
and Issue Team’s mission, objectives, and operations, please refer to appendix D.

Alction Plan. The action plan consists of the strategies that were selected by the Core Group in December of
1997 for the first year of implementation of the SAMP. The amount of money available for strategy
implementation was $30,000. Out of the twenty-eight strategies that make up the SAMP document, four
were selected using a detailed ranking process to receive funding for implementation. The strategies that
were selected are:

HD-4 Develop Criteria for Determining Riparian Buffer Area Overlays. allocated $5,000

HI-1  Securing Landowner Cooperation or Land Access/ Control for Wetland Restoration Projects.
allocated $5,000

HI-5  Develop Specific Criteria for Heronry Requirements for Use in Land Acquisition and Protection.
allocated $10,000

OE-1  Communication/ Outreach That Creates a Greater Awareness of the Heronry and its Inportance
Jor the General Public and Targeted Audiences. allocated $10,000

In most cases, the amount allocated to each of the four selected strategies was not the total dollar amount
needed to ensure completion of the strategy. In effect, this money will be used as “seed funding” for
implementation allowing other agencies/entities to buy into the strategy and help support or fund the
remaining portion.

In addition to the strategies listed above, three strategies that had been omitted from the ranking process
because they were already partially funded or under-way are part of this year’s Action Plan. These three
strategies are:

C-5 _Assess effects of industrial contaminants and pesticides on wading birds. Baseline data has been collected for over
five years to support this strategy. Research specific to the activities outlined in this strategy was initiated in
the summer field season of 1997 and will continue into the 1998 field research season. This strategy is a pre-
requisite to many other strategies because it will provide the data necessary to support a list of contaminants
and/or pesticides of concern via the measurement of exposure and possible effects to the birds of Pea Patch
Island.

HD-1 Eunsure adequate funding to protect habitat through fee simple land acquisition in the Pea Patch Island Heronry
Region. In Delaware, the Open Space Program coordinates the acquisition of various state lands: parks, fish
and wildlife areas, forests, nature preserves, and cultural sites. This program is managed by the Land
Preservation Office of the Division of Parks and Recreation in the Department of Natural Resources and
Environmental Control. Since 1990, the program has been actively pursuing land preservation throughout
Delaware. With the initiation of the SAMP, acquisition efforts will continue in the Pea Patch Island Heronry
Region. The focus will be on protecting land identified as critical habitat for wading birds. Statewide
funding is appropriated through fiscal year 1999 for this program through the 21st Century Fund. Funding
would then have to be sought out for acquisition activities after fiscal year 1999.
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HD-5 Incorporate buffer plans into the New Castle County Comprebensive Land Use Plan. Work on the creation of a
buffer ordinance began in the summer of 1997 for inclusion into the environmental section of the Unified
Development Code (UDC). As of December 31, 1997 the UDC was adopted by the New Castle County
Council. Therefore, activities 1- 4 of this strategy are already complete. The activity that remains to be
initiated is activity 5, the implementation phase of this strategy. This will involve the identification of overlay
zones through a Geographical Information System of the areas where the buffer ordinance will be applied.

This introduction has been an attempt to convey in the most simple and concise format, two years of hard
work utilizing an effective process for protection and management of a very special resource. The SAMP
process has been, and will continue through implementation to be dynamic in its nature. What is written here
is not set in stone. This document is a foundation to be built upon.
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TABLE'1

Meetings/Workshops of the SAMP Core Group

Date-Location

2/12/96
The Mallard House
Smyrma, DE

6/11/96

Buena Vista
Conference Center
New Castle, DE

7/25/96
Grass Dale Center
Delaware City, DE

9/9/96
Grass Dale Center
Delaware City, DE

10/17/96
Grass Dale Center
Delaware City, DE

12/17-18/96*
Grass Dale Center
Delaware City, DE

2/11)97%%*
DNREC
Dover, DE

2/13/97
Grass Dale Center
Delaware City, DE

3/20/97
Grass Dale Center
Delaware City, DE

Purpose/Result

Convene some of the principals who will be critical to future SAMP
development and poll them for how the project should proceed. The
meeting resulted in an agreement to move forward with a consensus
building process to develop the SAMP.

Reach agreement on goals and objectives of the SAMP and the process
used to develop it. The meeting resulted in the establishment of a
phased approach to the SAMP and the identification of potential
issues for the SAMP to address.

Identify the issues to be addressed at the December ‘96 Issues
Workshop and the process to build the material necessary to conduct
it. The meeting resulted in the establishment of teams to build the
information required for each of the six issues.

Identify the goals and process for the December 96 Issues Workshop.
The meeting resulted in the establishment of teams to build the
information required for each of the six issues.

Refine preparations for the December ‘96 Issues Workshop. The
meeting resulted in the combination of two issues into one (net of five
total) and assignment of roles for participants.

Review the five issues and identify priority targets. The meeting
resulted in revisions to all of the issues and the identification of high
priority targets for each. See the March 1997 Issue Characterizations
document for more details.

Identify primary research concerns with regard to the SAMP. The
meeting resulted in a set of research actions that were proposed for
inclusion in SAMP activities.

Initiate planning for April 97 Strategy Workshop and review Science
Subgroup meeting results. The meeting resulted in a draft process for
the upcoming workshop and the distribution of the draft Issues
Characterizations document.

Complete planning for April ‘97 Strategy Workshop. The meeting
resulted in a detailed process for the upcoming workshop and the
assignment of roles for participants.
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4/2/97%
Grass Dale Center
Delaware City, DE

4/25/97
Tri-State Bird Rescue
Newark, DE

6/5/97

Buena Vista
Conference Center
New Castle, DE

9/5/97

Delaware River and
Bay Authority Building
New Castle, DE

10/7/97
Buena Vista

Conference Center
New Castle, DE

10/21/97
Tri-State Bird Rescue
Newark, DE

12/16/97
Grass Dale Center
Delaware City, DE

2/4/98 **
Delaware Economic
Development Office
Dover, DE

2/11/98
Buena 1Vista

Conference Center
New Castle, DE

2/24/98
Wallace Wallin
School

New Castle, DE

10

Identify and describe strategies to address priority SAMP targets. The
meeting resulted in over 100 strategies being suggested with about
two-thirds of them written up on four page forms. See the June 97
Strategy Workshop document for more details.

Evaluate strategies to be considered for the Draft SAMP. The meeting
resulted in over 66 strategies being evaluated and scored with regard to
their environmental and socioeconomic impacts and the feasibility of
their implementation.

Identify subset of strategies to be considered for the Draft SAMP.
The meeting resulted in the adoption of 30 strategies for the Draft
SAMP and the establishment of five teams to further develop their
implementation details.

Review and fill in implementation details for Draft SAMP strategies.

The meeting resulted in the revision of staffing, funding, and other
details for half of the 30 strategies for the Draft SAMP.

Review and fill in implementation details for Draft SAMP strategies.
The meeting resulted in the revision of staffing, funding, and other
details for the remainder of the 30 strategies for the Draft SAMP.

Identify Draft SAMP strategies to receive funding for immediate
implementation. The meeting resulted in a set of scores for each
strategy that was used to identify the subset would be funded directly
from State of Delaware Coastal Management Program grants.

Distribute preliminary Draft SAMP to Core Group for review and
comment. Review strategy ranking results and select strategies for
implementation. The meeting resulted in the selection of four
strategies that will share initial implementation funding.

Provide and update on research efforts, identify research needs for the
1998 field season, and link priority heron data and research needs to
specific high priority SAMP concerns. The meeting resulted in a
revised task list for the 1998 field season and a list of questions and
concerns that will be addressed by researchers.

Discuss results of Research and Biomonitoring Advisory Group
meeting and review comments about the Preliminary Draft SAMP.

General public meeting. Provide public with details of the Pea Patch
Island Special Area Management Plan. Allow public to ask questions
and express concerns about the SAMP.



2/26/98
Family and Fitness Center
Salem, NJ

4/3/98
Grass Dale Center
Delaware City, DE

5/20/98
Grass Dale Center
Delaware City, DE
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General public meeting. Provide public with details of the Pea Patch
Island Special Area Management Plan. Allow public to ask questions
and express concerns about the SAMP.

Discuss comments received about the Draft SAMP and further discuss
the Charter Document. Develop a list of potential membership for
the SAMP Implementation Team. The meeting resulted in revisions
to the role of the Implementation Team and the development of a
criteria for participation on the Implementation Team.

Presentation of the results of the 1997 field season and relevance to
SAMP goals. Review of task list for 1998 field season. Distribution of
draft invitation letter for participation on the Implementation Team.

* Workshop attended by over 60 participants from a variety of backgrounds.
** Meeting of the Research and Biomonitoring Group of the SAMP.

11
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THE BIRDS OF PEA PATCH ISLAND

Bird Species

There are ninety-six bird species throughout world in the closely allied bird families of the herons, egrets and
bitterns (Ardeidae), and the ibises (Threskiornithidae), twelve species of these long-necked, long-legged
wading birds inhabit the Delaware Estuary. Nine species are gregarious birds, frequently breeding in
complex nesting colonies. All nine of these species currently nest on Pea Patch Island in the Delaware River.
They are:

Black-Crowned Night-Heron - Nycticorax nycticorax Snowy Egret - Egretta thula

Yellow-Crowned Night-Heron - Nyeticorax violacens Great Egret - Casmerrodins albus
Great Blue Heron - Ardea herodias Little Blue Heron - Egretta caerulea
Glossy Ibis - Plegadis falcinellus *Cattle Egret - Bulbuleus ibis

Tri-Colored Heron - Egretta tri-color

These birds usually wade along the shores of ponds, lakes, bays, streams, and marshes in search of fish,
frogs, mice, invertebrates, and other foods. Although their bill is long and spearlike, they usually do not
spear their food, but grasp it in their mandibles before swallowing it whole. The indigestible parts of the
meal are later regurgitated. Although they do not have webbed toes, they can land in, and take off from, the
water; but generally they just wade in shallow water.

*The Cattle Egret is the only species of the nine that nest at the Island that is not native to the United States.
It originated in Africa and migrated over to North America in the early 1900’s. However, it is now
considered an important species and it is afforded the same level of protection as the other eight species by
United States Fish & Wildlife Service.

Foraging Habitat

Most colonial wading birds acquire food in a variety of shallow-water areas, including: tidal and non-tidal
rivers and creeks; ponds; impoundments; and brackish, freshwater and saltmarshes. Wetlands, especially
coastal wetlands, provide the majority of foraging habitat for these large birds. The degradation and outright
loss of these wetlands over the decades has eliminated over half of the potential foraging habitat for the
wetland dependent species. Delaware lost approximately 57% of its wetlands between the mid-1950’s and
the early 1980’s. In addition, poor water quality and high turbidity may affect the ability of these birds to
tind prey in the remaining wetlands. A few species occasionally forage in fields and pastures. The cattle
egret is an exception, using open upland areas such as agricultural fields, pastures, roadsides, and lawns as its
primary foraging habitat.

During most of the year, an individual heron, egret, or ibis may wander many miles from roost sites in search
of the food necessary to sustain itself. During nesting season (April - July), the available foraging habitat is
limited to the immediate vicinity of the nesting colony. During this period, each pair of birds must find
enough food to survive and to raise their young. The time and distance each bird must fly to locate food,
capture a sufficient quantity, and return to feed nestlings, is critical for successfully raising young birds.
Nesting colony locations are believed to be selected, in part, by the proximity to excellent foraging habitat
where large amounts of food can be easily caught.
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Because of the different hunting techniques and prey species utilized by the wading birds, a wide variety of
foraging habitats must exist within a short distance of a multi-species nesting colony. This is the case at Pea
Patch Island. However, even under the best conditions, large colonies of wading birds occasionally must
endure fluctuations in the availability of prey, which may affect one or more species in the colony.
Researchers believe that herons and egrets hunt in loose aggregations because it enhances their ability to
catch food and possibly reduces their risk of being eaten themselves.

Colonial wading birds are fairly long-lived; provided they survive their first year. Notable offspring mortality
can occur during egg laying, incubation, hatching, and post-hatch. A significant known factor of mortality at
Pea Patch Island is predation, which is attributed to the large crow population on the Island along with owls
and raccoons. Also, offspring mortality is attributed to starvation and parasitic nematode infestation
(Parsons 1996). Herons and egrets frequently live until they are seven, ten or occasionally fifteen years old.
Most do not begin to breed until they enter their second summer. Once they reach the age of two, adult
birds have an opportunity to breed every year for nearly a decade; potentially fledging as many as twenty or
more young over their life span. Because of the high mortality rate in first year birds, mature birds must
breed as many times as possible. These breeding birds are important for the survival of the species.
Nestlings become expendable if the food supply dwindles in any given year. If this happens, adult birds will
abandon nests and their young to ensure their own survival so they can breed another year. 1f poor breeding
success occurs several years in a row, the nesting colony may be abandoned.

Although the greatest amount of food must be found during breeding season, it is vital that each individual
bird find sufficient food to sustain itself throughout the year. For most of the wading bird species that hunt
in the Delaware Estuary, this period extends from the earliest arriving migrants in the spring (March), to the
post-breeding dispersal and fall migration (late-July through October). To survive until the next breeding
season, each bird must find sufficient food during migration and on the winter foraging grounds in Florida,
the Caribbean, and Central America. Two species, the great blue and black-crowned night herons, are
commonly found in the Delaware Estuary year-round. However, not all of the individuals found during the
winter months remain here in the spring. These individuals may migrate into the estuary from farther north
and return there in the spring. A few snowy egrets and tri-colored herons have also been known to
occasionally winter in Delaware.

Nesting Habitat

Colonies of wading birds have long fascinated and attracted human observers. Nesting colonies of herons
and egrets can range from two to thousands of nests and from a single species to many different species.
Population numbers of heronries are known to fluctuate, but most often are quick to stabilize. Pea Patch
Island was home to nine different species and 12,000 nesting pairs of wading birds in 1993. Although there
are still nine species nesting on the island, the number of nesting pairs has dropped significantly down to
6,120 in 1997 (Parsons 1998). This decrease is primarily due to a decline in the numbers of cattle egrets and
snowy egrets. Not much is know about population dynamics of heronies and it is thought that each heronry
is unique in it’s species composition, numbers, and holding capacity. In order to get a handle on the “best
case scenario” for population numbers at individual colonies, usually a minimum of ten years of intense
population monitoring is required before a conclusive statement can be made. As of right now after five
years of monitoring, we cannot say that the large population drop at Pea Patch Island is a “normal
population fluctuation” because long-term baseline data is not available to make that conclusion.

Typically, colonial wading birds build their stick nests in trees and shrubs, but a variety of nesting habitats are
also used, including dense stands of common reed, Phragmites anstralis. The location of the nesting colony is
chosen to reduce the disturbance of the colony by predators and humans, and to allow the birds to easily
access adequate sources of food to raise nestlings. The most successful and persistent colonies are in
isolated areas near a variety of alternative foraging habitats with abundant prey species. Historically in the
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mid-Atlantic, nesting colonies occurred in maritime dune and shrub forests, isolated from mainland predators
by dunes, bays and oceans on one side, with extensive marshes behind. Coastal development has eliminated
most of these colonies. Today, nesting colonies are more frequently found on man-made spoil islands such
as Pea Patch Island.

Each species of wading bird has different needs with regard to nesting habitats and strategies. Generally, the
male bird establishes and defends a nesting territory, approximately twenty-five feet in diameter, until a
suitable mate is found. When a pair is formed and nest-building begins, the defended territory becomes
much smaller, usually confined to the immediate vicinity of the nest.

The position of the nests within the mixed-species colonies is determined by a variety of factors, including:
bird size, timing of arrival at nesting areas, available nest sites, and territorial interactions. Great blue herons
generally frequent the highest trees, and are the first to begin nesting. Great egrets, the second largest of the
herons, will locate nests around the perimeter of the great blue nesting colony. The smaller, and later arriving
birds frequently utilize shrubbery or Phragmites along the perimeter of the colony. From year to year the
location of the densest nesting area in the entire colony is rotated. These birds may indirectly degrade the
quality of their nesting habitat through excess guano deposition on vegetation and the ground. Large
amounts of guano can alter soil pH levels that are not conducive to nesting substrate vegetation’s growth and

stability.
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TABLE 3
INDIVIDUAL CHARACTERISTICS OF PEA PATCH ISLAND BIRDS

Species

Foraging
Habitat

Diet

Nesting
Habitat

Breeding
Season

Eggs/Nestling

Regional Status
(Pea Patch Isl.)

1.4 chick to 10 days

Cattle Egret pastures, plowed grubs, beetles, small-medium trees, lay: early May 2-4 eggs 30% of Pea Patch total population, poor
fields, lawns, roadsides | grasshoppers, shrubs, reeds hatch: late May to 68% hatch success, pop. declining
worms, insects mid June 1 chick to 10 days
Snowy Egret tidal wetlands, shallow | 75% minnows, small-medium trees, lay: lay April 2-5 eggs 20% of Pea Patch total population, poor
brackish salt marshes 25% grass shrimp shrubs, reeds hatch: late May 77% hatch success, pop. declining

Night-Heron

guts

hatch: late May

Glossy 1bis tidal mud flats, invertebrates, reeds, medium trees lay: end of April usually 3 eggs 20% of Pea Patch total population, poor
marshes, wet fields, worms, snails, hatch: late May 70% hatch success, population cyclic
lawns insects very synchronous 1 chick to 7 days
Great Egret fresh to salt water, salt small to medium medium to large lay: mid-late April 2-5 eggs success unknown population increasing
marshes fish trees hatch: mid-late May
Little Blue Heron fresh, brackish water 50% frogs small-medium trees, lay: May 3-5 eggs 10% of Pea Patch total population, good
wetlands 40% small fish shrubs, reeds hatch: late May 79% hatch success, population declining
10% invertebrates 2.5 chicks to 10 days
Black -Crowned fresh to salt water small to medium reeds, medium trees lay: end of April 2-4 eggs 5-10% of Pea Patch total population, moderate
Night-Heron wetlands, feeds at fish, shrimp hatch: late May 68% hatch success, population stable
night, opportunistic 2.2 chick to 10 days
Great Blue Heron | fresh, brackish, salt medium to large large trees lay: end of March 3 eggs 5% of Pea Patch total population, good
water wetlands fish, amphibians hatch: early May 60-90% hatch success, population stable
produce 2.3 chicks
Yellow-crowned tidal wetlands, creeks, crabs medium trees, reeds lay: end of April 3-5 eggs <5% of Pea Patch total population, success

unknown, population cyclic

Tri-colored Heron

brackish and salt water
wetlands, tidal marshes

fish, aquatic
invertebrates

reeds, medium trees

<1% of Pea Patch total population, success
unknown, very rare but stable presence




Abundance of Nesting Wading Birds at
Pea Patch Island 1993-1997
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BsSNEG 2456 1583 1079 887 800
O\ BHE 1327 655 379 255 412
OTRHE 30 15 2 1 3
BGREG 603 688 781 721 745
OGTBH 389 395 311 323 394

Figure 3. Abundance of nesting wading birds on Pea Patch Island, New Castle County, Delaware 1993 - 1997.
Numbers given ate estimated breeding pairs from ground-based and aerial surveys of colony. GTBH = Great Blue
Heron; GREG = Great Egret; TRHE = Tricolored Heron; LBHE = Little Blue Heron; SNEG = Snowy Egret; CAEG
= Cattle Egret; YCNH = Yellow-crowned Night-heron; BCNH = Black-crowned Night-heron; GLIB = Glossy 1bis
(Parsons 1998).
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HABITAT CHANGE - DEVELOPMENT

Description

The Pea Patch Island Heronry Region encompasses a variety of habitats located within New Castle County,
Delaware and Salem County, New Jersey. Although generally rural in character, the region includes the city
of Wilmington, and is adjacent to Philadelphia, Pennsylvania. With the exception of these major urban
centers, property and housing costs in the region are relatively low, allowing a new residence to be purchased
by an average income family, particularly first time home owners. As such, the region is experiencing rapid
development. This can significantly degrade water quality and natural habitats in the region and present a
challenge to local planners. Development is a concern since the species that comprise the heronry depend on
a variety of healthy habitats for their survival.

Discussion

Direct Impacts. In both Delaware and New Jersey, the areas most often targeted for development include
upland forested areas and areas previously used for agricultural purposes. Approximately 87,000 acres,
roughly a third of the land in Delaware's New Castle County, is actively farmed. The majority of this is in the
southern portion of New Castle county. This southern section (south of the Chesapeake and Delaware Canal)
loses an average of 1,400 acres of agricultural land to development each year. This directly affects specific
species of wading birds, such as the Cattle Egret (Bubuleus ibis) and the Glossy 1bis (Plegadis falcinellus) that
utilize agricultural areas for foraging.

Indirect Impacts. In addition to the direct loss of habitat, increased stormwater runoff from developed areas
has degraded adjacent wetlands and other natural habitats by increasing sediment, nutrient, and contaminant
loads. These problems are most apparent near areas of dense residential and industrial development along the
Delaware River north of Pea Patch Island and around the major urban centers.

New Castle County, Delaware, and to a lesser extent, Salem County, New Jersey, have been experiencing
population growth and concurrent development over the past 15 years. As this has occurred, the potential for
disturbing the wading birds in their nesting and foraging areas has increased. While visitation to the heronry
on Pea Patch Island is strictly controlled, recreational use of the surrounding areas has increased.

Rapid growth and development can also lead to the isolation of critical habitats and species from larger
ecosystem functions. This could lead to a loss in biodiversity over the long-term and could be very difficult
to correct. In many areas within the Pea Patch Island Heronry Region, habitat fragmentation has already
occurred. Although some preliminary work has been done by the Delaware Natural Heritage Program to
identify critical habitats and the extent of fragmentation, the effects of this on wading bird species is not fully
understood.

Type of Development. Development in New Castle County, Delaware is primarily residential and commercial;
whereas in Salem County, New Jersey it is primarily residential. Most of this development is in the form of
single-family homes in southern New Castle County and Salem County. Commercial development is also
occurring in Delaware, primarily along major transportation corridors such as U.S. route 40. Much of this
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development is service-oriented, supporting residents of the area and, to a lesser extent, the agricultural
industry. Northern New Castle County and the western section of Salem County along the Delaware River
support many industrial activities, especially petrochemical and energy production industries. Little, if any,
heavy industrial development is expected to occur in the Pea Patch Island Heronry Region in the near future.

Existing Development Patterns. In southern New Castle County, the primary focus of residential development is
within an area formed by the towns of Middletown, Odessa, and the Village of Summit. Most other
development is scattered throughout southern New Castle County on lots one-acre in size or larger. Most of
the commercial uses are located in Middletown. Northern New Castle County is already heavily developed,
with the city of Wilmington and its surrounding suburbs. Much of the area consists of denser residential and
commercial development.

In Salem County, the most heavily developed area is along the Delaware riverfront in Pennsgrove and
Pennsville Townships. This is an urban/suburban corridor containing denser residential and commercial
development in conjunction with numerous industries (the major industrial site is DuPont Chamber Works).
In addition, Pilesgrove Township and the town of Woodstown were the focus of increased development in
the late 1980’s. A limited amount of residential and commercial development also has occurred recently
within and to the west of the town of Salem.

Projected Development Patterns. In southern New Castle County, it is anticipated that the Middletown, Odessa,
Summit area will experience the most dramatic growth in residential and commercial development, along
with some light industrial growth. It is also anticipated that agricultural and unprotected vacant lands will
continue to be lost to residential development in the form of single-family homes on lots one-acre in size or
larger. In northern New Castle County, most future development will most likely involve the redevelopment
of existing areas within and around Wilmington and the rapidly developing area along the U.S. Route 40
cotridor and Churchman's Crossing. Isolated pockets of critical habitats could be adversely affected.

In New Jersey, Pilesgrove Township and the town of Woodstown in New Jersey are located close to the
existing urban/suburban corridor along the Delaware River, and are within commuting distance of
Wilmington and Philadelphia. It is anticipated that this area will undergo additional future development.
Woodstown has also been approved as a center of development in the county's most recent master plan.
Another development center has been proposed in the Mannington Meadows area.

Existing Protected Areas. Numerous natural areas in southern New Castle County have been purchased and are
protected by federal, state, and local government agencies. These natural areas contain a variety of wetland
and upland habitats. Additional acreage has been acquired and is being protected by non-government
organizations. Much of this land contains fresh and saltwater marshes along the Delaware River and the
C&D Canal, as well as scattered pockets of forested upland habitats.

In Salem County, many wetland and upland areas in the Pea Patch Island Heronry Region have been
permanently preserved through easements and fee simple purchases by state and county agencies. In
addition, under a cooperative agreement, the New Jersey Nature Conservancy is managing critical wetland
habitats owned by PSE&G.
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Potential Sources of Concern

Identified areas of concern are natural areas within the growth areas of Middletown, Odessa, Summit, Central
Pencader, and Churchman’s Crossing in Delaware and Pilesgrove, Woodstown , Salem, and Mannington
Meadows in New Jersey.

The following sources/concerns have been identified as factors linked to the direct loss of habitat used for
nesting or foraging, as well as a decrease in habitat quality.

Residential Development in Marginal Areas. Many of existing protected natural areas are non-contiguous,
especially those associated with forested upland habitats. This is of concern because many of the habitats the
wading birds depend on are, and continue to be, fragmented. Development of this kind can result in indirect
impacts that reduce the quality of habitats the wading birds depend on. The continued development of
forested uplands bordering wetlands and agricultural lands is an important issue to address.

Large Lot Low-density Development. Continued low-density scattered development that is occurring throughout
the rural sections of the region, both in New Jersey and Delaware, is of great concern. This type of "rural
sprawl" has the greatest potential for fragmenting habitats and reducing their utility to the species of concern.

Hydromodification. As new areas are developed, stormwater controls increasingly replace natural riparian
functions. Improved site designs could benefit and better utilize natural habitats. This includes stormwater
drainage practices associated with the construction of new, and expansion of existing, roads and highways.
Improving stormwater control methods could protect riparian habitats and help improve water quality by
reducing sediment and contaminant loads.

Land Owner Attitudes. How individual landowners develop their property, and how they manage it once it is
developed has a significant impact on the ecological viability of the land. It is important that education and
outreach efforts focus on raising the awareness of private landowners on the connections between land-use
and habitat conditions.

Factors Affecting Development

Development patterns within and around the Pea Patch Island Heronry Region are the result of a mosaic of
interacting, and sometimes conflicting causes. Decisions affecting the use of land, and ultimately the quantity
and quality of habitats supporting wading birds and other species of concern, must attempt to balance
economic and environmental considerations. These considerations include: land-use decisions, property and
housing costs, population trends, legislation and regulations, economic incentives, transportation,
infrastructure, and land suitability. Understanding these factors is critical for developing and implementing
meaningful management strategies to support positive sustainable development and protection of critical
habitats.

Recommended Targets and Strategies

Nine targets were developed by the Habitat Change - Development Workgroup at the Issue Characterization
Workshop in December 1996. These targets are described in the Pea Patch Island Heronry Region Special Area
Management Plan: Issue Characterizations, March 1997.
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Descriptions for 18 management strategies were developed during and immediately after the Strategy
Development Workshop in April 1997. A subset of 5 strategies were identified to be moved forward in the
process for more refined thinking and description of implementation details. The strategies being addressed
in the SAMP are:

HD-1 Ensure Adequate Funding to Protect Habitat Through Fee Simple Land Acquisition in the PPI
Heronry Region.

HD-2 Develop a Land Preservation Tool Box.

HD-3 Establish a Means to Recognize Property Owners and Developers That Help Preserve Natural
Habitats i.e. Awards Program.

HD-4 Develop Criteria for Determining Riparian Buffer Area Overlays.

HD-5 Incorporate Buffer Plans into the New Castle County Comprehensive Land Use Plan.
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Developed, Undeveloped, and Protected Areas
Pea Patch Island Heronry Region

I Developed Areas (existing and approved)
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Figure 4. The Pea Patch Island Heronry Region encompasses a variety of habitats. Although generally
rural in character, the region includes the city of Wilmington, and is adjacent to Philaldephia. The
Heronry Region, being so close to these major urban centers makes it ideal for nearby, relatively low
housing costs. Because of this, foraging areas in the region that are used by the herons of Pea Patch
Island are being consumed by development. This increasing development could degrade water quality
and important foraging habitats. Map created by the Delaware Coastal Management Program.
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Strategy HD-1
Ensure Adequate Funding to Protect Habitat Through
Fee Simple Land Acquisition in the Pea Patch Island
Heronry Region

Activities:

Identify and evaluate all options for funding of fee simple acquisition of open space.
Prioritize options based on amount of funding available and duration of funding.
Build public & political support for priority options.

Participating Institutions:

Delaware Department of Natural Resources and Environmental Control
Division of Parks and Recreation

Delaware Nature Society

Open Space, Parks, and Farmland Preservation Coalition

New Jersey Department of Environmental Protection

Delaware Open Space Council

Delaware Department of Agriculture; Farmland Preservation Foundation
The Nature Conservancy

Delaware Wildlands, Inc.

Office of State Planning Coordination

Schedule: Work should begin as soon as possible in order to have options cleatly articulated well in
advance of any reductions in acquisition funds. Activities 1-2 can be completed in six
months. Activity 3 will continue for at least 2 years.

Cost: $21,000.

The states of Delaware and New Jersey have well established programs for the purchase of open space. Both
states have also successfully acquired important habitat for wading birds and other wildlife within the Pea
Patch Island Heronry Region. Delaware’s Open Space Program and New Jersey’s Green Acres Program
have each been highly successful at permanently protecting critical habitats, primarily through fee simple
acquisition.

Funding for the acquisition of open space properties comes from land and water conservation bonds, a
portion of the realty transfer tax, and legislative appropriations. In Delaware, land acquisition has been
significantly aided by a one-time appropriation by the State’s General Assembly, the 21st Century Fund. This
fund is only committed through 1999 and the lack of a replacement fund could severely curtail efforts to
protect the most rapidly developing portion of the Pea Patch Island Heronry Region, Southern New Castle
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County. This strategy is an effort to appropriately use remaining funds to protect those regions which are
most important ecologically to the region.

Primary Activities

Activity 1. Identify and evaluate all options for funding of fee simple acquisition of open space. 1dentify all options for
funding of fee simple acquisition. This will be conducted through a series of correspondences and meetings
of representatives from agricultural conservation interests, habitat protection and management interests, civic
organizations interests, and local & state governments. Options will include potential fund generating
programs such as the Realty Transfer Tax (currently utilized as a “spill over fund”). It will also further
explore bonds, additional appropriation, or new special taxes dedicated strictly to land protection through
acquisition. Funding options identified will stress the need for a continuous funding source. This effort will
be conducted by a “task team” established by the Pea Patch Island Heronry Region Implementation Team.

Activity 2. Prioritize options based on_amount of funding available and duration of funding. Based on the findings of
Activity 1, conduct a formal workshop with representatives from the Open Space, Parks, and Farmland
Preservation Coalition and other local and state government organizations. This workshop will be a highly
structured and deliberate process that will clearly articulate the preferred options for funding open space
protection and acquisition programs. The outcome will be defined to ensure a common and united approach
of a wide diversity of land protection interests.

Activity 3. Build public & political support for priority options. Develop and implement a detailed public outreach
plan. The plan will include the distribution of materials explaining the various options for funding of fee
simple acquisition, what the results of the options will be, and how the public can assist in the process.

Implementation

Institutional Responsibilities

The Pea Patch Island Heronry Region’s task team will provide leadership for focus on the Pea Patch Island
Heronry Region and the Division of Parks and Recreation will focus on a broader statewide initiative. They
will coordinate and champion efforts through the Open Space, Parks, & Farmland Preservation Coalition.
This coalition is comprised of over three hundred representatives from agricultural preservation groups, civic
groups, labor organizations, and local governments. Other supporting institutions would include New Jersey
Department of Environmental Protection, Delaware Open Space Council, Delaware Department of
Agriculture, Farmland Preservation Foundation, The Nature Conservancy, Delaware Wildlands, Inc., and the
Office of State Planning Coordination.

Schedule

Activity 1, the identification and evaluation of all open space funding options will be conducted when
funding becomes available. This activity can be completed within three months. Upon identification of
options, a detailed workshop will be conducted to discuss and refine them as needed, and prioritize the best
options. The highest priority options will be developed into detailed written form and used as the basis of a
public outreach plan. Table 4 shows the complete proposed schedule for implementation.

Location

This strategy must consider statewide land acquisition needs. Focus on the Pea Patch Island Heronry Region
in New Castle County, Delaware and Salem County, New Jersey will be emphasized by the Pea Patch Island
Heronry Region Implementation Team established by the PPI Core Group.
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Costs and Funding

Costs for Activities 1-2 will be approximately $18,000. This cost represents mostly staff time. Activity 3 will
require an additional $3,000 for costs associated with developing and distributing outreach materials. See
Table 4 for the costs associated with each strategy, total costs and possible funding options.

Performance Measures

Success will be measured by identification and allocation of funds for open space programs prior to the end
of the 21st Century Fund (1999), and by an increase in public awareness of land acquisition options.

Review/Key Decisions
Review of open space funding options will be conducted by the Open Space, Parks, and Farmland
Preservation Coalition, Delaware Department of Natural Resources & Environmental Control, New Jersey

Department of Environmental Protection (for any NJ recommendations), Delaware Open Space Council, and
the Office of State Planning Coordination.
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TABLE 4

Strategy HD-1 -- Ensure Adequate Funding to Protect Habitat through Fee Simple Land Acquisition

. Estimated .
Implementation Schedule . Fundin
b Implementation Costs 9
Quarter
(in 3 month increments) Thousands of Dollars Means Source(s)
Primary Activity Proposed|  Primary — \Person| |, ' o | | 5 5| ;| g Cost Subsequent | iging | potential Institution
Lead Support | Weeks Quartars18 |  Cosis
1. ldentify and evaluate all options for .
) . o OSPFPC, DNS, In-kind

funding of fee simple acquisitions of open DPR NJDEP 12 J 12 0 Services DPR
space.
2. Prioritize option based on amount of OSPFPC, DNS, In-kind
funding available and duration of funding. DPR NJDEP 6 J J 6 0 services DPR
3. Build public and political support for OSPFPC, DNS, In-kind
priority options. DPR NJDEP 24 J J J J J J J J s 0 services DPR

Total Person Weeks= 42 Total Cost Quarters 1-8 = $21,000
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Strategy HD-2
Develop a Land Preservation Tool Box

Activities:

Design and develop a how-to/quick reference printed guide.
Enhance and enlarge the existing State Planning web page.
Distribute guides through libraries and state and county planning offices.

Participating Institutions:

Office of State Planning Coordination

Cabinet Committee on State Planning Issues
Delaware Nature Society

Delaware Wildlands, Inc.

Brandywine Conservancy

The Nature Conservancy

Delaware Open Space Council

New Jersey Department of Environmental Protection

Schedule: Work can begin as soon as funding is obtained. Project completion will take between
one and two years, with re-evaluations and modifications to follow.

Cost: $35,000

This strategy will develop a land preservation “tool box” for landowners, developers, planners & persons
interested in planning issues. This “tool box” will provide information on land preservation options
available in Delaware and a list, with contact person, of land preservation programs within the state.
Information will be available on hard copy and on the Internet. Efforts will be made to keep the information
current and readable on an 8th grade level. This information will be provided through the Office of State
Planning Coordination, funding permitted.

Primary Activities

Activity 1. Design and develop a how-to/ guick reference guide. Design and develop a how to/quick reference guide
which will give landowners, developers and planners an easy-to-use source of information pertaining to land
preservation options. Included within the guide will be a list of organizations/agencies with a contact
person, phone number, address and e-mail address. Programs which will be included are: State Open Space
and Preservation Program, Agricultural Lands Preservation Program, Division of Historical and Cultural
Affairs, Division of Fish and Wildlife, Federal-Wetlands Reserve Program, Delaware Nature Society, Nature
Conservancy of Delaware, Delaware Wildlands, Brandywine Conservancy, and New Castle County
Department of Parks and Recreation. The guide will be a dated document and will be updated as necessary.
Activity 2. Enbance and enlarge existing State Planning web page. Enhance and enlarge the existing State Planning
web page to provide quick facts on existing programs and pending legislation. The how-to guide developed
in Activity 1 will be also be included. Links, if available, will be provided to the organizations listed above
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and other relevant organizations. Links to information about pending legislation will also be included if
available.

Activity 3. Distribute guides through libraries, state and county planning offices. Distribute hard copies of the how-to
guide to libraries and state and county planning offices. These brochures will provide quick facts on existing
programs and current and pending legislation. It will also include the list of organizations/agencies and
contact persons. Brochures will be revised and reprinted as necessary.

Implementation

Institutional Responsibilities

The primary lead agencies will be the State Planning Coordination Office and the Cabinet Committee on
State Planning Issues. However, numerous other agencies will need to participate in the outreach
development process for successful implementation.

Schedule

Work will begin on the development of the quick reference guide (Activity 1) and the web page (Activity 2)
as soon as possible. The project can be finished within a year and a half, although some ongoing work will
be necessary for updates of both the guide and the web page. Table 5 shows the proposed schedule for
implementation.

Location
This strategy will focus on the entire state of Delaware.

Costs and Funding

The anticipated cost of this strategy is $35,000. Additional funding of up to $5,000 per year may be
necessary in order to update and publish information. See Table 5 for total costs and staffing resources
associated with each activity.

Funding may be possible through the 21st Century Fund.

Performance Measures

Success will be measured by the number of hits to the State Planning web site and by the number of requests
received for hard-copies of the how-to guide. The number of land preservation applications received by

various organizations before and after the guide and “toolbox” were instituted could also be plotted against
each other to graphically view this strategy’s overall impact.
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TABLE 5

Strategy HD-2 -- Develop a Land Preservation Tool Box

Estimated

Implementation Schedule . Funding
Implementation Costs
Quarter
(in 3 month increments) Thousands of Dollars Means Source(s)
Primary Activity Proposed|  Primary | Person 213 4|5|6|7 Cost Subsequent | iging | potential Institution
Lead Support | Weeks Quartars18 |  Cosis
1. Design and develop a how-to/quick State of DE county 21st Century
reference guide. OSPC offices, DNS 4 J 14 0 Fund
1. Enhance and enlarge existing State 21st Century
Planning web page. DNREC Contractual 7 ARV AR 4 11 0 Fund
4. Distribute guidesto libraries, and state State of DE county 21st Century
and county planning offices. OSPC offices, DNS 6 J J 10 Slyear Fund
Total Person Weeks= 17 Total Cost Quarters 1-8 = $35,000
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Strategy HD-3
Establish a Means to Recognize Property Owners and
Developers That Help Preserve Natural Habitats

Activities:

Review Office of State Planning’s efforts to establish an awards program.
Identify eligible property owners and developers who can be contacted when the awards program begins.
Advertise the awards program.

Participating Institutions:

Delaware Department of Natural Resources & Environmental Control
Cabinet Committee on State Planning Issues
Office of State Planning Coordination

The Advisory Panel on Intergovernmental Planning and Coordination and the State Planning Citizen’s
Adpvisory Council

New Jersey Department of Environmental Protection

Schedule: Activities 1-3 could take up to a year to complete. Awards will be offered on a yeatly
basis, making this an on-going strategy.

Cost: $2,000

This annual award program will recognize those persons or organizations that have contributed to making
Delaware a better place to live, now and in the future, by preserving natural habitats. The guide for this
award will be the “Shaping Delaware’s Future” goals as established by the Cabinet Committee on State
Planning Issues in April 1995. The focus will be on good land use practices in development and renovation
projects.

Property owners who preserve natural habitats will be recognized by these awards. Developers whose
development designs protect land, habitat and natural resources will also be recognized.

Primary Activities

Activity 1. Review State Planning’s efforts to establish an awards program. Review the draft proposal to establish an
awards program for innovative design, development and renovations written by the Office of State Planning
Coordination (OSPC). Determine if a category may be included which would recognize the efforts of
property owners and developers to preserve natural habitats.

Activity 2. Identify eligible property owners and developers. Draft a list of potential property owners and developers
who should be contacted when the awards program is finalized. Survey state and county agencies and
private land trusts to determine which property owners and developers they recommend be recognized.
OSPC will determine a ranking criteria. Once applications are received, OSPC will hold one meeting of
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surveyed organizations to determine the top three finalists in each category. The Cabinet Committee on State
Planning Issues (CCSPI) will determine the winners in each category, then hold a major press event on-site of
one of the two top winning properties. The Governor and Lt. Governor should attend the event and present
the awards, which could be a plaque, cash or certificates.

Activity 3. Adpertise the awards program. Advertise the awards program through press releases, paid
advertisements and targeted mailings or newsletters.

Implementation

Institutional Responsibilities

The Office of State Planning Coordination (OSPC), which staffs the Cabinet Committee on State Planning
Issues (CCSPI), will be the lead agency in this strategy’s implementation due to the State’s current land use
activities.

Schedule
Activities 1-3 could take up to a year to complete. Ideally, when the awards program is fully implemented,
applications for awards will be due in mid summer and awards will be presented in mid fall on a yeatly basis.

Location
Statewide.

Costs and Funding
To implement, this strategy will require less than $1,000 in labor costs and less than $1,000 in material costs.

The total cost of each strategy and staffing requirements are outlined in Table 6.

It is anticipated that funding could be obtained through grants such as the EPA Sustainability Challenge
Grant, EPA Pollution Prevention Grant, § 319 Grants, and the Delaware Estuary Program Grants.

Performance Measures

The success of this strategy will be measured by the number of award applications received, variety of
statewide locations and developers submitting applications, press coverage, and a follow-up survey to gauge
the public’s reception of the awards program. The awards program should provide a good role model (as
well as encouragement) for other landowners and developers.

Review/Key Decisions

The Delaware Office of State Planning Coordination should conduct review of this strategy and key decision
making,.
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TABLE 6

HD-3 --Establish a Means to Recognize Property Owners and Developers that Help Preserve Natural Habitats

Implementation Schedule

Estimated
Implementation Costs

Funding

Quarter
(in 3 month increments)

Thousands of Dollars

Means

Source(s)

Primary Activity

Proposed
Lead

Primary
Support

Per son
Weeks

2 3

4

5

6

Cost Subsequent
Quarters 1-8 Costs

Existing

Potential

Ingtitution

1. Review State Planning's efforts to
establish an awards program.

OSPC

DNREC, USFWS

0.25 0

EPA
Sustainability
Challenge, 8319
Grants,
Pollution
Prevention
grants

DELEP, EPA

2. ldentify property owners and developers
who can be contacted when the awards

program begins.

DNREC
DCMP

OSPC

0.5 0

EPA
Sustainability
Challenge, 8319
Grants,
Pollution
Prevention
grants

DELEP, EPA

3. Advertise awards program.

DNREC

OSPC

1.25 0

EPA
Sustainability
Challenge, 8319
Grants,
Pallution
Prevention

grants

DELEP, EPA

Total Person Weeks =

24

Total Cost Quarters 1-8 =

$2,000
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Strategy HD-4
Develop Criteria for Determining
Riparian Buffer Area Overlays
Activities:

Identify priority buffer zone objectives by land use.

Assess site conditions throughout region.

Review literature and interview buffer zone “experts.”

Publish summary report with criteria, recommendations, rationale, and detailed maps.
Conduct a seminar of design criteria findings.

Determine program structure options for implementation of Pea Patch Island Heronry Region buffer
zone criteria. (OPTIONAL)

Participating Institutions:

Delaware Department of Natural Resources & Environmental Control
Delaware Coastal Management Program

New Castle County Department of Land Use

Salem County Planning

Salem & New Castle County Conservation Districts

New Jersey Department of Environmental Protection

U.S. Fish & Wildlife Service - Delaware Bay Estuary Project
The Nature Conservancy

Schedule: Work will begin as soon as staff and funding resources are available. It will take
approximately 8 months to complete all activities leading to the publishing of the
summary report (Activities 1-4). Comprehensive review process
and refinement based on review comments is expected to take 6 months
to one year from the date of distribution. The seminar will be held following revisions
of the summary report.

Cost: $13,000

A riparian buffer is land next to streams, rivers, and wetlands that is managed for perennial vegetation (grass,
shrubs, and/or trees) to enhance and protect the natural resources associated with these habitats from
adverse impacts of various land uses. Buffers provide protection of water quality, provide important wildlife
habitat, preserve flood plains and provide recreational and aesthetic benefits. In the Pea Patch Island
Heronry Region, buffers will provide additional site specific benefits such as the filtering of pollutants that
run-off into vital wading bird foraging sites, providing a screen to lessen disturbances of birds. Buffers also
provide potential forest fringe nesting habitat along waterways for satellite heronries.

Local, State, and Federal governments across the country have recognized the multiple benefits of riparian
buffers, and in many cases have developed a variety of programs to protect and restore riparian buffers.
However, the technical standards and programmatic features used in these programs vary wildly. In
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particular, strategies used to protect or improve water quality are not always clearly linked to the treatment
design theory (e.g. Best Available Technology Practices) or local site conditions. In addition, they rarely have
any standards set for wildlife benefits that are often stated in program objectives. Consequently, many
riparian buffer programs are not as effective as prescribed. One of the primary causes for this problem is a
lack of technical data to support riparian buffer criteria. In many cases, guidelines have been borrowed from
other programs without reference to local conditions or even to the stated objectives of the proposed
program.

This strategy will develop site-specific design criteria (widths, vegetation types, etc.) for buffers for all land
uses and major local conditions in the Pea Patch Island Heronry Region. This will be done in a manner that
will accommodate the multiple goals of water quality maintenance or improvement, wildlife habitat
protection, bank stabilization, flood control, and erosion control. A riparian buffer area (RBA) is needed
because there are currently no RBA ordinances in the Delaware portion of the Pea Patch Island Heronry
Region. Wetland buffers do exist in the New Jersey portion.

Primary Activities

Activity 1. Identify priority buffer zone objectives by land use. 1ldentify the priority objectives of buffer corridors for
each land use in the Pea Patch Island Heronry Region. Objectives for each land use will include: improved
water quality, increased wildlife habitat, shoreline stabilization and aquatic resources protection. Any land
use change efforts underway in the region that will benefit or be detrimentally impacted by buffers will also
be considered in the prioritization. The objectives will be ranked by each land use to determine design
priorities. This will best be conducted at a highly structured workshop of planners, scientists, developers,
and other parties that will be affected by buffers.

Activity 2. Assess site conditions throughout region. Planners and assisting technical staff will identify the base to
be used for wetlands and water bodies (e.g. USGS DLG hydrology, state mapped wetlands, national wetland
inventory, etc. ). Based on this map, they will assess site conditions along the buffer corridor of all applicable
water bodies and wetland areas using the COMPAS Delaware GIS overlay mapping and analysis system.
This is particularly important for deciding the feasibility of buffers to provide the various benefits and the
priority objectives outlined in Activity 1. Mapping and GIS analysis will identify:

variation in soil types along the proposed buffer zones;

variation in depth of water table;

variation in slope;

variation in vegetative character (land cover);

summary of the existing and potential land uses;

impervious surface estimates by watershed;

wetlands, flood plains and sensitive areas including special habitats;

proximity to identified wading bird foraging areas

proximity to waters not fully supporting state water quality standards for fishable/swimmable;
proximity to rare and endangered species;

proximity to important fragmented habitat areas that will be linked by buffer zones;
proximity to forests supporting forest-interior dwelling species.

Activity 3. Review literature and interview buffer zone “experts.” Based on the priority objectives by land use
(Activity 1) and the buffer zone GIS characterization and analysis, conduct an exhaustive literature review
and hold discussions with experts to develop design criteria matrices and supporting information for all land
uses. This approach will be used to develop criteria suitable and applicable to the specific conditions and
natural resource needs of the Pea Patch Island Heronry Region.
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Activity 4. Publish summary report with criteria, recommendations, rational, and detailed maps. A final report will be
compiled and distributed that summarizes the prioritization of goals and objectives for land uses in the
region, the GIS spatial analysis findings, the criteria established for various land uses and sub-regions, and
the supporting technical literature and expert correspondences supporting the criteria.

Activity 5. Conduct a seminar of design criteria findings. An informational seminar will be held to explain the
process used to establish specific buffer zone criteria for the Pea Patch Island Heronry Region and the details
about the criteria. This will be accomplished by having both those that actively worked on the design criteria
and various experts in the field present buffer zone information.

Activity 6 (Optional). Determine program structure options for implementation of Pea Patch Isiand Heronry Region buffer
gone criteria.  Given program objectives and site conditions, planners must decide how to apply design
criteria for various land uses in the Pea Patch Island Region. This includes making decisions on specific
criteria as well as making decisions on implementation mechanisms. This task will be closely linked with
strategy HD-5 and will provide a technical review of various policy options under consideration for
implementation. It will also include a review of various implementation mechanisms other than the
proposed ordinances, such as buffer incentive programs, that will assist with implementation of buffer zones.

Implementation

Institutional Responsibilities

The Delaware Department of Natural Resources and Environmental Control and the Conservation Districts
will be the lead agencies in the implementation of this strategy. Other supporting institutions will include
county governments, NJDEP, USFWS, conservation organizations, and representatives of groups that will be
effected by buffer zones on the various land uses.

Schedule

Once staff and fiscal resources are identified, identification of appropriate participants will be conducted;
notification of the workshop will be sent out, and the prioritization workshop will be held within two
months. Immediately following this, work will be initiated as part of COMPAS Delaware GIS Module for
Pea Patch Island Heronry. GIS analysis will be completed with available digital data in 2-4 months (Updated
NJ land use and DE & NJ Soils will not be available, detailed landcover will also not be readily available).
Literature search & review will start upon availability of staff and be completed in approximately 6 months.
Final report of design criteria and maps completed in approximately 6-12 months. The seminar will be
conducted as soon as possible after the final report is distributed. See Table 7 for a summary of the
proposed schedule.

Location

This strategy will focus on the Pea Patch Island Heronry Region, including ranges in New Castle County,
Delaware and Salem County, New Jersey. Based on a more detailed review of New Jersey’s existing buffer
protection authority, the strategy will have a higher emphasis in Delaware where no authority currently exists
for buffer zones.

Cost and Funding

This strategy will require approximately $13,000 in additional funding. It is anticipated that staff cost, in part
or in whole, will be covered by existing agency staffing. Approximately $7,000 of this cost is associated with
capital costs for new equipment, meetings, workshops and printing costs. See Table 7 for costs and staffing
resources associated with each activity in this strategy.
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It is anticipated that funds will be obtained through grants such as Delaware’s Non-point Source Pollution
Control Program, Delaware Estuary Program Mini-grants, and Delaware’s Coastal Non-point Source
Pollution Control Grant.

Performance Measures

The success of this strategy will be measured by the successful development of an approach to developing
riparian buffer zone criteria that results in increased support for buffer zones. It will also provide detailed
maps of buffer zone needs based on local conditions and a technical document outlining the buffer zone
criteria for the Pea Patch Island Heronry Region.

Review/Key Decisions
Review of the strategy products and key decisions will be made by County Government staff and

representatives of other organizations that will be implementing buffer zones in the Pea Patch Island
Heronry Region.
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TABLE 7

Strategy HD-4 -- Develop Criteria for Determining Riparian Buffer Area Overlays

Estimated

Implementation Schedule . Funding
Implementation Costs
Quarter
(in 3 month increments) Thousands of Dollars Means Source(s)
Primary Activity Proposed|  Primary — Person| |, | |, o] ¢ | Cost Subsequent | iging | potential Institution
Lead Support | Weeks Quartars18 |  Cosis
1. Identify the priority buffer zone §6217 and | DNREC, DELEP,
objectives by land use. DNREC | NCC and Sdem Co. 4 4 2 0 §319 grants CNPCP
County
. - ) DNREC ) §6217 and | DNREC, DELEP,
2. Assess site conditions throughout region DCMP Conger\(atlon 8 J J 4 0 §319 grants CNPCP
Digtricts
3. Review literature and interview buffer County §6217 and | DNREC, DELEP
zone "experts." DNREC Conger\(atlon 4 J J J 2 0 §319 grants CNPCP
Digtricts
County
4. Publish summary report. DNREC Conservation 4 | S/ 2 0 §6217and | DNREC, DELEP,
- §319 grants CNPCP
Digtricts
5. Conduct aseminar of design criteria County §6217 and | DNREC, DELEP
findings. ’ DNREC | Consarvation 2 4 s 0 §319 grants CNPCP
g Districts g
6. Determine program structure options for, County
- . NCC and Conservation §6217 and | DNREC, DELEP,
Qf;?zmta“m of PPIHR buffer zone SdemCo. | Districtsand 6 S 7 0 §319 grants CNPCP
DNREC
Total Person Weeks= 28 Total Cost Quarters 1-8 = $13,000
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Strategy HD-5
Incorporate Buffer Plans into the New Castle County
Comprehensive Plan

Activities:

Support New Castle County’s efforts to adopt a Unified Development Code.
Provide New Castle County with GIS coverages and maps.

Participating Institutions:

New Castle County Land Use Department
Delaware Department of Agriculture

Delaware Department of Natural Resources and Environmental Control
Division of Fish and Wildlife
Division of Water Resources
Division of Parks and Recreation

United States Fish and Wildlife Service

Schedule: Work has already begun on a draft Unified Development Code (UDC) in New Castle
County which includes both a ripatian buffer ordinance and a tree/woodland preservation
ordinance. The UDC and the ordinance were passed on 12/31/97. It will take
approximately a year to provide the county with GIS coverages and maps and adequate
training to utilize them to the fullest extent possible.

Cost: $53,000.

A riparian buffer is land next to streams, rivers, and wetlands that is managed for perennial vegetation (grass,
shrubs, and/or trees) to enhance and protect the natural resources which are associated with these habitats
from adverse impacts of various land uses. Buffers provide protection of water quality, important wildlife
habitat, preservation of flood plains and provide recreational and aesthetic benefits. In the Pea Patch Island
Heronry Region, riparian buffers may provide additional site specific benefits such as the much needed
filtering of pollutants that run-off into vital wading bird foraging sites, provide a screen to lessen
disturbances of birds. Buffers also provide potential forest fringe nesting habitat along waterways for
satellite heronries.

Local, State, and Federal governments across the country have recognized the multiple benefits of riparian
buffers, and in many cases, have developed a variety of programs to protect and restore them. However, the
technical standards and programmatic features used in these programs vary wildly. In particular, strategies
used to protect or improve water quality are not always clearly linked to the treatment design theory or local
site conditions. In addition, they rarely have any standards set for wildlife benefits that are often stated in
program objectives. Consequently, many riparian buffer programs are not as effective as prescribed. One of
the primary causes for this problem is a lack of technical data to support riparian buffer criteria. In many
cases, guidelines have been borrowed from other programs without reference to local conditions or even to
the stated objectives of the program.
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This strategy, in addition to supporting the passage of the UDC (which includes buffer ordinances), will
provide information and technology to New Castle County which will enable the development of sound
regulations concerning both riparian buffer areas and woodland preservation.

Primary Activities

Activity 1. Support New Castle County’s efforts to adopt a Unified Development Code. SAMP participants

will provide technical assistance to county staff for the development of the Unified Development Code.
They will participate in committee meetings, planning board meeting and workshops to facilitate the passage
of a sound ripatian buffer ordinance and a sound tree/woodland preservation ordinance. The UDC and the
ordinance were passed on 12/31/97.

Activity 2. Provide New Castle County with GIS coverages and maps. It is essential for county
governments to be familiar with GIS technology and how it can be used to help better legislative decisions be
made. GIS coverages of different wetland types will be provided to the county. The coverages will be based
on a classification scheme that considers sensitivity, rarity, plant community and wildlife habitat zones. This
information is essential to determine the overlay zones of the areas where the RBA and tree/woodland
ordinances will apply. Software and training will also be provided to enable the county to utilize and
maintain this database.

Implementation

Institutional Responsibilities

The New Castle County Land Use Department will be the lead agency with support from Delaware
Department of Natural Resources and Environmental Control’s Division of Water Resources and Parks and
Recreation. Other support will come from the Delaware Department of Agriculture, United States Fish and
Wildlife Service, conservation organizations, and representatives of groups that will be affected by buffer
zones on the various land uses.

Schednle

Once the UDC is passed and funding is obtained, work can begin on GIS coverages of wetland areas. The
coverages and training will be complete within 1 year of the passage of the UDC. See Table 8 for a
preliminary time frame for each activity.

Location
This strategy will be focused on the Pea Patch Island Heronry Region within New Castle County.

Cost and Funding

Much of the costs are part of the operating budget of the New Castle County where staff time is dedicated to
developing and refining codes and local legislation. Capital costs of $5,000 are estimated for the
development of the GIS coverages and for the training sessions. See Table 8 for the cost and staff resources
associated with each activity.

It is anticipated that funds could be obtained through grants such as Delaware’s Non-point Source Pollution
Control Program, Delaware Estuary Program Mini-grants, & Delaware’s Coastal Non-point Source

Pollution Control Grant.

Performance Measures
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Success of the strategy will be measured by the development of key land use regulatory codes which will
result in protecting habitat for the health and well-being of colonial nesting birds at the Pea Patch Island
Heronry as well as improved water quality and habitat for the entire region.

Review/Key Decisions
Review of the strategy products and key decisions will be made by County Government staff and

representatives of other organizations that would be implementing buffer zones in the Pea Patch Island
Heronry Region.
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TABLE 8

HD-5 -- Incorporate Buffer Plans into the New Castle County Comprehensive Plan

. Estimated .
Implementation Schedule . Funding
Implementation Costs
Quarter
(in 3 month increments) Thousands of Dollars Means Source(s)
Primar y Activi ty Pr op Primar y Person 2 3 4 5 6 7 Cost Subsequent Exigting Potential Institution
Lead Support | Weeks Quartars18 |  Cosis
1. Support New Castle County's efforts to §6217 and NPS, DELEP,
adopt a Unified Development Code. NCCLUD | DNREC, U S %0 J J 0 0 §319 grants CNPCP
2. Provide New Castle County with GIS §6217 and NPS, DELEP,
coverages and maps NCCLUD | DNREC, USFWS 18 ARV AR 4 23 0 §310 grants ONPCP
Total Person Weeks= 48 Total Cost Quarters 1-8 = $53,000
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PESTICIDES

Description

This issue characterization for “pesticides” encompasses two specific types of pest inhibitors: herbicides and
insecticides. Herbicides are used to control growth of pestiferous vegetation, and insecticides are used to
control pestiferous insect populations. Both of these types of pesticides are used to optimize food
production, protect human populations from disease vectors, and promote favorable aesthetic conditions for
home lawn care, golf courses, and other landscaped areas. Pesticide applications can potentially result in
direct and indirect adverse effects to non-targeted wildlife populations through actual poisoning or through
loss of habitat quality and reduced food sources.

The Pea Patch Island Heronry Region relies on a variety of pest management methods other than chemical
pesticides. These methods include engineering solutions like mosquito open marsh water management and
impoundment water management, and biological controls like bacteria and genetic engineering.

Discussion

Direct Effects. Pest control methods may impact heron populations in the Pea Patch Island region either
directly or indirectly. Exposure to pesticides can include: primary exposure, where non-target animals come
into direct contact with pesticide applications; and secondary exposure, where non-targeted animals ingest
contaminated prey. Direct effects can be acute (e.g. wildlife kills) or chronic (e.g. neurological impairment).

Agrochemicals, such as organophosphate and carbamate pesticides, can enter wetlands and other wading bird
habitats through direct applications or indirectly through runoff or drift. Birds are potentially exposed to
these compounds while they forage for prey. Laboratory studies show that anti-cholinesterase chemicals can
result in acute and chronic toxicity of animals when sufficient exposure levels are achieved (Grue et al. 1983,
Palmer and Bromley 1992, Hill 1995).

Preliminary results from a monitoring study on the birds of Pea Patch Island show depressed levels of
cholinesterase in blood serum samples from some species. Cholinesterase is an important neural enzyme that
is necessary in the function of nerve transmissions. Although moderate depression of serum cholinesterase is
not known to be associated with adverse physiological responses, it does serve as a sensitive indicator to
organophosphate and carbamate exposure. Organophosphates and carbamates are known as modern or
“second generation” pesticides. They have a low to moderate persistence in the environment making them
more desirable than their predecessors organochlorines, which readily biomagnify in the environment. The
problem that researchers encounter when looking at cholinesterase in these birds are the many variables
known to influence cholinesterase levels (age, weight, blood vs: brain sampling, temperature, and other
environmental stressors). All of these variables are important in making an assessment of exposure and any
possible links to effects or direct impacts. The past five years of research indicates some evidence of
exposure to these compounds. However, considering all of the factors and differing opinions in the
scientific community it has yet to be conclusively determined if this exposure has had a direct impact upon
the population at Pea Patch Island. A conclusive statement about the level of exposure to cholinesterase
inhibiting insecticides and the effects of low cholinesterase levels in birds cannot be crafted at this point in
time.
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Available information is insufficient to assess the significance of pesticide exposure to wading bird
physiology, reproductive performance and population levels. More research is needed to: 1) determine the
significance of these symptoms to bird populations; 2) identify the chemical compounds and route of
exposure that might be responsible for adverse effects; and 3) identify and evaluate the foraging habitats
utilized by adult birds with low cholinesterase-level nestlings.

Indirect Effects. Pest control methods may indirectly impact Pea Patch Island’s herons both in their nesting
and foraging habitats. These may include various impacts such as changes in vegetative cover of habitats
and impacts to prey abundance.

Herbicides are the most commonly used pesticide on the Delmarva peninsula with metalochlor, alachlor, and
atrazine accounting for about 70 percent of the herbicides used (Hamilton 1992). Generally, herbicides are
relatively nontoxic to birds and their prey (vertebrates and invertebrates). However, relative toxicity is highly
dependent on chemistry and exceptions to this generalization exist. Herbicides are designed to eliminate
vegetation and are therefore most likely to impact herons and other wildlife indirectly. Herbicides are often
used to alter habitat for wildlife and land management (e.g. phragmites control). Habitat alterations that are
beneficial to some species are detrimental to others. Possible indirect adverse effects that could be associated
with herbicide use and the herons at Pea Patch Island include direct reduction of nesting structure and cover
(trees and shrubs) and indirect reduction of prey availability associated with herbicide related alterations of
habitat.

Pesticides with greater toxicity to vertebrates and invertebrates may directly affect heron prey species (e.g.
tish kills). There is not much evidence of fish kills resulting from pesticides used in the Pea Patch Island
region. Between 1990 and 1995 there were two reported fish kills which were attributed to pesticides (Miller
1996). There is little information to suggest pesticide use in the Pea Patch Island region results in population
level effects to prey communities. However, the habitat component of wading bird population dynamics has
not been thoroughly evaluated. Habitat issues have been identified as a priority issue for the Pea Patch
Island SAMP. Current research to characterize the status of nesting and foraging habitats may indicate a
need for additional focus on how herbicide related alteration of habitat may effect herons.

Potential Sources

Pesticides are used in many settings including agriculture, lawn care and landscaping, golf course management,
invasive plant management, infrastructure right-of-way, and noxious insect control. Information on actual rates of
chemical applications to the Pea Patch Island region (15 km radius from the island) are largely unavailable. Little
information is available on temporal or spatial factors that influence pesticide applications in agriculture and turf
grass management. Agricultural pesticide application in Delaware and New Jersey varies from year to year based
upon crop prices (which influences what crops are planted), crop rotations, seasonal weather, and pest populations.

At least 60% of the agricultural acreage in Delaware is under a structured Integrated Pest Management (IPM)
program. Pest scouting and treatment thresholds are used to determine when a pesticide should be applied. In
most cases, the decision to use a pesticide is based on the presence of the pest, pest density, and economic
threshold. Producers select the most effective material to control the pest. Whenever possible, growers choose the
material that will preserve beneficial insects and is the least toxic to the environment as long as it really controls the
pest. In addition, whenever possible, growers use crop rotation, row spacing and adjust planting dates to avoid pest
problems. New pesticides are currently being developed, and these will be more specific to the pest requiring
eradication.

Trying to answer the questions about pesticides involves looking at the individual pesticide, its purpose, the

time of year it is applied, the method of application, the frequency of use, and the extent of it’s spatial
applications. These questions are not easily answered. Because of society’s reliance on pesticides to
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accomplish the critical tasks of growing food and protecting public health, substantial investment has been
made in understanding and developing safer products and mitigating adverse effects. Examples of these
activities include: Lawn Care (home/golf course)- An altered view point regarding aesthetic lawns; Farming-
Revised practices (Best Management Practices), natural pests, and/or natural pesticides; Genetic Engineering-
Disease resistant plants and sterile pests; and, Mosquito Control- Water management in impoundments and
open marsh water management.

Recommended Targets and Strategies

Two specific targets were developed by the Pesticides Group at the Issue Characterization Workshop in
December 1996. These targets are described in the Pea Patch Island Heronry Region Special Area Management
Plan: Issue Characterizations. Descriptions for 9 management strategies were developed during and immediately
after the Strategy Development Workshop in April 1997. A subset of 3 strategies were identified to be
moved forward in the process for more refined thinking and description of implementation details. The
strategies being addressed in the SAMP are:

PE-1 Maintain/expand Pest Management Education.
PE-2 Determine Pesticide Use Within the 15 Kilometer Study Area.

PE-3 Inventory of Control Activities and Programs for Invasive Plants, Noxious Weeds, and Aquatic
Plants.

C-5  Assess Effects of Industrial Contaminants and Pesticides on Wading Birds.*

* This strategy is located in the Contaminants section of this document. However, it includes assessing
effects of contaminants and pesticides.
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Strategy PE-1
Maintain/Expand Pest Management Educational Efforts

Activities:

Inventory existing programs.

Increase pest management education for homeowners.

Develop new practices based on research results.

Focus educational efforts on the Pea Patch Island Heronry Region.

Participating Institutions:

Cooperative Extension Service

Delmarva Agrichemicals Association

Delaware Department of Agriculture

Delaware Department of Natural Resources and Environmental Control
Farm Bureau

Farm Services Administration

Natural Resources Conservation Service

New Jersey Department of Environmental Protection/Pesticide Control Program
New Jersey Department of Agriculture

Regional Conservation Districts

Resource Conservation and Development Council

Schedule: Work will begin as soon as funding is obtained. Completion of Activities 1-3 could take up
to two years. Activity 4 will become on-going, with periodic re-evaluations and
modifications.

Cost: $410,000.

Several programs and mechanisms for distributing up-to-date pest management information to appropriate
audiences for the agricultural, residential pest management (including homeowners, professional lawn care
services, pest control operators), rights-of-way maintenance services and commercial landscaping industries
currently exist (additional highway, utility, plant site and industrial site programs could be developed). Much
of this activity is accomplished through educational/technical seminars, workshops for professionals in both
agricultural and commercial landscaping sectors, farm field days, newsletters, and pesticide applicator training
and local meetings for farmers. The goal of this strategy is to incorporate information that comes out of the
SAMP into existing programs that disseminate information about pest management practices throughout the
community.

A prerequisite for Activities 3 and 4 will be the implementation of strategies C-2, C-4, C-5, and PE-2. The

results of this work will help determine whether the birds are being exposed to toxic quantities of
organochlorine, organophosphate and carbamate pesticides. This will be accomplished by measuring
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contaminant levels in tissue (brain, liver, and kidney). Biological responses will also be studied in the field
and prey samples will be analyzed for these pesticides.

Primary Activities
Activity 1: Inventory existing programs. Develop an inventory of existing educational programs for pest

management. An active attempt to incorporate New Jersey conservation practices within the inventory will
be essential.

Activity 2: Increase pest management education for homeowners. Increase pest management outreach programs
concerning home lawn care and landscaping. Outreach education for homeowners can be addressed through
community projects. Currently, Cooperative Extension is conducting a program in the Appoquinimink
watershed that is funded by the Resource Conservation and Development Council. This program has been
expanded to the Pike Creek Valley watershed. If funding becomes available, the watersheds within the 15-
km radius of Pea Patch Island will be targeted for similar programs.

Activity 3: Develop new practices based on research results. Develop and integrate appropriate new pest management
practices into existing programs if scientific research indicates that the health of the heronry is linked to
pesticide exposure.

Activity 4: Focus edncational efforts on the Pea Patch Island Heronry Region. Continue current pest management
educational efforts and include presentations/information, which focus on the Pea Patch Island Heronry
Region if research results show a need for additional concentration in this area. These efforts will target
homeowners, the agriculture industry, landscape professionals, commercial property owners, the pest control
industry and others.

Implementation

Institutional Responsibilities

The primary lead agencies for strategy implementation will be the Cooperative Extension Service, Natural
Resources Conservation Service, and the Delaware Department of Natural Resources and Environmental
Control and the Regional Conservation Districts. However, numerous other regulatory and local agencies
will need to participate in the outreach development process for successful implementation.

Schedule

The estimated time for the completion of Activities 1-2 is 1 year. Activity 3 which will develop new pest
management practices will take three or more years to complete. Educational programs are currently on-
going and special Pea Patch Island presentations and future updates will be included in this effort as needed.
See Table 9 for a summary of the proposed schedule.

Location
This strategy will focus primarily on the 15 km Pea Patch Island Heronry Region. Activity 3 will focus on
the entire state of Delaware.

Costs and Funding

The anticipated cost of implementation for Activities 1-2 are $100,000. These costs include labor, printing
and publishing, and travel expenses. The cost of developing a new BMP (Activity 3) is estimated to range
from $150,000-300,000, depending on the issue and the extent of research required. Costs for outreach
efforts which will emphasize the Pea Patch Island Heronry Region (Activity 4) are estimated to be $10,000.
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Funding for these activities will come from intergovernmental aid and education grants. See Table 9 for the
cost and staffing resources required for each activity.

Performance Measures

Success of this strategy can be measured by homeowner surveys. Surveys will pose questions to homeowners

which will determine whether pest management practices were implemented as a result of outreach activities
and whether the practice was successful.
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TABLE 9
Strategy PE-1 -- Maintain/Expand Pest Management Educational Efforts

. Estimated .
Implementation Schedule . Funding
Implementation Costs
Quarter
(in 3 month increments) Thousands of Dallars Means Source(s)
Primary Activity Proposed|  Primary | Person 2 3| 4|56 Cost Subsequent | g yising | Potential Ingtitution
Lead Support | Weeks Quarters1-8 | Costs
NRCS, DNREC,
1. Inventory existing programs. CES County 8 v 10 0 Inkind | USDA, NRCS, CES|
' y gprog Conservation ' '
Districts
NRCS, DNREC,
2. Increase pest management education for County DNREC, CES,
homeowners. CES Conservation 16 AR A A %0 0 NRCS
Districts
NRCS, DNREC,
3. Develop new practices as needed based County
on research results CES Conservation 28 J J J J J 300 100 USDA, EPA, NRCS
Districts
NRCS, DNREC,
4. Focus educational efforts on the Pea County .
Patch Island Heronry Region. CES Conservation 16 J J J 10 10 In-kind CES
Districts
Total Person Weeks= 68 Total Cost Quarters 1-8 = $410,000
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Strategy PE-2
Determine Pesticide Use by Land Use

Activities:

Develop a screening and sampling procedure for non-agricultural area pesticide use.
Identify the agricultural contribution within 15-kilometer study area.

Collect non-agricultural data.

Edit and summarize data.

Write final report.

Evaluate the results and decide whether additional years of data are needed.

Participating Institutions:

Delaware Agricultural Statistics Service
Delaware Department of Agriculture

Delaware Department of Natural Resources and Environmental Control
Delaware Coastal Management Program

New Jersey Department of Environmental Protection
Pesticide Control Program

New Jersey Department of Agriculture
Cooperative Extension Service

Schedule: This strategy can be completed within one year of receiving funding.

Cost: $37,000.

The objective of this strategy is to provide a more accurate assessment of the quantities of pesticides used in
the foraging locations within the 15-kilometer study area. Specifically, any pesticides that may be identified
in strategy C-5 as a “‘contaminant or pesticide of concern”. This strategy will be limited in scope to provide
a pilot project that will assess pesticide use specifically within the &nown foraging locations in the study area.
If the information identified through this strategy is found to be significant to the research on heron health, it
will be expanded to other areas within the study area.

This strategy will identify and attempt to quantify pesticide usage from a variety of land uses within the study
area. Manomet Center for Conservation Sciences will utilize this information for research into the health of
the herons on Pea Patch Island.

Primary Activities
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Activity 1. Develop a screening and sampling procedure for non-agricultural land uses. 'The Delaware Agricultural
Statistics Service will develop a statistically sound procedure for screening and sampling the non-agricultural
land uses within the study area.

Activity 2. Identify the agricultural contribution within 15-kilometer study area. Since there is a wealth of data on
agricultural use of pesticides, this strategy will apply known application rates per acre to an inventory of crop
acres in the target area. This portion of the strategy will yield known data based on land uses within the PPI
region. (Note: This methodology will be significantly different from that used to collect non-agricultural data and there may be
opposition to mixing methodologies.)

Activity 3. Collect non-agricultural data. The screening and sampling procedure developed in Activity 1 will
determine if non-agricultural residents apply pesticides themselves or use a lawn care (commercial) company.
The time of year that non-agricultural entities are surveyed will be considered to ensure the accuracy of the
data collected. For residential land uses, if the resident applies the pesticides themselves, data will be
collected from a statistically significant sample of those persons. For those using lawn care companies, the
company name will be obtained and the application data will be collected from that firm for the target area.
This procedure will provide approximations of pesticide use, not actual quantities of pesticides applied for
non-agricultural land uses.

Activity 4. Edit and summarize data. All of the information obtained through the sampling and screening
process will be edited and summarized for the various land uses identified. This data will be summarized for
statistical soundness in order to determine the impacts from pesticide use in the 15-kilometer study area.

Activity 5. Write final report. A final report will be prepared which details the methods used to collect and
analyze the data. In addition this report will outline the information collected on pesticide usage by land use
category and provide an indication of the statistical soundness of the study.

Activity 6. Evaluate the results and decide whether additional years of data are needed. Once the final report is
generated, the results will be evaluated and a determination will be made about whether additional years of
data should be collected to get a more statistically sound estimate of pesticide use by landuse category.

Implementation

Institutional Responsibilities

The implementation of this strategy will be undertaken by the Delaware Agricultural Statistics Service which
operates out of the Delaware Department of Agriculture. They will be the lead agency for this strategy.
Support will be available from the University of Delaware’s Cooperative Extension Service and the Delaware
Coastal Management Program.

Schedule

It is estimated that this strategy can be completed in one year. The sampling and screening procedure can be
developed and data collected for non-agricultural uses during the fall. The known data for the agricultural
lands can be calculated and all of the collected data can be synthesized over the winter months. A final
report can be produced within one year of obtaining funding. See Table 10 for a summary of the schedule
for implementation.

Location
The strategy will be limited to the known heron foraging areas within the 15-kilometer study area.

Costs and Funding
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The cost of this strategy is estimated to be $37,000. Most of this cost is associated with staff time. See Table
10 for the costs and staffing resources associated with each strategy.

Funding sources for this strategy could be acquired through grants from the Pea Patch Island SAMP,
Delaware 8319 Program, or funds provided through the NRCS. The University of Delaware Cooperative
Extension Service and the Delaware Coastal Management Program will provide support for this effort.

Performance Measures

The success of this strategy will be measured by the completion of a final report that meets the objectives set
forth by the strategy.

Review/Key Decisions
The final report will be reviewed by the PPI SAMP Implementation Team. Based upon the findings of the

report, the Implementation Team may decide upon key actions, which should result from the study, provided
the on-going research with the birds indicates a link between pesticides and bird health.
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TABLE 10

Strategy PE-2 -- Determine Pesticide Use by Land Use

: Estimated :
Implementation Schedule . Funding
Implementation Costs
Quarter
(in 3 month increments) Thousands of Dollars Means Source(s)
Primary Activity Proposed|  Primary | Person 213 4|5|6|7 Cost Subsequent | iding | potential Institution
Lead Support | Weeks Quartars18 |  Cosis
1. Develop a screening and sampling USDA, DDA, DNREC, PPl SAMP,
procedure for non-ag area pesticide use. DASS NJDEP, CES 2 2 0 319, NRCS DNREC, DDA
2. ldentify the ag contribution within 15 kr|  USDA, DDA, DNREC, PPl SAMP,
study area. DASS NJDEP, CES 6 4 6 0 319, NRCS DNREC, DDA
) USDA, DDA, DNREC, PPl SAMP,
3. Collect non-agricultural data. DASS NJDEP, CES 15 15 0 319, NRCS DNREC, DDA
' ) USDA, DDA, DNREC, PPl SAMP,
4. Edit and summarize data. DASS NJDEP, CES 6 J 6 0 319, NRCS DNREC, DDA
- USDA, DDA, DNREC, PPl SAMP,
5. Writefinal report. DASS NJDEP, CES 4 J 4 0 319, NRCS DNREC, DDA
6. Evaluate theresults and decide whether | USDA, DDA, DNREC, PPl SAMP,
additional years of data are needed. DASS NJDEP, CES 4 J J 4 0 319, NRCS DNREC, DDA
Total Person Weeks= 37 Total Cost Quarters 1-8 = $37,000
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Strategy PE-3
Inventory Control Activities and Programs for
Invasive Plants, Noxious Weeds, and Aquatic Plants

Activities:

Develop a list of programs/activities.

Identify known impacts of control programs on the heronry.
Develop GIS coverage.

Wirite final report.

Participating Institutions:

New Castle Conservation District
Delaware Department of Agriculture

Delaware Department of Natural Resources and Environmental Control
Delaware Coastal Management Program

New Jersey Department of Environmental Protection
Delaware Department of Transportation
New Jersey Department of Transportation

Schedule: Activities can be completed within one year of implementation.

Cost: $18,000

The term “noxious weed” is defined as any species of plant or parts of plants, designated by the Delaware
Department of Agriculture under Chapter 24, Title III of the Delaware Code, that adversely affect or
threaten agricultural production. There are 4 noxious weeds regulated in Delaware: 1) Johnson grass, 2)
Canada thistle, 3) bur cucumber, and 4) giant ragweed.

An invasive plant is any species of non-indigenous plant that is aggressive, spreads easily and out-competes
other plant material in a habitat. Primary examples of invasive plants within the 15-km radius of Pea Patch
Island are phragmites and purple loosestrife. Aquatic plants/weeds are defined simply plants that grow in
water.

The objective of this strategy is to inventory and assemble a list of control activities and programs for
invasive plants, noxious weeds, and aquatic weeds within the 15-km radius of Pea Patch Island. This

strategy will also identify the known effects (positive and negative) of these activities on the heronry;
including effects on birds, prey items and habitat and nesting site availability.

Primary Activities
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Activity 1. Develop a list of activities and programs. A list of current control efforts, programs and activities for
invasive plants, noxious weeds and aquatic weeds will be developed for both Delaware and New Jersey.
Programs currently under development will also be included in this list. This task will be accomplished by
surveying state agencies (DNREC, DelDOT, DDA, and New Jersey connterparts) and contacting
commercial/industrial rights-of-way ownerts.

Contacts within Delaware state agencies and utilities are:

1) Noxious weeds: Don Eggen, DDA-Plant Industries Division
Forbes Darby, Delaware NERRS Intern

2) Aquatic weeds:  Roy Miller or Kathy Martin for plant identification, DNREC-
Division of Fish & Wildlife;

3) Invasive plants:  Bill Jones, DNREC-Division of Fish and Wildlife (Phragmites)
Contact in DDA or UD, (Purple Loosestrife)

4) DelDOT: Jill Lesley and Chip Rosen

5) Delmarva Power and Light: To be determined

Contacts in New Jersey:
1) NJDEP: Anne Witt
2) Public Service, Energy and Gas: Ingrid Ratsep

Activity 2. Identify known impacts of control activities on the beronry. Research will be done to identify the known
effects of each of the plant control programs and activities on the heronry. Program literature and
documentation will be examined in detail. A search of the public literature, national studies and any relevant
published scientific articles will also be included in this research effort. Information gaps will be identified
regarding data correlation to the birds, habitat, prey items and nesting sites.

Activity 3. Develop GLS coverages. GIS overlays for the 15-km radius around Pea Patch Island will be
developed to show a) where these programs and activities are being implemented in both Delaware and New
Jersey, b) locations of energy transmission lines and substations, and ¢) DOT right-of-way locations.

Activity 4. Wiite final report. A report will be written detailing the information gathered and the research
performed to identify the known impacts of these activities. The report will address each step of the strategy,
identify other informational needs, identify gaps that were found throughout the process, and address the
strengths and weaknesses of the work approach.

Implementation

Institutional Responsibilities

The implementation of this strategy will be a coordinated effort. The New Castle Conservation District will
take the lead in overseeing the project. DNREC and the Delaware Department of Agriculture will provide
operational support. GIS support may be provided by NCCD or DCMP.

Schedule

This strategy can be complete within one year of the start date. For the preliminary schedule of activities, see
Table 11.

Location

This strategy will focus on the 15-kilometer study area for the Pea Patch Island Heronry Region.

Costs and Funding
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This strategy will require approximately $18,000 for complete implementation. See Table 11 for costs and
staffing resources associated with each activity.

Funding sources for this strategy could be acquired through grants from the Pea Patch Island SAMP (75%)
and the cooperators willing to support the project (25%). The cooperators include: the DCMP, chemical
manufacturers, and agencies sponsoring the activities and/or programs for control of invasive plants,
noxious weeds, and aquatic plants.

Performance Measures

Success of this strategy will be based upon the completion of a final report that meets the objectives set forth
by the strategy.

Review/Key Decisions
The final report will be reviewed by the PPI SAMP Implementation Team. Based upon the findings of the

report, the Implementation Team will decide which key actions should result from the study of the invasive
plants, noxious weeds, and aquatic plant control programs for Pea Patch Island.
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TABLE 11

Strategy PE-3 -- Inventory Control Activities and Programs for Invasive Plants, Noxious Weeds, and Aquatic Plants

Estimated

Implementation Schedule . Funding
Implementation Costs
Quarter
(in 3 month increments) Thousands of Dollars Means Source(s)
Primary Activity Proposed|  Primary | Person 2 3| 4|56 Cost Subsequent | g yising | Potential Ingtitution
Lead Support | Weeks Quartars18 |  Cosis
DDA, DNREC,
1. Develop list of programs and activities. NCCD NJDEP, DELDOQOT, 2 2 0 v DNREC, NJDEP,
DDA
NJDOT
. . DDA, DNREC,
2. .Id.e.ntlfy known impacts of control NCCD NJDEP, DELDOT, 8 J J 75 0 J DNREC, NJDEP,
activities on the heronry. DDA
NJDOT
DDA, DNREC,
3. Develop GIS coverage. NCCD | NJDEP, DELDOT, 2 V4 35 0 V4 DNREC, NJDEP,
DDA
NJDOT
DDA, DNREC,
4. Writefinal report. NCCD | NJDEP, DELDOT, 4 V4 5 0 V4 DNREC, NJDEP,
DDA
NJDOT
Total Person Weeks= 16 Total Cost Quarters 1-8 = $18,000
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Figure 5. This map indicates sediment and fish sampling sites within the Pea Patch Island
Heronry Region. The Island is located in the lower Delaware River, which has been influenced
by contaminants resulting from years of anthropogenic activities upstream. Until recently,
sampling efforts to determine contaminant levels in the region have been focused strictly on the
river. Future efforts should be directed at wetlands adjacent to the river to determine
contaminant levels within prime foraging areas. Map created by the Delaware Coastal Management
Program.
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CONTAMINANTS

Description

The second largest petrochemical refining industry in the United States lies northwest of Pea Patch Island
along the coastlines of Delaware and Pennsylvania. The major shipping channel that supports this industry
passes just 200 meters off the eastern side of the island. This shipping channel services the petrochemical
industry in Delaware City, Delaware, and is the only route to ports located farther north. This channel also
connects to the Chesapeake & Delaware Canal to the south. Along the New Jersey and Delaware coasts,
there are extensive tidal wetlands and man-made impoundments. Farther inland, the land is used primarily
for agriculture; however, in Delaware, this agricultural land is rapidly being consumed by housing
developments.

Colonial wading birds use Pea Patch Island as a nesting site, and they seek food in surrounding areas of
Delaware and New Jersey. Since agricultural, industrial, and residential land are potential foraging areas for
these wading birds, they may also be a source of contaminants.

Exposure to contaminants on either an acute or chronic basis can produce lethal and sub-lethal effects in
animals (Landis and Yu 1995). Pea Patch Island’s location in the midst of many point and non-point sources
of contaminants makes its heronry population susceptible to exposure. If indeed the population is
experiencing exposure to contaminants, determining what they are and what levels may have an impact upon
behavior, feeding, and ultimately, reproductive success are the questions that need to be answered.

When a contaminant is exposed to a living organism, it is either stored within the organism, metabolized by
the body, or excreted. Chemicals not metabolized or excreted may build up over time through chronic
exposure. This is typical of compounds that are fat soluble such as polychlorinated biphenyls (PCB's) and
organochlorines such as DDT and DDE. When a contaminant is metabolized by an organism, the chemical
structure is altered. This biotransformation may occur in the lung, kidney, intestine, or skin; however, this
reaction most often occurs in the liver and is capable of causing cellular damage to the organ. The harmful
biological effects from exposure to contaminants in vertebrates may result in: inhibition of oxidative
metabolism and of the central nervous system; carcinogenesis; or injury to the reproductive system.
Toxicants may disrupt or destruct cellular structure, combine with a cell constituent, or influence enzymes
and initiate secondary actions that normally do not occur (Landis and Yu 1995).

Discussion

Indirect impacts. Sediment becomes contaminated when toxicants bind with sediment particles in the water
column. The particles settle and become buried, effectively trapping them. The contaminants can become
reintroduced into the water column if the sediments are re-suspended. Microorganisms and invertebrates
that reside in bottom sediments are exposed to these contaminants. Small bottom feeding fish ingest these
organisms, and the contaminants may be allowed to bio-accumulate in the fish if they are not excreted. Many
of the species of birds that inhabit Pea Patch Island forage on the fish of the fringing Delaware River
wetlands. Since these foraging birds are near the top of the food chain, the chances of contaminant bio-
accumulation is greater along with the potential for lethal and sub-lethal effects.

Direct impacts. Although some contaminants accumulate in the organs and tissues of wading birds, the direct
impacts of specific contaminants on wading birds is not well documented. There have been studies

61



Pea Patch Island Heronry Region
Special Area Management Plan
July 1998

performed primarily by the U.S. Fish & Wildlife Service, along with other agencies, on exposure and
contaminant impacts to raptors and other birds. However, few studies directly examine exposure and impacts
to wading birds specifically. The most complete foundation of contaminant impacts to birds and wildlife is
documented in the USEWS Contaminant Hazard Review Series by Ronald Eisler. A more recent compilation of
contaminants impacts on wildlife is Environmental Contaminants in Wildlife, Interpreting Tissue Concentrations by
Beyer, Heinz, and Redmon-Norwood. Both of these sources have been used in this text to briefly evaluate
the potential effects of contaminant exposure to wading birds.

Specific Contaminants of Concern

Specific contaminants of concern, that have been identified in preliminary blood and egg tissue analysis
which are known to have negative impacts upon bird species have been outlined by Dr. Barnett Rattner, an
Environmental Toxicologist from the U.S Geological Service at the Patuxent Wildlife Research Center, in
Laurel, Maryland. The list of contaminants includes: Cadmium, Copper, Chlordane, Dieldrin, DDT, Endrin,
Lead, Mercury, PCB’s (12 Aerol Hydrocarbon Active Congeners), Selenium, and PAH’s.

Potential Sources of Concern

Some toxins occur naturally in the environment, but at levels that are fairly insignificant to the health of the
heronry's bird population. Anthropogenic sources of these substances are introduced to the Delaware
Estuary through point and non-point sources. Point sources of discharge include industrial and municipal
effluents. Non-point sources of pollution include agricultural and urban runoff, atmospheric deposition, and
groundwater seepage.

Point Sonrces. Industrial effluent is a point source of concern because of the contaminants it most often
contains (such as metals, PCBs, and PAHs) and because of the number of industrial effluent discharge
facilities that are located within the region and immediately upstream. Industrial facilities located beyond the
15-km heronry region radius can have an impact upon the region via upstream discharges and upwind
atmospheric loadings that eventually end up being deposited in the Pea Patch Island heronry region.
Municipal effluent is also a point source which contains metals and PCBs. With the recent trend in growth
within the region on the Delaware side, the amount of municipal effluent that is discharged is increasing.

Non-Point Sources. Non-point sources in the region include landfills, underground storage tanks, abandoned
hazardous waste sites, urban and agricultural runoff, and dredge spoil disposal sites. Water quality tests for
contaminants, such as metals and organic compounds, have been conducted since the late 1960s in the
Delaware Estuary. Overall, the degree of contaminants detected in water quality samples has declined since
the 1970s. There is a concern, however, for levels of these contaminants that do not exceed the established
water quality criteria but may have the potential to bio-accumulate over time. It is estimated that, in 1995,
the total toxic substance loadings for the Delaware Estuary was a minimum of 1,000,000 kg/yr (Sutton,
Herron, and Zappalorti 1996).

Since 1993, the Manomet Center for Conservation Sciences and the Delaware Department of Natural
Resources & Environmental Control have conducted research on the birds of Pea Patch Island. In the 1995
study, Black Crown Night Heron eggs were collected for analysis, along with samples of catfish from known
foraging marshes. Organochlorines that were detected in the analysis of Black Crowned Night Heron eggs
include oxychlordane, heptachlor epoxide, trans-nonachlor, Aroclors 1254 and 1260, p,p'DDE, cis-
nonachlor, p,p' DDD, and Dieldrin. Elements that wete also detected include aluminum, coppet, iron,
mercury, magnesium, manganese, selenium, strontium, zinc, barium, and molybdenum (Parsons 1996).
Eggshell thickness was also measured and had a 7% thinner average than pre-DDT era eggs. Composite
samples of bullhead catfish were taken from surrounding marshes of the Island where the birds are known to
forage. These tests indicated that organochlorines such as: p, p' DDT, Aroclor 1260 and metals coppet,
lead, mercury, manganese, selenium, and zinc were present in these catfish samples.
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Manomet Center will continue with their research and biomonitoring data of the heronry to supplement the
existing data and provide information that is necessary in order to evaluate if these contaminants of concern
are impacting the health of the Pea Patch Island Heronry and its supporting natural resources.

Recommended Targets and Strategies

Five targets were developed by the Contaminants Group at the Issue Characterization Workshop in
December, 1996. These targets are described in the Pea Patch Isiand Special Area Management Plan: Issue
Characterizations. Descriptions for thirteen management strategies to address these targets were developed
during and immediately after the Strategy Development Workshop in April 1997. A subset of six strategies
was identified to be moved forward in the process for more refined thinking and description of
implementation details. The strategies being addressed in the SAMP are:

C-1 Evaluate and Assess Impacts of Confined Disposal Sites Within the 15 Kilometer Foraging Area.
C-2  Establish and Implement Sediment and Water quality Criteria for Avian Species.

C-3  Establish a Consistent Interstate Framework and Information Management System for Dredging
Decision-Making.

C-4  Target Pollution Prevention at Industries That Release Contaminants of Concern.
C-5  Assess Effects of Industrial Contaminants and Pesticides on Wading Birds.

C-6 Prioritize Hazardous Waste Sites for Clean-Up According to Wading Bird Usage.

63



Pea Patch Island Heronry Region
Special Area Management Plan
July 1998

Strategy C-1
Evaluate and Assess Impacts of Confined Disposal Sites
Within the 15 km Foraging Area

Activities:

Determine usage and benefits of confined disposal facilities for avian species.

Define the operations and maintenance of confined disposal facilities within the 15 km radius.
Assess impacts and identify options for minimum contaminant exposure.

Implementation and monitoring.

Participating Institutions:

Delaware Department of Natural Resources & Environmental Control
Army Corps of Engineers

Delaware River Basin Commission

Manomet Center for Conservation Sciences

Star Enterprises

New Jersey Department of Environmental Protection
Oftice of Program Coordination
Dredging Task Force

Schedule: Work can begin as soon as funding is obtained. Activities 1-3 can be completed within a
year and a half. Monitoring associated with Activity 4 will become on going.

Cost: $27,000.

Pea Patch Island is located in a region which is heavily used by industry and which supports several large
cities. Because of the heavy industry in the area, material that is dredged from the Delaware River in this
region is likely to contain contaminants. Confined upland disposal facilities for dredged materials are sources
and sinks of contaminants and thus may be a direct source of contamination to birds that use these areas for
foraging. The operation and maintenance of these facilities can make contaminants that are isolated in river
bottom sediments available to wader birds. Increased contaminant availability may occur during active
dredging (i.e. effluent) or during the years in between material placement and site use.

The goal of this strategy is to evaluate the operation and maintenance of confined disposal facilities and their
potential for release and containment of contaminated material, to determine wading bird usage at these
facilities, and to determine any associated exposure impacts.

Primary Activities
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Activity 1. Determine usage and benefits of confined disposal facilities for avian species. Monitor and identify confined
disposal facilities that have the potential for utilization by moderate concentrations of foraging wading birds.
Determine the conditions which are conducive to use by wading birds (i.e. exposed mudflat, first year
vegetative growth, or phragmities cover).

Activity 2. Define the operation and maintenance of confined disposal facilities within the 15 km radins. This activity will
involve an investigation into the operations of the confined disposal facilities within the 15 km radius of Pea
Patch Island. Things that will be investigated include: the frequency of disposal activities, rates of material
being pumped, quality of material being disposed of (i.e. degree of contamination), and mass loadings in and
out of the facility. This assessment could be contracted out.

Activity 3. Assess impacts and identify options for minimum contaminant exposure. Create a working group to evaluate
the assessment report produced in Activities 1 and 2. This group will identify and develop alternatives to any
problem areas that will reduce the potential for impacts to birds and minimize contaminant reentrance into
the river.

Activity 4. Implementation and monitoring. Implement recommendations from Activity 3 and monitor for
improvement at appropriate sites.

Implementation

Institutional Responsibilities

The implementation of this strategy will be led by DNREC and the Corps of Engineers, with support from
DRBC, and Star Enterprises. Activities 1 and 2 will be contracted out for an assessment report.
Participation by the state of New Jersey will be essential for the implementation of this strategy in Salem
County.

Schedule

Work on Activity 1 can begin as soon a funding is made available. The time needed for completion of a
report is one and a half years. Activity 2 could be initialized in the spring of the year, preferably while
Activity 1 is still being carried out. It will take several months to convene the working group and get results
for Activity 3. Activity 4 will become a long term project in the area of monitoring on 3-5 year basis. See
Table 12 for a summary of the schedule for this strategy.

Location

This strategy will focus on upland confined dredged material disposal facilities within New Castle County,
Delaware and Salem County, New Jersey. The majority of these sites are located directly adjacent to the
Delaware River and wetland foraging areas.

Costs and Funding

Activity 1 will include fieldwork most likely contracted out to Manomet Observatory for the spring/summer
breeding season. The costs for this field season will probably range around the salary of one full time
employee (FTE). Activity 2 could be contracted out to an environmental firm that is familiar with dredging
and the region. Costs for a complete study could range around $22,000. Activity 3 will require mostly staff
resources at a cost of $5,000. Costs for activity 4 will be dependent upon the recommendations made in
Activity 3. See Table 12 for costs and staffing resources associated with each activity.

Performance Measures

Success of this strategy will be determined by a reduction of contaminant loading out of confined disposal
sites and by a better understanding of wading bird use of confined disposal sites.
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Review/Key Decisions
There must a clear understanding of the operations and maintenance done by the Army Corps of Engineers

at disposal sites and the type of material that is put into them. This strategy must also determine wading bird
usage at these sites before implementation.
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TABLE 12
Strategy C-1 -- Evaluate and Assess Impacts of Confined Disposal Sites Within the 15 km Foraging Area

. Estimated .
Implementation Schedule . Funding
Implementation Costs
Quarter
(in 3 month increments) Thousands of Dollars Means Source(s)
Primary Activity Proposed|  Primary  \Person| |, | o | | 5 5| ;| g Cost Subsequent | iging | potential Institution
Lead Support | Weeks Quartars18 |  Cosis
1. Determine usage and benefits of confine
disposel facilities for avian species DNREC | Manomet, USACE| 20 WAV 4 10 0 V4 DCMP, USACE
2. Define operations and maintenance of
confined disposal facilitieswithin the 15 km DNREC | USACE, Contractor| 12 S LS 12 0 V4 DCMP, USACE
radius.
3. Assessimpacts and identify options for DRBC, Ports, Star,
minimum contaminant exposure. DNREC NJDEP, USACE 5 J 5 0 J DCMP, USACE
4. Implementation and maintenance. DNREC USACE WAV 4 Unknown Unknown V4 DCMP, USACE
Total Person Weeks* = 37 Total Cost Quarters 1-8* = $27,000

* doesnot include estimates for activity 4




Pea Patch Island Heronry Region
Special Area Management Plan
July 1998

Strategy C-2
Establish and Implement Sediment and Water Quality
Criteria for Avian Species

Activities:

Identify levels of contamination for prey items at various trophic levels.

Identify data gaps for various trophic levels and obtain data.

Identify sources of available information, determine sampling strategies to address gaps for site specific
data, and conduct sampling.

Develop a bioaccumulation model to describe trophic transfer of contaminants.

Establish appropriate criteria based upon bioaccumulation model results.

Participating Institutions:

Delaware Department of Natural Resources & Environmental Control

New Jersey Department of Environmental Protection
Office of Program Coordination
Dredging Task Force

U. S. Fish & Wildlife Service

United States Environmental Protection Agency
Manomet Center for Conservation Sciences
Delaware River Basin Commission

Schedule: Start date and length of activities will be dependent upon results from strategy C-5, “Assess
Effects of Industrial Contaminants and Pesticides on Wading Birds.” Activities will take 2-
4 years for completion.

Cost: $100,000 - 1,000,000.

Water quality criteria have traditionally been based on human health concerns. For some contaminants, these
criteria may not be strong enough to ensure protection of avian species within the Pea Patch Island Heronry
Region. Although sediment criteria do exist based on effects to fish and benthos, there are few sediment and
water quality criteria for other wildlife species.

The intent of this strategy is to establish appropriate criteria, based on acceptable levels in avian species, to
reduce pollutant concentrations in the Pea Patch Island environment. These criteria will be dependent upon
the data and results from strategy C-5. The steps taken in developing sediment and water quality criteria will
be based upon the effects levels found in strategy C-5. The degree of effect will determine whether or not
legally enforceable criteria or ecotoxicological guidelines will be established.

If the effects from strategy C-5 are found to be serious, the timing and costs associated with carrying out
Activities 1-5 listed below will be cumbersome; however, establishing legally binding sediment and water
quality criteria for the protection of avian life would be beneficial on a local and national basis, and could
outweigh other constraints. Undertaking an elaborate process to understand which contaminant
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concentrations in the trophic web will effect the avian population will ultimately provide for strong, legally
defensible protective criteria. If effects are found, but not at alarming levels, criteria could be developed
alternatively using Activities 1, 2, and 3, listed below. This method would not be as comprehensive but
would provide guidelines based upon NOELs (No Observed Effects Levels) and LOELs ( Lowest Observed
Effects Levels) and would determine reference dosages for ecotoxicological guidelines aimed at avian health.

Primary Activities

Activity 1. Identify levels of contamination for prey items at various trophic levels. List and review avian species prey
items at Pea Patch Island, distinguishing between upland, wetland, and upland/wetland feeders. List the
identified contaminants of concern. Characterize the food web indicating amount of prey species being
consumed (including year class and size of prey), what the contaminant residue levels are in the tissues of
prey, and bird growth rates.

Activity 2. Identify data gaps for various trophic levels and obtain data. ldentify data gaps from Activity 1 at all
trophic levels and fill in with available data and information (via literature search of previous studies).

Activity 3. Identify sources of available information, determine sampling strategies to address gaps for site specific data, and
conduct sampling. Define the sampling strategy, area, and the number of samples needed to adequately
characterize contaminant levels and data gaps. Conduct field sampling identified in Activity 2.

Activity 4. Develop a bioaccumulation model to describe trophic transfer of contaminants. Analyze data collected in
Activities 1-3 and incorporate data into the development of a bioaccumulation model to demonstrate the
trophic transfer of contaminants. This bioaccumulation model will indicate acceptable levels of
contaminants in water and sediment for avian species. A separate independent fate and transport model will
be used in the bioaccumulation model to factor in the movement of contaminants independent of biological
processes, i.e. sediment and water transport from the source.

Activity 5. Establish appropriate criteria based upon bioaccumulation model. Use the bioaccumulation model results to
develop appropriate criteria for acceptable levels in avian species. This activity will include representatives
from the Delaware River Basin Commission, Delaware Department of Natural Resources and
Environmental Control, New Jersey Department of Environmental Protection, EPA, Manomet, and the US
Fish & Wildlife Service.

Implementation

Institutional Responsibilities

The primary lead for implementation will be DNREC with support from Manomet Center, USFWS, and the
Delaware River Basin Commission. Activities 3 and 4 will be performed by contractors with oversight of
agencies.

Schedule
Depending upon findings in C-5, this strategy could take up to 5 years if Activities 1-5 are completed in full.
If the alternative of Activities 1 and 2, and 3 were chosen it would take 1 1/2 - 2 years for completion.

Existing programs

There are existing programs such as the NPDES programs, which utilize criteria to establish Total Maximum
Daily Loadings (TMDLs).
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Location

All data collection and fieldwork will be done at Pea Patch Island and the surrounding foraging areas.
Implementation of the strategy will be related back to the source identification. In particular, this includes
New Castle County, Salem County, Delaware River, and site specific point sources.

Costs and Funding

This strategy will require approximately $1,000,000 if all 5 activities are carried out to their fullest extent.
Capital costs for alternative 1 (Activity 3) will be approximately $80,000. This includes a workstation to run
the model. Other costs for alternative 1 include contractual work for lab work and analysis and staff time to
perform tasks.

Performance Measures

Success of the strategy will be measured by a reduction in loads of contaminants of concern and increased
avian reproduction and survivability. The island will be monitored every 3-5 years to determine whether
improvements are occurring in response to controls. It will take significant time for improvements in
sediment and water quality to be manifested by the Pea Patch Island avian population. Actual reductions in
loadings would be determined by monitoring of sources.

Review/Key Decisions
Existing programs and authorities that will need to be encompassed in review and decision making are;

Delaware River Basin Commission, Delaware Department of Natural Resources and Environmental Control,
New Jersey Department of Environmental Protection, EPA, Manomet, and the US Fish & Wildlife Service.
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TABLE 13

Strategy C-2 -- Establish and Implement Sediment and Water Quality Criteria for Avian Species

. Estimated .
Implementation Schedule . Funding
Implementation Costs
Quarter
(in 3 month increments) Thousands of Dollars Means Source(s)
Primar y Activi ty Pr op Primar y Person 2 3 4 5 6 7 8 Cost Subsequent Exigting Potential Institution
Lead Support | Weeks Quartars18 |  Cosis
.1' Identify Ipvelsof C(.)ntammatl on for prey Manomet 5 10 0 Unknown Unknown
items at various trophic levels.
2. ldentify data gapsfor varioustrophic | o | preC, USFWS 26 V4 20 0 Unknown Unknown
levels and obtain data.
3. Identify sources of available information|
determine sampling strategiesto address | )\ o Contract lab 52 WAV A4 300 0 Unknown Unknown
gapsin site specific data, and conduct
sampling.
4. Develop bioaccumluation model to
describe trophic transfer of contaminants. DNREC Contractor 104 J J J J J 500 0 Unknown Unknown
5. Establish appropriate criteria based upon DNREC, EPA, NJEDP,
biocaccumulation model results. DRBC Manomet, USFWS 40 J %0 0 Unknown Unknown
Total Person Weeks= 227 Total Cost Quarters 1-8 = $880,000
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Strategy C-3
Establish a Consistent Interstate Framework and Information
Management System for Dredging Decision-Making

Activities:

Conduct workshop on existing dredging policy framework.
Revise and implement the dredging policy framework.
Conduct a second workshop to address problems associated with informational needs.

Develop a supporting information management system.
Participating Institutions:

Delaware Department of Natural Resources & Environmental Control
(DCMP, DFW, DWR, DSWC)

New Jersey Department of Environmental Protection
Oftice of Program Coordination
Dredging Task Force

Pennsylvania Department of Environmental Resources
Army Corps of Engineers

Environmental Protection Agency

Fish & Wildlife Service - Delaware Bay Estuary Program
National Marine Fisheries Service

National Oceanic & Atmospheric Administration
Delaware River Basin Commission

Port Authorities

Mid-Atlantic Fisheries Management Council

Schedule: Wortk could begin as soon as funding is obtained. Project completion could take
1-2 years.
Cost: $60,000.

On a yearly basis, maintenance and new dredging projects that occur within the Pea Patch Island Heronry
Region encompass large quantities of dredged material. Dredging in this area is necessary in order to provide
access for maritime traffic to ports and recreational activities. The shipping traffic that uses the Delaware
River and Bay Main Channel, the Chesapeake and Delaware Canal, and the Salem River Channel are vital to
the regional economy. For this reason these channels are continuously maintained at depth.

Various state and federal agencies review dredging projects, most often on an independent basis. This
individual review process can be incomplete for addressing potential cumulative and secondary impacts. The
establishment of this framework would bring together all of the regulatory agencies and affected parties to
outline a comprehensive review method for addressing environmental cumulative and secondary impacts. At
the same time, a desk-top information management system with all relevant spatial and non-spatial data will
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be developed. This information system is necessary due to the large amount of information associated with
these projects. This system will be needed in order to conduct an extensive comprehensive review of
individual projects.

Primary Activities

Activity 1. Hold workshop on existing dredging policy framework. Conduct a structured workshop with federal and
state regulators aimed at fine tuning an already existing dredging policy framework. Workshop participants
would be asked to define the problems and/or needs associated with dredging issues and the regulatory
review of dredging projects. The problem descriptions would be thoroughly detailed for review by national
experts. The goal of restructuring this framework would be to structure coordinated agency reviews of
dredging projects. Components of the framework would include: applicability, regulatory authorities,
standard testing methodologies, agency review coordination, dredged material placement guidelines,
contaminant level thresholds, beneficial use options, confined upland disposal options, review of cumulative
and secondary impacts, economic concerns, and possibly the establishment of a local/regional dredging team
to ensure proper use of the framework.

Activity 2. Revise and implement dredging policy framework. Incorporate information obtained at workshop 1 into a
revised dredging policy framework for review by workshop participants. After review and approval,

agreements would be made to uphold the policy framework and establish a local/regional dredging team that
would ensure coordinated reviews. This team would meet on an as needed basis to carryout project reviews.

Activity 3. Conduct second workshop to address problems associated with informational needs. Conduct a second
workshop utilizing the revised dredging policy framework to address the informational problems (identified
at the first workshop) associated with review of dredging projects. Participants would include members from
the local/regional dredging team, affected parties, experts in the dredging field and GIS, and regulators. The
task of participants would be to design the information management system requirements by identifying
known problems and concerns along with solutions and/or alternatives. The structure of the information
management would be designed to effectively implement the framework review process.

Activity 4. Develop a supporting information management system. Utilize information collected at both workshops
to develop a customized system that will support the decision-making needs of the dredging policy
framework.

Implementation

Institutional Responsibilities

The primary lead agency would be the Delaware Coastal Management Program for strategy implementation.
However, numerous other agencies regulatory agencies (DNREC-DWR, DFW, DSWC, NJDEP, PADEP,
EPA, USACE, USFWS, MAFMC) would need to participate in the two workshops for successful
implementation.

Schedule
Work could begin as soon as funding becomes available. The estimated time for completing this strategy
from start to finish would be 1-2 years.

Location

This strategy would focus on the Delaware River and Bay, Salem River, C&D Canal, and nearby tributaries
within the Pea Patch Island Heronry Region.
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Costs and Funding
The anticipated costs of implementation would be $60,000. Anticipated funding would come from
intergovernmental aid.

Performance Measures
Success of this strategy will be measured by completion of a formal interagency Memorandum of Agreement
for implementation of the policy review framework and an approved dredging policy framework. Successful

strategy completion will also result in a consistent, predictable approach to project review, expedited dredging
project review and reduced cumulative impacts from dredging projects.
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TABLE 14

Strategy C-3 -- Establish a Consistent Interstate Framework and Information Management System for

Dredging Decsion Making

: Estimated :
Implementation Schedule . Funding
I mplementation Costs
Quarter
(in 3 month increments) Thousands of Dallars Means Source(s)
Primary Activity Proposed|  Primary | Person > 3 4|5 |6|7 8 Cost Subsequent | pising | Potential Ingtitution
Lead Support | Weeks Quarters1-8 | Costs
DNREC, NJDEP,
1. Conduct workshop on existing dredging PADEP, EPA,
policy framework. DCMP MAFMC, USACE, 20 16 0 J DCMP
USFWS, NMFS
DNREC, MAFMC,
2. Revise and implement dredging policy NJDEP, PADEP,
framework. DEMP | Epa, UsACE, 18 a4 16 0 4 DCMP
USFWS
3. Conduct a second workshop to address D,L\l J?)i(li ';IAAEI';A; '
problems associates with informational DCMP EPA iJSACE ' 9 V4 8 0 V4 DCMP
needs. USFWS
DNREC, MAFMC,
4. Develop a supporting information NJDEP, PADEP,
management system. DCMP EPA, USACE, 18 J J 20 0 J DCMP
USFWS
Total Person Weeks= 65 Total Cost Quarters 1-8 = $60,000
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Strategy C-4
Target Pollution Prevention at Industries that Release
Contaminants of Concern

Activities:

Identify contaminants of concern.

Identify industries and businesses that release contaminants of concern.
Contact industries and businesses to offer technical assistance.
Implement technical assistance.

Participating Institutions:

Delaware Department of Natural Resources & Environmental Control
New Jersey Department of Environmental Protection

New Castle County Government

Salem County Government

Industrial Associations

Schedule: Work could begin as soon as contaminants in strategy C-5 are identified. Activities 1 -3

could take up to one and a half years to complete. Activity 4 will be implemented after
completion of Activities 1-3 and could become ongoing.

Cost: $35,000

To supplement current regulatory efforts by state implemented NPDES, RCRA, TCPA, and Pollution
Prevention programs, technical assistance should be provided to targeted industries and businesses in order
to reduce discharges of contaminants of concern into the Pea Patch Island Heronry Region. This strategy’s
implementation will be dependent upon Strategy C-5 “Assess Effects of Industrial Contaminants and
Pesticides on Wading Birds” and its findings related to contaminants of concern. If findings from C-5 are
found to be inconclusive, this strategy still could be implemented as a preventative measure using the list of
“contaminants of concern” listed in the Pea Patch SAMP Issue Characterization Document.

Primary Activities

Activity 1. Identify contaminants of concern. ldentify the contaminants of concern to focus on based upon the
findings from strategy C-5. These findings should be presented to the Delaware River Basin
Commission’s/Delaware Estuary Program’s Toxics Advisory Committee in order to add new contaminants
of concern to their existing list or to give those already listed priority status.

Activity 2. Identify industries and businesses that release contaminants of concern. ldentify industries and businesses
that discharge, generate, or store contaminants of concern listed in Activity 1. This task will involve looking
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at state implemented NPDES programs to identify what is being discharged, RCRA programs for what they
generate, and TCPA programs for what they store and use.

Activity 3. Contact industries and businesses to offer technical assistance. Contact industries and businesses listed in
Activity 2 and identify those who would accept volunteer technical assistance. Vehicles for outreach to
industry could include NJ Technical Assistance Program, state Pollution Prevention Programs, the Delaware
Manufacturing Alliance, and non-profit groups such as the Partnership for the Delaware Estuary.

Activity 4. Implement technical assistance. Part of this implementation process will involve offering incentives
and some sort of recognition program for those who participate. The development of individual pollution
reduction programs will consider factors such as the industry, the chemicals of concern, the processes they
utilize, and storage and handling requirements of each chemical. These pollution reduction programs will be
implemented at the participating industries and businesses.

Implementation

Institutional Responsibilities

The Delaware Department of Natural Resources & Environmental Control and the New Jersey Department
of Environmental Protection (and their associated permitting and pollution prevention programs) will be the
lead agencies in the implementation of this strategy. Other supporting institutions will include counties,
technical assistance programs, and large industrial associations.

Schedule

Once the contaminants of concern are identified, Activities 2 and 3 will take up to 1-11/2 years. Activity 4,
implementation, could become an ongoing task that will be modified as technology changes and upgrades are
made. See Table 15 for the proposed schedule by activity. The schedule will ultimately depend on the
potential long term funding and needs of this strategy.

Location

This strategy will focus on the Pea Patch Island Heronry Region and foraging ranges in New Castle County,
Delaware and Salem County, New Jersey. Actual implementation of technical assistance will be at the site
specific targeted industries and businesses.

Costs and Funding

This strategy will require approximately $35,000 in labor costs to implement. The main costs for Activity 3
and 4 would be for staff time. See Table 15 for costs and funding sources associated with each activity in
this strategy.

It is anticipated that funding could be obtained through grants like: EPA Sustainability Challenge Grant,
EPA Pollution Prevention Grants, § 319 Grants, and the Delaware Estuary Program Grants.

Performance Measures

The success of this strategy will be measured by reduced discharges of the identified contaminants of
concern within the 15 kilometer Heronry Region. This will be measured through NPDES permitting and the
number of businesses that participate. A greater understanding and awareness of the SAMP, the heronry,
and the regions natural resources by the industries and businesses in the region. This strategy could be a
starter program for a larger statewide project.

Review/Key Decisions
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Review of this strategy and key decision making should be conducted by the states of NJ and DE.
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TABLE 15

Strategy C-4 -- Target Pollution Prevention at Industries that Release Contaminants of Concern

. Estimated .
Implementation Schedule . Funding
Implementation Costs
Quarter
(in 3 month increments) Thousands of Dollars Means Source(s)
Primary Activity Proposed| Primary | Person 213 4|5]|6|7 Cost Subsequent | - ing Potential Institution
Lead Support | Weeks Quartars1-8|  Cosis
1. Identify contaminants of concern. DNREC 0 0
Sustainability
2. ldentify industries and businessesthat | DNREC, NNCC.'Z\)::tSaIem 6 J J 6 0 Challenge Grants, EPA. DELEP
release contaminants of concern. NJDEP Y Pollution Prevention '
governments
Grants, §319
Sustainability
3. Contact industries and businesses to DNREC, NNCC.'Z\)::tSaIem 9 J 9 0 Challenge Grants, EPA. DELEP
offer technical assistance. NJDEP overnm)(;nts Pollution Prevention '
9 Grants, §319
Sustainability
NNC and Salem
. . DNREC, Challenge Grants,
4. Implement technical assistance. \DEP O\(/':;:?:])éq . 10 ' I L 20 0 Pojlution Preventior.  EPAY DELEP
9 Grants, §319
Total Person Weeks= 25 Total Cost Quarters 1-8 =  $35,000
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Strategy C-5
Assess Effects of Industrial Contaminants and Pesticides on
Wading Birds

Activities:

Quantify contaminant exposure.

Monitor birds for exposure effects (biochemical to population level responses).
Establish links between exposure and effects through statistical analysis.
Establish causality through controlled laboratory studies.

Develop, implement and monitor success of management actions (as needed).

Participating Institutions:

Manomet Center for Conservation Sciences
Delaware Department of Natural Resources & Environmental Control
Patuxent Wildlife Research Center - US Department of the Interior

Schedule: Activities began in spring of 1997. Analyses of samples collected and data
synthesis could extend into 1999. Mitigation and monitoring will be ongoing.

Cost: One time cost of $50,000 for organochlorine analyses. Anticipated annual costs
of $200,000 (1998-2000); monitoring costs are $50,000 a year.

This strategy will assess the significance of exposure of contaminants and pesticides to wading birds. Priority
contaminants include organochlorines, toxic metals and cholinesterase-inhibiting insecticides. This strategy
will establish the relationship (both correlative and causal) between exposure and effects (or lack of). A
broad spectrum of effects will be assessed including biochemical, physiological, immunological, reproductive
and population level responses. Exposure will be assessed using residue data from biological tissues
(stomach contents, blood, egg, brain). Methods to quantify effects include biomarker studies (e.g. induction
of liver enzymes), field assessments of reproductive competence, and population modeling. The objective of
this strategy is to examine and document adverse effects (“damage”) to wading birds that can be directly or
indirectly related to contaminant exposure.

Aside from their ecological role in estuaries, aesthetic value and consumptive use as a natural resource, many
species of birds have served as excellent monitors of environmental pollution. Wading birds in particular
have been used for biomonitoring potentially contaminated wetlands and estuaries owing to their high
trophic level, tendency to bioaccumulate pollutants, widespread distribution, nest site fidelity, and synchrony
of nesting. Numerous field studies have clearly documented contaminant exposure and associated
toxicological effects through measurement of pollutant burdens, biochemical responses, histopathological
lesions, teratogenesis, genetic damage, altered reproductive success, and impaired growth of young. For
some contaminants, cause-effect relationships for molecular through organismal relationships have been
established to the population level (e.g. DDE, Pb, Se).

The strategy is be a prerequisite for implementation of strategies C-1, C-2, C-3, C-4, C-6, PE-1 and PE-3.
Activities 1-3 began in the 1997 field season building upon baseline data collected during 1993-1996. The
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results of this work will help determine whether wading birds are being exposed to toxic quantities of
organochlorines (including PCBs and chlorinated pesticides such as DDT), heavy metals, and cholinesterase-
inhibiting insecticides (organophosphates and carbamates). Contaminant levels will be measured in brain,
liver, kidney, egg and blood tissues, as well as in wading bird prey items. Biological responses will be
measured in laboratory assays and in the field. Activities 4-5 will depend on whether evidence of adverse
exposure is found.

The anticipated impacts from implementing this strategy are manifold. Information on the ecotoxicologial
status of Pea Patch Island’s wading birds will help wildlife managers protect the region’s natural resources
through informed monitoring. If impacts to birds are found to be unacceptable, focused mitigation measures
that are cost- and time-effective can be developed with science-based information. If mitigation measures
call for reduced contaminant inputs from point- and non-point sources, economic burdens may be borne by
industry, agriculture and the public.

Primary Activities

Activity 1. Quantify contaminant exposure. Conduct surveys to quantify exposure of wading birds and their food
items to various pollutants (e.g. organochlorine pesticides, PCBs including coplanar congeners, heavy metals,
organophosphorus, and carbamate insecticides). This will be accomplished through measurement of various
pollutant concentrations and biomarker responses in eggs, nestlings, juveniles, and adults. These surveys will
include measurement of 4/-receptor active PCB congeners, cytochorme P450, oxidative stress, and liver
histopathology, measurement of brain cholinesterase activity and chemical residues, accumulation rates and
histopathology of liver and kidney in nestlings and young birds, and reactivation analysis of serum
cholinesterase. Results from the 1997 field season may require that additional analyses be conducted during
subsequent field seasons.

Activity 2. Monitor birds for exposure effects. Closely monitor individual birds at their nesting and foraging areas
for evidence of adverse behavioral, biochemical, immunological, physiological, and morphological responses
indicative of contaminant exposure and effects. These may foreshadow effects at higher levels of biological
organization. Biomarker responses are examples of biochemical effects. Eggshell thinning and
histopathological effects are examples of physiological changes that may occur in response to contaminant
exposure. Monitoring tasks would involve assessing reproductive success of marked nests, video taping of
behavior at study nests and quantifying fledgling survival through telemetry. Responses at Pea Patch Island
and a concurrent reference site will be documented. Documentation of these population level responses
involves weekly checks at study nests.

Activity 3. Fstablish links between exposure and effects throngh statistical analysis. Establish a relationship between
contaminant exposure and effects. This will involve statistical analysis and interpretation of the data
collected in Activities 1-2. Interpretation will utilize established protocols in the scientific literature.

Activity 4. Fstablish causality through controlled laboratory studies. 1f effects can be associated with contaminant
exposure, attempt to establish causality through controlled laboratory studies with forage material collected
from feeding areas in close proximity to Pea Patch Island. Monitor reproductive success of those birds
reared in captivity. This could be accomplished with a breeding colony, or with artificially incubated eggs
and rearing of hatchlings with natural forage material or an extract of forage material mixed into feed. Such
a controlled study would minimize influences of weather, predation, disease, and food availability. It would
also help to pinpoint whether influencing factors are extrinsic or intrinsic.

Activity 5. Develop, implement, and monitor success of management actions. Assuming contamination has been
documented, this activity focuses on long term management. After appropriate management actions, monitor
at fixed intervals reproductive success of several species of free ranging wading birds at Pea Patch Island to
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document success or failure of habitat remediation. Pollution prevention guidelines may need to be
established. Dissemination of results will be made to the Core Group, Research Advisory Committee, and
appropriate scientific and public audiences.

Implementation

Institutional Responsibilities

Manomet Center for Conservation Sciences and Patuxent Wildlife Research Center will champion this
strategy. DNREC will assist with implementation and coordination. Manomet and DNREC will seek funds
for research and monitoring. The SAMP Research and Biomonitoring Advisory Group, composed of
scientists from government, industry and academia will advise and assist with plan development.

Schedule

Activities 1-2 have been initiated with several years of baseline data for comparison. However, these studies
have been significantly expanded for enhanced analysis. Field work for Activities 1-2 will continue for the
1997 and 1998 field seasons. Depending on the results from Activities 1-2 and the analysis in Activity 3, the
schedule for Activities 4 and 5 will be determined, both involve long term commitments. See Table 16 for
the projected schedule according to activity.

Location

All data collection and field work will be done at Pea Patch Island and the birds’ foraging areas, along with
collection at reference nesting sites and foraging areas. These geographical areas include New Castle County,
Salem County, Delaware River, Uplands, Wetlands, Sussex County and Rehoboth Bay.

Costs and Funding

This strategy will require approximately $250,000 in capital costs and labor to implement initially. Annual
costs for Activities 1-4 will cost approximately $200,000. It is anticipated that information development will
be completed by 2000 and implementation of management actions (if warranted) will become the primary
activity of this strategy at that time. Costs to implement and monitor management actions are unknown. See
Table 16 for the costs associated with each activity.

Financing of this strategy is anticipated to come from both intergovernmental aid and private capital grants
and in-kind services. Potential state government sources include DEP, 86217, and 8319.

Performance Measures

The performance measures of this strategy will include: sustained improved reproduction, improved habitat
quality, a better understanding of the relative role of environmental pollutants on wading bird reproductive
success, and sustainability of the colony. The results of Activities 1 through 5 will be subject to peer review
and submitted for publication in the scientific literature. The Research and Biomonitoring Advisory Group
will be reconvened prior to initiating this strategy.

Review/Key Decisions
Existing programs and authorities that will need to be encompassed in review and decision making are;
Delaware Department of Agriculture, Delaware Department of Natural Resources and Environmental

Control, Patuxent Wildlife Research Center (USGS-Department of the Interior), Manomet Center, and the
US Fish & Wildlife Service.
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TABLE 16

Strategy C-5 -- Assess Effects of Industrial Contaminants and Pesticides on Wading Birds

Estimated

Implementation Schedule . Funding
Implementation Costs
Quarter
(in 3 month increments) Thousands of Dollars Means Source(s)
Primary Activity Proposed|  Primary [Person| | , | o | , | o 5| ;| g Cost Subsequent | iding | potential Institution
Lead Support | Weeks Quarters 1-8 Costs
1. Quantify contaminant exposure. Manomet | Patuxent, DNREC 104 / / / / / / / / 125 0 J DCMDlT\,ngtéxmt,
2. Monitor birds for exposure effects. Manomet | Patuxent, DNREC 104 / / / / 100 0 J DCMDlT\,ngtéxmt,
3. Establish links between exposure and § 319, DCMP, Patuxent,
effects through statistical analysis. Manomet | Petuxent, DNREC | 52 ArArd AR AR 125 0 §6217 DNREC
4. Establish causality through controlled § 319, DCMP, Patuxent,
b Sudies Manomet | Patuxent, DNREC | 52 WAV AR 4 50 0 § 6217 DMNREC
5. Develop, implement and monitor success § 319, DCMP, Patuxent,
of management actions. DNREC 52 x4 %0 %0 § 6217 DNREC
Total Person Weeks= 364 Total Cost Quarters 1-8 = $450,000

/ = this activity is underway or has already been completed
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Strategy C-6
Prioritize Hazardous Waste Sites for Clean-up
According to Wading Bird Usage

Activities:

Obtain the National Priority List (NPL), State, and Resource Conservation Recovery Act (RCRA)
hazardous waste sites within the 15 km radius.

Identify sites with habitat risks and contaminants of concern.
Conduct literature search.

Determine projected clean-up schedule.

Finalize list.

Determine usage of sites by wading birds.

Rank/prioritize sites for clean-up.

Participating Institutions:

US Fish & Wildlife Service

US Environmental Protection Agency-Regions 11 & I11

New Jersey Department of Environmental Protection

Delaware Department of Natural Resources & Environmental Control

Schedule: Estimated completion time for this strategy is approximately one year.

Cost: $30,000.

Contaminants from hazardous waste sites may cause adverse effects to wading birds through food and/or
sediment ingestion. The 1997 field research results from strategy C-4.1 “Assess Effects of Industrial
Contaminants and Pesticides on Wading Birds”, should indicate what specific contaminants of concern the
birds are being exposed to. This strategy should not depend upon research results solely; this should be done
as a least regret activity. A prioritization scheme of hazardous waste sites that contain these contaminants of
concern and are actively used by birds from Pea Patch Island is recommended so that risks to wading birds
are addressed as part of the site remediation plans.

Primary Activities

Activity 1. Obtain list of NPL,, state, and RCRA hazardous waste sites within the 15 km radins. Contact EPA
regions III and II and obtain the Federal National Priority List and contact NJ and DE State programs to
obtain state sites. These lists should include the Remedial Project Managers name and indicate the sites that
have been delisted, closed or cleaned-up.

Activity 2. Identify sites with habitat risks and contaminants of concern. Contact site managers at sites located within
the 15 km heronry region. Prepare and distribute a questionnaire to be answered by remediation site
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managers that will help determine if there are habitats at risk at these sites, if they are utilized by wading
birds, and what the potential exposure and toxicity may be with the known contaminants at each site.

Activity 3. Conduct literature search. Conduct extensive literature search on contaminants that may be a hazard
to birds that are found at the sites with desirable wading bird habitats.

Activity 4. Determine projected clean-up schedule. Determine projected clean-up schedule of sites identified in
Activity 2 and identify those that will be remediated in the near future and those that will not.

Activity 5. Finalize list. Produce a list of sites using information from Activities 1-4 indicating sites with
habitats at risk that have not been cleaned-up or are not scheduled for remediation in the near future.

Activity 6. Determine usage of sites by wading birds. ‘This activity should be undertaken only after activities 1-5
have been evaluated to determine if a need exists to continue with verification of usage. Determine foraging
areas and habitat usage at sites. Examine concentrations of contaminants in prey items at sites.

Activity 7. Rank/ prioritize sites for cean-up. Develop ctiteria to rank/prioritize listed sites of concern for clean-
up. Once sites are ranked, make recommendations to site managers.

Implementation

Institutional Responsibilities
The primary lead agency will be the New Jersey and Chesapeake Bay field offices of the US Fish and Wildlife
Service. Information would be taken from the EPA Region II and 111 and the individual state programs.

Schedule
The estimated time frame for completion of this strategy is about two years from the start date. For a
summary of the schedule according to activity, see Table 17.

Location
This strategy will be focused on the 15 km heronry region, specifically at sites listed on the NPL and state
RCRA programs. Clean-up recommendations will include adjacent impacted wetland areas.

Costs and Funding

Potential financing of this strategy could come from competitive funding from the USFWS and private
foundations like the Fish and Wildlife foundation.

There will be little or no capital costs for implementation of this strategy, funding will be mostly needed for
salary costs of a GS-9 or a GS-11. Associated costs may include travel money and printing for the

questionnaires. Additional costs may be incurred if prey items are analyzed in Activity 6.
See Table 17 for costs associated with each activity.

Performance Measures

Success of this strategy can be measured by the completion and dissemination of the site prioritization.
Success can also be measured by lowered contaminant concentrations in prey items.

Review/Key Decisions
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Look into the legal ramifications of sites that have been closed out but still pose risks to wading birds.
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TABLE 17

Strategy C-6 -- Prioritize Sites for Clean-up According to Wading Bird Usage

Estimated

Implementation Schedule . Funding
Implementation Costs
Quarter
(in 3 month increments) Thousands of Dollars Means Source(s)
Pri mary Activity Pr op Pri mary Person 2 3 4 5 6 Cost Subsequent Exigting Potential Institution
Lead Support | Weeks Quartars18 |  Cosis
ﬁézgrbéglur; va:;: iieﬁﬂiﬁfﬁ 15km usews | EPA NJDEP, 1 1 0 V4 USPWS, Fish and
) DNREC Wildlife Foundation|
radius.
2. ldentify siteswith habitat risks and EPA, NJDEP, USFWS, Fish and
contaminants of concern. v S DNREC 10 J 10 0 J Wildlife Foundation|
. EPA, NJDEP, USFWS, Fish and
3. Conduct literature search. USFWS DNREC 6 V4 6 0 V4 Wildlife Foundation
. ! EPA, NJDEP, USFWS, Fish and
4. Determine projected clean-up schedule. | USFWS DNREC 1 J 1 0 J Wildlife Foundation
S EPA, NJDEP, USFWS, Fish and
5 Findizelist. USFWS DNREC 2 v 2 0 Y |\Wildife Foundation
6. Determine usage of sites by wading EPA, NJDEP, USFWS, Fish and
birds. v S DNREC 6 J J 6 0 J Wildlife Foundation|
Lo EPA, NJDEP, USFWS, Fish and
7. Rank/prioritize sites for clean-up. USFWS DNREC 6 J 6 0 J Wildlife Foundation
Total Person Weeks= 32 Total Cost Quarters 1-8 = $32,000
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Figure 6. This map depicts the Sensitive Areas Annex in the Philadelphia Area Contingency Plan for oil
spill response. The Sensitive Area Annex characterizes and prioritizes these sites in terms of their
seasonal importance to wildlife, including herons and egrets. The Contingency Plan also includes a
response section which details the recommended access, equipment, and procedures to be used for each
of the sites that are identified. Map created by the Delaware Coastal Management Program.
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OIL SPILLS/INDUSTRIAL ACCIDENTS

Description

The potential for an oil spill or industrial accident to cause harmful impacts to the heronry, as well as to
many other forms of wildlife, is a major concern because of the close proximity of a major shipping channel
and a large petrochemical industrial complex to the heronry. Over a ten-year period, the main shipping
channel between Philadelphia and the Atlantic Ocean accommodated an average of 107 million tons per year
involving over 150 different commodities. Crude petroleum and petroleum products represent more than
80% of the total tonnage of commodities moved. While oil spill prevention and response plans exist, there is
still concern that more could be done to protect the unique resource that the heronry represents.

Discussion

Direct Impacts. Catastrophic spills of crude oil (and related products) can have both immediate consequences
such as death due to oiling or starvation and longer-term sub-lethal impacts such as reduced reproductive
success. These impacts have been documented in past oil spill events (Parsons 1996). Weather (especially
winds and temperature), type of material spilled, time of year, tides and currents, and other conditions at the
time of an oil spill greatly influence its ultimate fate and effects.

While much less frequent than oil spills, a single large accidental release of certain compounds (such as
chlorine gas) could potentially decimate the bird population on the Island if environmental conditions at the
time of the incident dispersed the material in that direction.

Indirect Impacts. Most of the indirect impacts relate to alterations in the natural system (e.g. modification in
the food chain). These alterations may have short- and long-term impacts. For example, loss of certain
habitat critical to a species at a lower level in the food chain could lead to shifts in target prey species for the
wading birds. Such a shift may have repercussions throughout the ecosystem. While the effects of a major
spill (1,000 or more barrels) are the focus of this characterization, it should be noted that the smaller spills
that occur routinely in the study area also may have significant impacts on the heronry.

In addition to the impacts of the spilled material itself, there may be concerns about the effects of materials
and methods used to respond to and clean up a spill. The use of dispersants for spill response may have
unforeseen and unintended consequences and remains an issue of concern in some parts of the
environmental community.

Shipborne Commodity Movement in the Region. All crude oil refined in the region is shipped up the channel from
the mouth of the Delaware Bay. Crude oil accounts for over one-half (58%, or about 70 million tons ) of the
cargo shipped in the region in 1994 (US Army Corps of Engineers 1976-1995). Combined with petroleum
products (25%) and chemicals and associated products (4%), fully 80 to 90% of the material moved on ships
in the region might pose a hazard to the heronry and to the larger ecosystem. The US Coast Guard (1995)
estimates that approximately 70% of all crude oil entering the Eastern United States transits the Delaware
Bay.

Pipeline Commodity Movement in the Region. A significant amount of refined petroleum products are moved
throughout the region by pipelines. Information on the locations and volumes of material moved through
these pipelines may be included in future assessments as part of SAMP implementation.
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Oil and Product Spill Patterns. Based on historic spill patterns of oil and related products, the areas surrounding
and upstream of Pea Patch Island are most likely to experience a significant spill event. US Coast Guard
spill data for the period 1974 to 1990 indicate there are more spills in the vicinity of the ports where transfer
of materials takes place (NOAA 1996). This means a higher volume of material is spilled in the upper
reaches of the estuary. Many of the spills occur during the transfer process itself. For other spills, such as
groundings, local conditions (tides, currents, bottom topography and type) may play a role.

The largest recorded spill in the Delaware River was the result of the grounding of the T/V GRAND
EAGLE in Marcus Hook in 1986. About 460,000 gallons of crude oil was released during the event.
Another major spill also resulted from the grounding of a tank vessel in the Marcus Hook Range, the T/V
PRESIDENTE RIVERA. This spill released about 300,000 gallons of number six fuel oil into the River in
1989.

These events, along with the patterns seen in maps of spills in the region (NOAA 1996), seem to confirm the
statement that high risk areas are generally those places "where the greatest concentration of petroleum and
chemical facilities are located" (USCG, 1995: Philadelphia Area Contingency Plan). The area upstream of
Pea Patch Island represents such a concentration, and therefore should be considered “high risk”. The
Contingency Plan identifies nine areas that are considered to be at the highest risk of a major spill; of these,
five are upstream of Pea Patch Island, one is in the immediate vicinity, and three are farther south in the Bay.
Large spills near at least two of these areas (Marcus Hook and the C & D approaches) would be close
enough to represent a direct threat to the heronry region.

Industrial Chemical Releases. No information linking releases of this type of material with any known adverse
impacts on the wading bird colony on Pea Patch Island was identified during the preparation of this
characterization. Releases of these materials in quantities sufficient to cause significant direct harm to the
colony appear to be very infrequent. An analysis of historical data from US Coast Guard records for the
Delaware River from Marcus Hook to Port Richmond indicate that 44 hazardous material spills of 50 gallons
or more occurred between 1980 and 1990 (Research Planning Inc., 1991). Sulfuric acid was spilled most
frequently followed by cumene, styrene, and sodium hydroxide.

Spill Prevention. Many spill prevention efforts come under the auspices of the U.S. Coast Guard and other
institutions. Prevention can be considered within two broad categories: 1) prevention of accidents
(personnel error, collisions, groundings, explosions, etc.) and 2) use of technology to contain/stop release of
harmful substances to the environment when these accidents do occur (e.g. double hulls on tankers).
Inspections, training programs, maintenance and installation of navigation aids, and development of new
technology are all means of preventing oil spills.

Status of Spill Response Capability. There are several institutions that could have a significant role in the
response to a major oil spill. Three of the more important are the Delaware Bay and River Cooperative
(DBRC), the Marine Spill Response Corporation (MSRC), and the National Response Corporation (NRC).
There are also many smaller contractors that may be called upon to respond to a spill in the region.

Potential Sources of Concern

Due to its location (proximity to the shipping channel and major petrochemical complexes) the heronry is
especially vulnerable to a major mishap, even from well outside the study area. There are only a limited
number of potential sources of a major spill in the region including ships, pipelines, tank cars, tank trucks,
batch tanks. The following are some of the many factors that may determine when the next major spill occurs
in the region.

The Human Factor. Many accidents and much of the material spilled result from human error. Several areas
that might require attention have been identified: 1) training; 2) maintenance; 3) vessel and facility response
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plans; 4) quality management practices; and 5) physical condition (fatigue, substance abuse, etc.) of crew and
shoreside workers.

Institutional Resources to Respond to Spills/ Accidents. Mote needs to be done to improve performance of
responsible parties, in both the public and private sectors. In particular, it has been noted that 15 km zone
around Pea Patch Island lacks the prestaging of equipment found in the northern Delaware River, where
there are more facilities and historically more accidents. There has also been a reduction of joint regional
response training.

Vessel/ Facility Conditions. 'The ability to safely contain, transfer, and process materials is partially dependent
on the condition of the equipment. There is a concern that some handlers/processors of crude oil (and
perhaps chemicals) are concerned with only meeting the “minimum” criteria associated with any regulations
or standards in their industry. Often the condition of equipment tends to be tied to the economic health of
the company operating it. Over time, one would expect the more recently required technology for vessels
under construction to replace existing spill prevention equipment/design.

Weather. While there is no compelling evidence that weather and sea state play a significant role in causing
spills, they clearly can affect response. For example, at certain times of year there may be no response to a
spill due to extremely adverse conditions (ice, etc.) (US Coast Guard 1995).

Real-Time Response Decision-making. The issue of how the perceptions of the public during a spill event can
“steer” response decisions away from the recommendations of science and planning has been raised.
Political figures are often pressured to "take action" by the public even if it is unwarranted or detrimental to
the overall success of the response effort.

Shipping Regulations. The enforcement of marine safety laws and related regulations is a responsibility of the
U.S. Coast Guard. The Coast Guard inspects foreign flagged ships and barges to ensure compliance with
various marine safety standards and also responds to spills. They also inspect these ships to ensure that they
meet Safety of Life at Sea (SOLAS) requirements and Maritime Pollution Prevention (MARPOL) regulations.
Although foreign ships are issued certificates by the home government, the Coast Guard will also issue a
certificate indicating that the ships inspected are in compliance with international standards as well U.S.
regulations.

Recommended Targets and Strategies

Ten targets were developed by the Oil Spills/Industrial Accidents Group at the Issue Characterization
Workshop in December 1996. These targets are described in the Pea Patch Island Heronry Region Special Area
Management Plan: Issue Characterizations. Descriptions for 9 management strategies were developed during and
immediately after the Strategy Development Workshop in April 1997. A subset of seven strategies were
identified to be moved forward in the process for more refined thinking and description of implementation
details. The targets and strategies being addressed in the SAMP are:

OS-1  Produce Oil Spill Damage Estimates for Sensitive Areas.

0S-2  Standardize Oil Transfer Regulations in Delawate River/Bay.

OS-3  Pre-stage Appropriate Spill Response Resources Near Sensitive Areas.

0S-4  Ensure That the Salem River Response Plan is Effective.

OS-5  Establish Permanent Anchoring Points for Booming.
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0S-6  Hold Spill Drills for all Sensitive Areas.

0S-7 Incorporate Hazing, Retrieval, and Transfer Plans in Wildlife Response Protocol.
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Strategy OS-1
Produce Oil Spill Damage Assessment Estimates
for Sensitive Areas
Activities:
* Select sensitive area(s) where estimates will be developed.
= Identify valuation technique(s).
* Identify/quantify resources at risk.
* Produce damage estimates based on spill scenarios.
= Provide estimates to potentially liable parties.
Participating Institutions:
= Delaware Department of Natural Resources and Environmental Control
* New Jersey Department of Environmental Protection
* National Oceanic and Atmospheric Administration
= U.S. Environmental Protection Agency
= U.S. Fish and Wildlife Service
* US. Coast Guard
= Applied Science Associates, Inc.
* Delaware Bay and River Cooperative, Inc.
Schedule: Activities will begin as soon as funding becomes available. Draft estimates will be prepated

within six months. Final estimates will be made available as soon as possible after
comments on the draft are received.

Cost: $22,000.

This strategy will develop natural resource value estimates for sensitive areas in the Heronry region. There
are approximately 22 Sensitive Areas (as defined by the Area Contingency Plan) in the Pea Patch Island
Heronry Region (see figure 6). For the most part, these areas represent the wetlands found on either side of
the Delaware River North and South of Pea Patch Island. Each of these areas has an oil spill response plan
in the form of a booming strategy along with other logistical information. The estimates developed by this
strategy can be used to educate the public, industry, and decisionmakers on the value that these areas could
potentially represent as part of an oil spill damage assessment (or similar) process. The numbers could be by
season, by area or just a single figure. It is anticipated that increased awareness of the dollar value of these
sensitive areas and the resources they contain will motivate responsible parties to focus spill prevention and
response assets and capabilities on this critical region. Care will have to be taken to avoid biasing future legal
actions with these figures by placing them in their proper context.

Primary Activities
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Activity 1. Select sensitive area(s) where estimates will be developed. A team of knowledgeable individuals will
determine which of the sensitive areas will be the best candidate(s) for this valuation process. Possible
criteria for selection might include the size and ecological importance of the area (especially to the wading
birds on Pea Patch Island), the status of the spill response capability, the relative risk of the area being oiled,
and the ability to produce an estimate with a reasonable amount of effort. Anywhere from one to three sites
may be chosen. No more than one or two half day meetings should be required to evaluate potential areas
for inclusion. Nautical charts, Ecological Inventory maps, Environmental Sensitivity maps, as well as
available spill models, would all be useful material to include in this evaluation.

The team should contain representatives from the U.S. Fish and Wildlife Service (USFWS), National Oceanic
and Atmospheric Administration (NOAA), the Delaware Department of Natural Resources and
Environmental Control (DNREC), the New Jersey Department of Environmental Protection (NJDEP), the
U.S. Environmental Protection Agency (EPA), the U.S. Coast Guard (USCG), and response institutions
(Delaware Bay and River Cooperative and the National Response Corporation). These players should be
involved throughout all of the activities in this strategy, with other institutions playing more specific roles
when necessary. A digital product that shows the location(s) of the area(s) should be produced for use in
ArcView.

Actiity 2. Identify valuation technigue(s). There are several ways in which resource valuations could be
developed. The team should consult with NOAA’s Damage Assessment Center to determine the optimum
method given the objectives of this strategy (very rough estimate for education purposes only). The team
may also have to interact with Applied Science Associates, Inc., a firm that has contracted with NOAA to
conduct damage assessment work in the past. ASA has produced a model that some institutions in the
Delaware Bay region are using to examine potential impacts of oil spills. The team may find it is useful to
have this software customized to meet the needs of this strategy.

Activity 3. Identify/ quantify resources at risk. After identifying the way in which the estimates can be developed,
an effort will have to be made to measutre/quantify the resources that would be damaged. The type and
amount of data needs will be a direct result of the valuation methods chosen. Again, since these estimates
are only for educational purposes, the standards for accuracy and comprehensives are less than they would be
for an “official,” perhaps legally binding, set of figures. They should, nonetheless, represent a good faith
estimate that will be perceived as being close enough to reality so as to be useful.

More than likely, some of this work will have to be done in a digital environment such as ArcView. Itis
anticipated that most of the data layers that may be necessary for this activity already exist or can be compiled
very easily. If not, the amount of effort shown in Table 18 for this activity is too low. Both tabular and map
summaries of this data should be produced.

Activity 4. Produce damage estimates based on scenarios. For purposes of this strategy, it will be assumed that most
if not all of the selected sensitive area has been impacted by spilled oil. Therefore the location of the spill is
not required to be used as input for a model that moves the oil through space. The volume and type of
material however might make a difference in the impacts, even in the crude way proposed as part of this
strategy. Therefore, it is suggested that at least two scenarios be developed for each spill in each area.

The actual process for generating the estimates of potential damages is unknown at this time. Depending on
the valuation method chosen, this may be as simple as measuring the area of the wetland and multiplying it
by a “standard” restoration cost per square meter. It is likely require some degree of expertise however the
to include the direct (e.g. oiling) and indirect (e.g. loss of foraging habitat) impacts on the wading birds.

It is advisable that representatives from the oil transportation and processing industries be invited to
participate in the process of implementing this strategy at least by the time this activity is under consideration.
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By observing and shaping how the “numbers” are generated these important players will have a much better
appreciation for their importance. Both tabular and map summaries of this data should be produced.

Activity 5. Provide estimates to potentially liable parties and other relevant private and public institutions (shippers, refiners,
response organizations, etc.). After the numbers have been generated it is important they be disseminated to the
institutions that have critical roles in the oil spill prevention and response capabilities in the region. Ata
minimum these include the shippers and processors of crude oil in the Heronry region and the contractors
they have designated to handle their spill response needs.

The team will have to determine the most effective means to communicate the results of the valuations and
the larger message of the need for adequate response capabilities for all of the sensitive areas in the Heronry
region. Possible techniques include production of a briefing package that can be presented at regular
meetings of target groups or a series of one on one sessions with key institutions. The team, with the
assistance of the SAMP Core Group would have to determine if the valuations and the process used to
determine them have a wider audience within the SAMP context. Could/should the numbers for example,
tind their way into other educational materials developed for the SAMP?

Implementation

Institutional Responsibilities

The implementation of this strategy will be lead by DNREC with close cooperation from the team members
identified in Activity 1. NOAA’s Office of Ocean Resources, Conservation and Assessment will also
provide support and guidance. The institutions having lead responsibility for each activity, those providing
support, and the level of effort that will be required to implement the activity are shown in Table 18.

Schedule
The schedule for implementing and completing these activities is shown in Table 18. No work has begun on
this strategy.

Location

This strategy will focus on between one and three specific areas in the Pea Patch Island Heronry Region that
meet the criteria outlined in Activity 1. These areas should be representative of other sites within the
Heronry region. There will not be any “on the ground” activity associated with this strategy.

Costs and Funding

This strategy will require approximately $10,000 to $30,000 in labor to implement. No ongoing costs for
operation and maintenance are anticipated, as this is a one-time implementation. Table 18 shows the costs as
well as potential funding sources. Most of the expense is associated with compilation of natural resource
data to be used in the valuation process. It is anticipated that all costs can be covered by in-kind services
from the agencies involved.

Performance Measures

Success of the strategy will be determined by the ability to generate a meaningful value for each sensitive area
selected in a cost-effective, simple manner. The acceptance of these values as “valid” by industry will be a
further measure of success.

Review/Key Decisions

The inclusion of the handlers and processors of oil in this process is critical if the numbers are to be accepted
as valid. They should be part of discussions from the beginning of implementation. A great deal of care
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will be required to ensure that the numbers generated by this strategy are developed in a manner well-
understood by everyone who will see them. If the figures can not be easily explained they will be
meaningless. The team working on this strategy should make it clear to all that they are not attempting to
produce a figure that will be used in any future legal action.
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TABLE 18

Strategy OS-1 -- Produce Oil Spill Damage Estimates for Sensitive Areas

Estimated

Implementation Schedule . Funding
Implementation Costs
Quarter
(in 3 month increments) Thousands of Dollars Means Source(s)
Primary Activity Proposed|  Primary | Person 213 4|5|6|7 Cost Subsequent | iging | potential Institution
Lead Support | Weeks Quartars18 |  Cosis

1. Select sensitive area(s) where estimates DNREC NJDEP, USCG, 1 1 0 In-kind NJDEP, USCG,

will be devel oped. USFWS services USFWS
DNREC, NJDEP, inking | DNREC, NJDEP,
2. Identify valuation technique(s). DNREC | NOAA-ORCA, 3 3 0 cervices NOAA-ORCA,

USCG USCG
. ) ) DNREC, NJDEP, In-kind | DNREC, NJDEP,
3. Identify/quantify resources at risk. DNREC | " iors, UsFws 3 v 3 o ervioes USCG, USFWS
4. Produce damage estimates based on DNREC, NJDEP, In-kind DNREC, NJDEP,
scenarios. DNREC USCG, USFWS 10 J 10 0 services USCG, USFWS
. ) ) ) DNREC, NJDEP, In-kind | DNREC, NJDEP,
5. Provide estimates to interested parties. DNREC USCG, USFWS 5 J J 5 0 Services USCG, USFWS
Total Person Weeks= 22 Total Cost Quarters 1-8 = $22,000
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Strategy OS-2
Standardize QOil Transfer Regulations in Delaware River/Bay

Activities:

* Hvaluate existing legislation to determine where revisions are required.

* Draft proposed legislation that encompasses all types of transfers.

= Submit proposals to each state assembly and matket/justify. Gain support/sponsot.
= Provide draft regulations to each appropriate state regulating body.

= Ensure mechanism is in place to get law passed-regulations adopted.

Participating Institutions:

* Delaware Estuary Program.

* Delaware Department of Natural Resources and Environmental Control.
* Pennsylvania Department of Environmental Protection.

* New Jersey Department of Environmental Protection.

* US. Coast Guard.

* Philadelphia Port Area Committee.

Schedule: This strategy will be complete within a year of implementation.

Cost: $20,000 to $30,000.

This strategy will develop legislation for adoption by the appropriate legislative authorities in the three states
adjacent to the Delaware Bay/River to requite the booming of vessels involved in the bulk transfer of oil. It
will be proposed that booming be required for all petroleum products with a flash point of over 100 degrees
Fahrenheit, whether as cargo, fuel, or ship stores. The regulations that most closely resemble a desired
outcome are those already in place in New Jersey, although modifications to those in place would still be
sought.

Primary Activities

Activity 1. Evaluate existing legislation to determine where revisions are required. A team of knowledgeable individuals
will have to determine how the existing booming regulations should be modified to enhance protection of
the Delaware River and Bay from oil spills during transfer operations. Copies of the existing regulations will
have to be made available to the team and a brief series of meetings will be arranged to discuss the benefits
and costs of changes to these regulations. Regulations in place in other areas may be examined for ideas. If
deemed necessary by the team, a survey of existing regulations in other port areas may be conducted.

The team should contain representatives from the Delaware Estuary Program, the Pea Patch Island SAMP
Core Group, the Delaware Department of Natural Resources and Environmental Control, the New Jersey
Department of Environmental Protection, the Pennsylvania Department of Environmental Protection, the
US Coast Guard, and other members of the Philadelphia Port Area Committee. These players should be
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involved throughout all of the activities in this strategy, with other institutions playing more specific roles
when necessary.

Aetivity 2. Draft proposed legislation that encompasses all types of transfers. After reviewing the existing regulations,
modifications will be discussed among the members of the team to determine what is desirable and feasible.
The form of the draft should follow that used in the state. A very rough evaluation of the benefits and costs
(economic and environmental) should be performed to help determine what regulations represent the
optimum set for further consideration. Some statistics on volumes of oil that may be released under current
practices should be developed to bolster the case for change.

Activity 3. Submit proposals to each state assembly and market/justify Gain support/ sponsor. Someone will have to
determine the proper contacts within the state legislatures for listening to the proposal developed in Activity
2. It may be appropriate to involve other institutions interested in protecting the water quality of the river
(e.g- NGOs, EPA) in a concerted effort to promote the need for these regulations.

Activity 4. Provide draft regulations to each appropriate state regulating body. Encourage upper levels of the three main
state regulatory agencies to review and comment on the proposed regulations as they will ultimately have to
put them into practice.

Activity 5. Ensure mechanism is in place to get law passed-regulations adopted. A means of tracking the progress of
the legislation will have to be developed. A single point of contact will be necessary in each state to serve as
a conduit for information to pass both ways as part of the process. Selected member s of the team will have
to be ready to provide input on short notice. Ideally the team will broaden the base of support for the
legislation by briefing other interested institutions through the Delaware Bay region.

Implementation

Institutional Responsibilities

The implementation of this strategy will be lead by DELEP with close cooperation from the team members
identified in Activity 1. The institutions having lead responsibility for each activity, those providing support,
and the level of effort that will be required to implement the activity are shown in Table 19.

Schedule
The schedule for implementing and completing these activities is shown in Table 19. No work has begun on
this strategy.

Location
This strategy will apply to vessel transfers that take place throughout each of the three states. If statewide
application proves too difficult then the regulations should focus on activity within the Heronry Region.

Costs and Funding

This strategy will require approximately $10,000 to $30,000 in labor to implement. There may also be some
limited travel expense to meet with contacts in state capitals. No ongoing costs for operation and
maintenance are anticipated as this is a one-time implementation. Table 19 shows the costs associated with
the first two years of implementation as well as potential funding sources. Most of the expense is associated
with the time and effort involved in identifying, contacting, and working with the appropriate legislative and
executive contacts.

It is anticipated that all costs can be covered by in-kind services from the agencies involved.

Performance Measures

101



Pea Patch Island Heronry Region
Special Area Management Plan
July 1998

Success of the strategy will be determined by the passage of legislation similar to that proposed by the SAMP
team. Documentation of future transfer spills contained by booming will be another measure of success.

Review/Key Decisions

As with strategy OS-1, the inclusion of the handlers and processors of oil is important. The team should
seek out information from industry on how booming has helped prevent greater damage during transfer
operations in New Jersey, where laws are already on the books. Making industry aware of the proposed
regulations and asking them to be part of discussions from the beginning of implementation should promote
a more cooperative approach to meeting the objectives of this strategy.
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TABLE 19

Strategy OS-2 -- Standardize Oil Transfer Regulations in Delaware River/Bay

. Estimated .
Implementation Schedule . Funding
Implementation Costs
Quarter
(in 3 month increments) Thousands of Dollars Means Source(s)
Primary Activity Proposed| ~ Primary | Person 213 4a|s5 6|78 Cost Subsequent | iding | Potential Institution
L ead Support | Weeks Quarters 1-8 Costs

NJDEP, PADEP, ining | NIDEP, PADEP,
1. Evaluate existing legiglation. DELEP | DNREC, USCG, 2 2 0 i | DNREC, USCG,

PPAC PPAC
NJDEP, PADEP, ining | NIDEP, PADEP,
2. Draft proposed legislation. DELEP | DNREC, USCG, 4 v 4 0 i | DNREC, USCG,

PPAC PPAC
. NJDEP, PADEP, . NJDEP, PADEP,
3. S“gn't proposals to each state DELEP | DNREC, USCG, 3 V4 3 0 ;;'\:'Q; DNREC, USCG,

assembly. PPAC PPAC
. . NJDEP, PADEP, . NJDEP, PADEP,
:" E%febdgd""geg“'amns to sate DELEP | DNREC, USCG, 2 J 7 2 0 ;;'\:'Q; DNREC, USCG,

eguiatory PPAC PPAC
. NJDEP, PADEP, . NJDEP, PADEP,
; dDrevigt)i g‘nescgdag'f;to getlawpassed | oo ep | pNREC, USCG. | 10 J 7 10 0 ;;'\:'Q; DNREC, USCG,

eg pted. PPAC PPAC

Total Person Weeks= 21 Total Cost Quarters 1-8 = $21,000
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Strategy OS-3
Prestage Appropriate Spill Response Resources Near
Sensitive Areas

Activities:

Evaluate response plans after drills to determine need for additional prestaging.

* Develop materials and storage cost estimates for additional prestaging, where necessary.
= Submit proposals to appropriate institutions(s).
L J

Follow up to see that response resources are in place.
Participating Institutions:

= U.S. Coast Guard

* Delaware Department of Natural Resources and Environmental Control
*  New Jersey Department of Environmental Protection

* Philadelphia Port Area Committee

* Delaware Bay and River Cooperative

= National Response Corporation

* Marine Spill Response Corporation

Schedule: This strategy can be complete within one and a half years of implementation. It will take
approximately one year to evaluate spill drills and develop cost estimates. Activities 3-4

could take an additional six months.

Cost: $31,000.

This strategy is an outgrowth of Strategy OS-6 (Hold Spill Drills for all Sensitive Areas). It is designed to
ensure that any needed spill response resources identified as part of the spill drills are available when and
where they would be necessary during a real spill. This may mean that additional response resources should
be placed in the heronry region. A key difficulty in implementing this strategy will be getting institutions
who might be potentially liable for future oil spills to spend more money today on response resources that
may never be needed. This strategy will focus on identifying the most cost-effective way to provide the
protection necessary.

Primary Activities

Activity 1. Evaluate spill drills to determine need for additional prestaging. A team of knowledgeable individuals will
determine whether the response equipment required to implement each drill is placed in the most efficient
location. This determination should be based on length of time required to put resources into action, access
to transshipment points, cost, and other factors identified by the team. At least one member of the team
should be present at each drill. Evaluation debriefings should be conducted by the team to learn from the
response personnel themselves how the availability of equipment played a role in the drill.
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The team should contain representatives from the U.S. Coast Guard, Delaware Department of Natural
Resources and Environmental Control, the New Jersey Department of Environmental Protection, and
response institutions (Delaware Bay and River Cooperative, the National Response Corporation, and the
Marine Spill Response Corporation). These players should be involved throughout all of the activities in this
strategy, with other institutions playing more specific roles when necessary.

A digital product that shows the location(s) of the response resource(s) in the region should be produced for
use in ArcView.

Activity 2. Develop materials and storage cost estimates for additional prestaging, where necessary. Based on the results of
Activity 1, there may be a need to redistribute and/or augment response resources in the region. An
important step to making this happen is developing realistic cost estimates for the new distribution. These
estimates need to include at a minimum the cost of 1) additional equipment, 2) leasing of storage space, and
3) reductions/increases in transportation costs (moving equipment from storage to tesponse site). If they
cooperate, the response institutions on the team will be the best source of the financial requirements. The
team will have to decide whether it would be better to wait until most or even all of the drills are conducted
before they try to understand how best to have the response resources realigned.

Activity 3. Submit proposals to funding institutions. After identifying the approximate costs of realigning response
resources in the region, the team will have to convince the appropriate funding institutions that the
realignment is a good investment. This will be determined in part by the results of strategy OS-1 (Oil Spill
Damage Estimates). If the resources at risk are valuable enough, one would hope that the potentially liable
parties would be interested in minimizing their risk exposure by modifying their response plans accordingly.

This activity is complicated by the fact that the response institutions (DBRC, NRC, and MSRC) are not the
potentially liable institutions. They are separate legal entities hired to supply their services (including plans,
equipment, people) to others in the case of a spill. The budgets, and consequently the ability to implement
the recommendations that come out of this strategy, of at least two of the firms (DBRC and MSRC) are
controlled in large part by some of the potentially liable parties. It is unclear if the response institutions will
be interested in requesting increases or modifications in their budgets to implement any proposed
realignments.

Activity 4. Follow up to see that response resources are in place. The team should investigate the status of response
resources within a reasonable amount of time after the proposals have been accepted by the funding
institutions and the schedules for implementing the realignments say they should be in place. This may
require visiting sites with representatives from the response institutions.

Implementation

Institutional Responsibilities

The implementation of this strategy will be lead by the U.S. Coast Guard with close cooperation from the
other team members identified in Activity 1. Table 20 lists the institutions having lead responsibility for each
activity, those providing support, and the level of effort that will be required to implement the activity.
Schedule

The schedule for implementing and completing these activities is shown in Table 20. No work has begun on
this strategy, but it is not anticipated that it could be completed for the entire region before 2000.

Location

This strategy will address the response plan requirements for at least 22 sensitive areas within the heronry
region. There are “on the ground” activities associated with this strategy including presence at spill drills and
Visits to prestaging areas.
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Costs and Funding

This strategy will require approximately $25,000 to $35,000 in labor costs to implement. Ongoing costs for
operation and maintenance are minimal ($1K) and would be associated with periodic checks on the
distribution of response resources. Table 20 shows the costs through the first two years of implementation,
as well as potential funding sources. Most of the expense is associated with the time of the team assembled
to evaluate drills and propose alternative response resource distributions. Costs of actually placing the
response resources would be the responsibility of the potentially liable parties. These costs will not be
known until activity two is completed.

It is anticipated that all costs can be covered by in-kind services from the institutions involved.
Performance Measures

Success of the strategy will be determined by the degree to which required response resources are placed in
recommended locations within a reasonable time frame.

Review/Key Decisions

The success of this strategy hinges on the ability of the team to convince the funding institutions, primarily
oil companies and shipping companies, that their response preparedness expenditures may need to increase.
There will likely be resistance to paying for something that in the words of one key player “may never be
used.” The competitive nature of the response industry as represented by the three firms in the region
MSRC, DBRC, and NRC also complicates how this strategy gets implemented. There are no incentives for
these institutions to cooperate and evidence indicates that “bottom line” concerns are driving response
standards downward. Like some of the other oil spill strategies, success will depend on the types of values
strategy OS-1 (oil spill damage assessment estimates) generates.
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TABLE 20

Strategy OS-3 -- Prestage Appropriate Spill Response Resources Near Sensitive Areas

. Estimated .
Implementation Schedule . Funding
Implementation Costs
Quarter
3 year increments) Thousands of Dollars Means Source(s)
Primary Activity Proposed Primary Per son 1 2 3 4 5 6 7 8 Cost Subsequent Existing Potential Institution
Lead Support | Weeks Quartars18 |  Cosis
DBRC, NRC, Inkind DBRC, NRC,
1. Evaluate spill drills. USCG | MSRC, DNREC, 22 S LS 22 0 rvices | MSRC. DNREC,
NJDEP NJDEP
DBRC, NRC, Inkind DBRC, NRC,
2. Develop cost estimates. USCG | MSRC, DNREC, 4 WALV AR 4 4 0 rvices | MSRC. DNREC,
NJDEP NJDEP
DBRC, NRC, Inkind DBRC, NRC,
3. Submit proposals, USCG | MSRC, DNREC, 3 WAV 4 3 0 rvices | MSRC. DNREC,
NJDEP NJDEP
DBRC, NRC, Inkind DBRC, NRC,
4. Follow-up. USCG | MSRC, DNREC, 2 v 2 Uyear ervices | MSRC. DNREC,
NJDEP NJDEP
Total Person Weeks= 31 Total Cost Quarters 1-8 = $31,000
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Strategy OS-4
Ensure That Salem River Response Plan is Effective

Activities:

Hold spill drill for Salem River.

Evaluate drill and identify areas of concern.

Identify similar situations in the response community.
Investigate means of addressing concerns.

Modify response plan as necessary.

Participating Institutions:

U.S. Coast Guard
Delaware Bay and River Cooperative
New Jersey Department of Environmental Protection

Schedule: Completion of all activities will occur within nine months of implementation.

Cost: $17,000

This strategy will develop a response plan for the protection of the sensitive areas in and upstream of the
Salem River in New Jersey. There are questions to whether the existing response plan is adequate due to
difficulty in booming the fast moving tidal currents at the mouth of the river. This strategy is a more specific
implementation of OS-6 and OS-3 for this particular area. This focus is warranted because the wetlands in
this area have been identified as one of the most critical habitats to the long-term survival of the heronry.

Primary Activities

Activity 1. Hold spill drill for Salem River. The Salem River should be one of the first sites selected for a spill
drill as part of strategy OS-6. This drill will be held by DBRC as part of their regular testing of response
plans in the region. SAMP representatives from the US Coast Guard (USCG) and New Jersey Department
of Environmental Protection (NJDEP) were present to observe the effectiveness of the plan.

Activity 2. Evaluate drill and identify areas of concern. The DBRC, in conjunction with USCG and NJDEP will
determine what areas of the response plan are in need of revision.

Activity 3. Identify similar situations in the response community. After identifying the parts of the plan that are of
concern, the NJDEP will investigate where similar circumstances are concerns in other locations. Potential
sites may be found in anywhere in the country (or the world). Candidate sites will likely have similar tidal
cycles and currents and physical dimensions (depth, width).

Activity 4. Investigate means of addressing concerns. After identifying possible sites where similar circumstances
may exist, DBRC and NJDEP will contact the appropriate response authorities to determine how the plans
are designed to address the conditions causing difficulties in the Salem River. Use of contacts in the
response industry is probably the quickest way to learn what possible solutions may be applicable. After

108



Pea Patch Island Heronry Region
Special Area Management Plan
July 1998

putting all of the potential solutions on the table, DBRC in consultation with the USCG and NJDEP will
select a best option for implementation.

Activity 5. Modify response plan as necessary. The official response plan for the river will be modified to reflect
the changes necessary to ensure protection of the sensitive areas during an oil spill. This plan will be
“owned” by DBRC and may not be immediately available to other response institutions without some form
of compensation to DBRC. Testing of the revised plan should occur within two years of its adoption.

Implementation

Institutional Responsibilities

The implementation of this strategy will be lead by USCG with close cooperation from DBRC and NJDEP.
DBRC is the lead local institution for responding to oil spills in the heronry region and appears to be the
most likely firm to have the local knowledge to implement the best practical plan. Table 21 lists the
institutions having lead responsibility for each activity, those providing support, and the level of effort that
will be required to implement the activity.

Schedule
The schedule for implementing and completing these activities is shown in Table 21. Once work begins on
this strategy it is estimated that all activities can be complete within nine months.

Location
This strategy will focus on the Salem River and its approaches specifically. Conducting the drill will be an
“on the ground” activity associated with this strategy.

Costs and Funding

This strategy will require approximately $15,000 to $20,000 in labor to implement. No ongoing costs for
operation and maintenance are anticipated, as this is a one-time implementation. Table 21 shows the cost for
each activity, as well as potential funding sources. Most of the expense is associated with compilation of
natural resource data to be used in the valuation process.

It is anticipated that all costs can be covered by in-kind services from the agencies involved.

Cost for implementing any necessary revisions, including additional equipment, prestaging, etc., will be borne
by the appropriate response institution(s). These costs will not be known until a revised plan is prepared.

Performance Measures
Success of the strategy will be determined by the ability to identify and correct deficiencies (if any) in the

existing response plan for the Salem River. A successful drill within two years of the adoption of the revised
plan will satisfy existing concerns.
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Review/Key Decisions

The greatest potential difficulty with this strategy is the ability to have a revised response plan for this area
available to parties other than DBRC. Due to the competitive nature of supplying response services in this
region, DBRC will view any plan they develop as proprietary information and guard it closely. A mechanism
to have others pay for or otherwise compensate DBRC for this information may have to be developed.
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TABLE 21

Strategy OS-4 -- Ensure that Salem River Response Plan is Effective

: Estimated :
Implementation Schedule . Funding
Implementation Costs
Quarter
(in 3 month increments) Thousands of Dollars Means Source(s)
Pri mary Activity Pr op Pri mary Person 2 3 4 5 6 7 8 Cost Subsequent Exigting Potential Institution
Lead Support | Weeks Quartars18 |  Cosis
P ) NRC, DNREC, In-kind DBRC, USCG,
1. Hold spill drill for Salem River. DBRC NJDEP 10 10 0 Services NJDEP
N NRC,DNREC, In-kind DBRC, USCG,
2. Evaluate and identify areas of concern. DBRC NJDEP 2 2 0 Services NJDEP
3. Identify similar situationsin the response DBRC, NRC, In-kind DBRC, USCG,
community. NIDEP DNREC ! J ! 0 services NJDEP
4. Investigate means of addressing NRC, DNREC, In-kind DBRC, USCG,
concerns. DBRC NJDEP 2 7 2 0 services NJDEP
) NRC, DNREC, In-kind DBRC, USCG,
5. Modify response plan as necessary. DBRC NJDEP 2 J 2 0 Services NJDEP
Total Person Weeks= 17 Total Cost Quarters 1-8 = $17,000
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Strategy OS-5
Establish Permanent Anchor Points for Booming

Activities:

= Assess need for permanent points in the heronry region and establish priority sites.
e Tield test locations for effectiveness.

* Report results of tests and forward for approval.

= Install anchor points.

Participating Institutions:

= Philadelphia Port Area Committee

* Delaware Department of Natural Resources and Environmental Control
* New Jersey Department of Environmental Protection

e US. Coast Guard

e US.EPA

= U.S. Army Corps of Engineers

* Delaware Bay and River Cooperative

= National Response Corporation

Schedule: Activities will begin as soon as funding can be obtained. All sites will be installed within
two years of the last spill drill.

Cost: $27,000 for a single anchor point. Each additional point will require an additional $10,000 -
$20,000 to install.

This strategy will determine the optimum points for mooring and anchoring booms to be used during spill
response. Site selection will be based on geomorphological and ecological concerns as well as the practicality
of placing booms at the site. There are currently only a limited number of permanent booming points in the
heronry region. Site selection and permitting have taken a significant amount of effort in the past. Both
vessels and facility spills should be considered when identifying potential booming points. Few sites may
actually be required after all factors are taken into consideration. This strategy will be conducted after the
estimates for Strategy OS-1 (Spill Damage Assessment Estimates for Sensitive Areas) are available. This
strategy would be implemented in conjunction with Strategy OS-6 (Hold Spill Drills for all Sensitive Areas).

Primary Activities

Activity 1. Assess need for permanent points in the heronry region. A team of knowledgeable individuals will
determine which sites in the heronry region are the most suitable and important for permanent anchoring
points for booms. An examination of existing plans should reveal where booms are designed to be placed.
Existing permanent points and the methods used to establish them should be compiled. Considerations for
identifying potential sites should include seasonal and tidal characteristics, boom types, impacts on area
caused by booms, impacts on navigation, and practicality.

112



Pea Patch Island Heronry Region
Special Area Management Plan
July 1998

The team should contain representatives from the Delaware Department of Natural Resources and
Environmental Control, the New Jersey Department of Environmental Protection, the U.S. Coast Guard,
The U.S. Army Corps of Engineers, and response institutions (Delaware Bay and River Cooperative and the
National Response Corporation).

A digital product that shows the locations of the potential anchor sites should be produced for use in
ArcView. Other GIS data layers available from local and regional sources may help determine suitable
locations.

Activity 2. Field test locations for effectiveness. After the team has prioritized the sites, they should be investigated
as part of the drills held for each of the sensitive areas (Strategy OS-6). These drills will help determine the
optimum locations for anchoring for spill response. The team will also have to ensure that these locations
are suitable based on the criteria identified in Activity 1.

Activity 3. Report results of tests and forward for approval. After the sites have been tested, a list of priorities will
be forwarded to PPAC. The committee will review the list and request the appropriate institutions to install
the anchor points. The committee should be well aware of the list beforehand as some of its members are
participants in the site selection process from the beginning.

Activity 4. Install anchor points. Upon receipt of the list, institutions will be asked to implement a construction
program to install the anchoring points. These institutions are not known at this time. They may be state or
Federal. SAMP members will be asked to help expedite permitting through their institutions.

Implementation

Institutional Responsibilities

The implementation of this strategy will be lead by the Philadelphia Port Area Committee, with close
cooperation from the team members identified in Activity 1. Table 22 lists the institutions having lead
responsibility for each activity, those providing support, and the level of effort that will be required to
implement the activity.

Schedule
The schedule for implementing and completing these activities is shown in Table 22. No work has begun on
this strategy, but it is anticipated that it could be well underway in 1999 and completed in 2000.

Location

This strategy will focus on a limited number of sites within the heronry region that meet the criteria outlined
in Activity 1. Site visits during drills and installation of anchor points are “on the ground” activities
associated with this strategy.

Costs and Funding

This strategy will require approximately $5,000 to $15,000 in labor to implement during the planning phases.
Ongoing costs for operation and maintenance are expected to range between $10,000 and $50,000 depending
on the number of points that are placed. Most of the expense will be associated with the installation of the
anchor points. See Table 22 for costs and staffing resources associated with each activity.

Performance Measures
Success of the strategy will be determined by the percentage of recommended permanent sites that are

installed within two years. However, the effectiveness of these sites during an actual spill will be the ultimate
measure of success.
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Review/Key Decisions

It will be critical that only a limited number of sites are identified in this first needs assessment. The point of
the strategy is to find some key locations where permanent structures would have a significant positive
impact on the response capability. The analysis of where these sites are must stay simple and focused. Also,
a number of administrative hurdles will have to be cleared before construction can begin. Most dealing with
the required permits to place these structures in water. Having the US Army Corps of Engineers participate
throughout the process should help facilitate permitting.
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TABLE 22

Strategy OS-5 -- Establish Permanent Anchor Points for Booming

Estimated

Implementation Schedule . Funding
I mplementation Costs
Quarter
(in 3 month increments) Thousands of Dollars Means Source(s)
Primary Activity Proposed Primary Person >l 3l als| el Cost Subsequent Potential Institution
Lead Support | Weeks Quartars18 |  Cosis
USCG, NJDEP, USCG, NJDEP,
1. Assess need for permanent points and PPAC DNREC, EPA, 4 4 0 In-kind DNREC, EPA,
establish priority issures. USACE, DBRC, services USACE, DBRC,
NRC NCR
USCG, NJDEP, USCG, NJDEP,
) . . DNREC, EPA, In-kind DNREC, EPA,
2. Field test locations for effectiveness. PPAC USACE, DBRC, 3 6 0 swvices | USACE DBRO,
NRC NCR
USCG, NJDEP, USCG, NJDEP,
3. Repoert results of tests and foward for PPAC DNREC, EPA, 4 J 4 0 In-kind DNREC, EPA,
approval. USACE, DBRC, services USACE, DBRC,
NRC NCR
USCG, NJDEP,
L ! DNREC, EPA,
4. Ingtall and maintain anchor points. PPAC USACE, DBRC, 4 J J 13 25 Unknown Unknown
NRC
Total Person Weeks= 15 Total Cost Quarters 1-8 = $27,000*

* includes cost of a single anchor point. Each additional anchor point will cost $10,000 - $20,000 to install.
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Strategy OS-6
Hold Spill Drills for all Sensitive Areas

Activities:

= Identify all sensitive areas within 15 km of Pea Patch Island.
* Obtain existing schedule for drills and prioritize.

= Identify response resources necessary to implement drills.

* Request that responsible institutions conduct drills.

= Evaluate/modify response plans.

Participating Institutions:

e U.S. Coast Guard

= U.S. Fish and Wildlife Service

= U.S. Environmental Protection Agency

* Delaware Department of Natural Resources and Environmental Control
* New Jersey Department of Environmental Protection

< Philadelphia Port Area Committee

* Delaware Bay and River Cooperative

= National Response Corporation

Schedule: Strategy can begin as soon as funding is obtained. Activities 1-3 can be completed within
three months of start date. Activities 4-5 will be complete within two years.

Cost: $308,000.

This strategy will seek to test the effectiveness of oil spill response resources dedicated to the protection of
the sensitive areas surrounding Pea Patch Island. These resources come from a number of responsible
institutions and are currently being tested on an infrequent schedule (perhaps two to three sites per year).
Due to the dependence of the wading birds of Pea Patch Island on the sensitive areas along either side of the
Delaware River, the SAMP seeks to ensure that these special areas are safe from preventable harm.

Primary Activities
Activity 1. Identify all sensitive areas within 15 km of Pea Patch Island. This activity has already been initiated as

part of the SAMP issue characterization work. A draft map of the sensitive areas that have booming
strategies is shown in figure 6. This map will be reviewed for accuracy.

Activity 2. Obtain existing schedule for drills and prioritize. The U.S. Coast Guard will need to contact the response
institutions in the region to determine what drills are planned for the upcoming two-year period. Sensitive
areas not on the list will have to be put in priority order for placement on a proposed, revised schedule. This
prioritization should be based on criteria decided upon by a team that includes USFWS, DNREC, NJDEP,
and USEPA. These criteria should attempt to capture the importance of the areas to the wading birds.
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Activity 3. Identify response resources necessary to implement drills. After identifying the proposed drill schedule, it
will be necessary to develop a budget for the resources required to implement it. This must be done by or in
concert with the assistance of, the response institutions in the region (DBRC and NRC). They should already
have tentative budgets for drill costs. These budgets will also have to recognize the number of people who
will have to be pulled from other duties to participate in the drills.

Activity 4. Request that responsible institutions conduct drills. After budgets have been drawn up, the team will have
to convince the funding institutions of the response organizations to support this accelerated schedule of
drills in the heronry region. The forum for advancing this agenda has not been identified. It could take place
as part of a regular meeting of the member companies or may require a special session. Information
developed as part of strategy OS-1 will be critical to convincing the member companies of the need to have
adequate response plans in place. The team should defer to the advice of the response organizations on the
best method for garnering support from member companies.

Once supported, drills will proceed on a regular basis over a two-year period. It is anticipated that about one
drill per month would be required to test all of the booming strategies in the heronry region. At least one
member of the team from USCG, NJDEP, DNREC, USEPA, or USFWS should be present at each.

Activity 5. Evaluate/ modify response plans. As each drill is conducted, it will be necessary to evaluate the
adequacy of the plan and propose revisions where appropriate. This evaluation should be conducted by the
response institution with the support of the member(s) of the Team who attended the drill.

As with the modified plan for the Salem River that may be developed as part of Strategy OS-4, these plans
would also be viewed as the “property” of the response institutions that developed them. This is a problem
that extends beyond the range of this strategy but needs to be adduced if effective response plans are to be
available for all potential users.

Implementation

Institutional Responsibilities

The implementation of this strategy will be lead by USCG with close cooperation from the team members
identified in Activity 2. Table 23 lists the institutions having lead responsibility for each activity, those
providing support, and the level of effort that will be required to implement the activity.

Schedule
The schedule for implementing and completing these activities is shown in Table 23. Work has begun on
Activity 1. Itis anticipated that it could be completed within two years.

Location

This strategy will deal with the 20 or so Sensitive Areas in the heronry region. These areas are largely
wetlands that border the Delaware River on either side upstream and downstream of Pea Patch Island. Most
of the activity for this strategy will be “on the ground,” devoted to testing the effectiveness of existing spill
response plans.

Costs and Funding

This strategy will require approximately $275,000 to $325,000 to implement, mostly in labor. No ongoing
costs for operation and maintenance are anticipated, as this is a one-time implementation. Table 23 shows
the costs and funding sources associated with each activity. Most of the expense is associated with
conducting the spill response drills. It is anticipated that all costs associated with planning and evaluating the
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drills can be covered by in-kind services from the agencies involved. Costs related to the increased frequency
of the drills will have to be funded by either the companies that support the response institutions or by
unknown sources.

Performance Measures

The completion of one drill for each site within two years and the revision of response plans as necessary will
determine success of the strategy.

Review/Key Decisions

The ability to garner the additional funding from member companies to support an accelerated schedule of
drills is the biggest hurdle in this strategy. Also of concern however, is the possible reluctance of response
institutions to share revised plans with other institutions. The second issue is a symptom of a wider concern
regarding the competitive nature of spill response services in the region and the ability of these response
forms to “deliver the goods” during a real event.
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TABLE 23

Strategy OS-6 -- Hold Spill Drills for All Sensitive Areas

. Estimated .
Implementation Schedule . Funding
Implementation Costs
Quarter
(in 3 month increments) Thousands of Dollars Means Source(s)
Primar y Activi ty Pr op Primar y Person 2 3 4 5 6 7 8 Cost Subsequent Exigting Potential Institution
Lead Support | Weeks Quartars18 |  Cosis

1. Identify all sensitiveareaswithin15km| -\ | NJDEP, DNREC, 1 1 o In-kind USFWS, NJDEP,
of PPI. PPAC services DNREC, PPAC
2.. Qb’@m existing schedule for drills and USCG PPAC 1 1 0 In-kmd USCG
pI'IOI'ItI ze. services
3. Identify response resources necessary to In-kind USCG, PPAC,
implement drills. USCG  |PPAC, DBRC, NCR s 6 0 services DBRC, NRC

o DNREC, NJDEP, ) USCG, DNREC,
;nﬁi‘ifffi Itlzat responsibleinstitutions USCG | USFWS, PPAC, 22 S| L 240 0 ;;'\:'Q; NJDEP, USFWS,

' NCR, DBRC PPAC, NCR, DBRC
NCR, DBRC, )
5. Evaluate/modify response plans. USCG | DNREC, NJDEP, | 22 S LS 60 0 In-kind | DNREC, NJDEP,
services USCG, USFWS
USFWS, PPAC
Total Person Weeks= 49 Total Cost Quarters 1-8 = $308,000
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Strategy OS-7
Incorporate Hazing, Retrieval, and Transfer Plan
in Wildlife Response Protocol

Activities:

* Determine seasonal pattern of Pea Patch Island use by wading birds.
= Evaluate possible hazing techniques.

= Develop hazing plan and implement.

* Develop retrieval plan and implement.

* Hstablish and train wildlife retrieval teams for Pea Patch Island.

* Develop transfer plan and implement.

*  Dirill all three plans.

Participating Institutions:

= U.S. Fish & Wildlife Service

* Tri-State Bird Research and Rescue

* Audubon Society

* Delaware Department of Natural Resources and Environmental Control
* Manomet Center for Conservation Sciences

* New Jersey Department of Environmental Protection

e Philadelphia Port Area Committee

Schedule: Activities are already underway. However, the protocol is currently not specific to wading
birds.
Cost: $82,000.

This strategy will develop three plans to be included in the existing Wildlife Response Protocol for the Oil
Spill Contingency Plan for the Port of Philadelphia Area. The first is a plan to haze wading birds from areas
that may be threatened during a spill event. At present, no organized means of creating a mass movement of
the birds from the Pea Patch Island or other areas of concentration has been developed. While creating such
a disturbance may be harmful, especially on Pea Patch Island during breeding season, it may be necessary in
certain circumstances. The second plan is designed to provide for the efficient retrieval of live and dead
wildlife by qualified individuals during a spill event. Itis recognized that in some cases the ability of
volunteers and others to handle this task has been found lacking. Properly trained and prepared people can
make the survival rate of injured wildlife increase and also lead to better documentation of spill impacts on
wildlife. The third plan complements the second by designing a means of transferring live animals and
remains of dead ones to the appropriate rehabilitation or storage facilities. These plans are currently being
drafted by the USFWS.

Primary Activities
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Activity 1. Determine seasonal pattern of Island use by wading birds (species numbers by month). This information is
already being collected by the DNREC in cooperation with the Manomet Center for Conservation Sciences
(as part of strategy C-5). Results from the most recent two to three years of data collection may need to be
reformatted for this purpose. This data should provide the information necessary to develop realistic
scenarios for potential hazing requirements.

Activity 2. Evaluate possible hazging technigues. A brief survey of available hazing techniques should be conducted
to determine the alternatives that will be most appropriate for use in this region. This survey may be
conducted as a literature search and/or discussions with professionals who have experience in this field. The
subset of the most appropriate techniques should be presented to a team made up of DNREC, NJDEP, and
USFWS for consideration. They will have to jointly determine which technique(s) to recommend for
inclusion in the hazing plan.

Activity 3. Develop hazing plan and implement. The recommendations of the Team identified in Activity 2 should
be incorporated into a broader plan to move wildlife during emergencies in the region. This plan should be
focused on preventing harm to the wading birds on Pea Patch Island by either moving them from the Island
or from their foraging areas, depending on where the risk is greatest. The plan may include the pre-
deployment of equipment. The plan will have to be approved by the Philadelphia Port Area Committee
before it can be officially brought into the wider contingency plan for the region.

Activity 4. Develop retrieval plan and implement. The retrieval plan will need to address the issues surrounding the
collection of animals (both dead and alive) that have been impacted by a spill. This plan must recognize the
need for training, safety equipment, and appropriate permits for volunteers and others who are critical to the
implementation of the plan during an emergency. It may also identify retrieval teams to be activated. Tri-
State Bird Rescue and Audubon Society could be very helpful in assisting in the development of this plan.

Activity 5. Establish and train wildlife retrieval teams for Pea Patch Island. The team(s) identified in the retrieval plan
will have to be trained as soon as possible. A third party or one of the three agencies listed in Activity 2 may
conduct this training. This training should include in the field experience to make it as realistic as possible.
OSHA training is also required. Certification of training is required in future emergencies.

Activity 6. Develop transfer plan and implement. This plan will complement the retrieval plan by moving the
animals (dead and alive) to the next stage of processing. It should identify staging areas for medical
stabilization of live animals (prior to transport) and processing of carcasses. It will also have to identify
transport mechanisms to move live animals to rehabilitation facilities and the intake process for carcasses.

Activity 7. Drill all three plans. These plans should be tested as soon as possible to determine their effectiveness.
These drills may be combined into a single large-scale exercise or conducted individually. As many of the
expected participants in a real emergency should take part in the drill(s) as possible. Coordination with one or
more of the spill drills anticipated in Strategy OS-6 will be ideal. After each drill, a debriefing should be held
to decide where the plan could be improved.

Implementation

Institutional Responsibilities

The implementation of this strategy will be lead by USFWS with close cooperation from the team members
identified in Activities 2 and 4. Table 24 lists the institutions having lead responsibility for each activity, those
providing support, and the level of effort that will be required to implement the activity.

Schednle
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The schedule for implementing and completing these activities is shown in Table 24. It is expected that all
activities can be complete within two years, with additional time required for re-development and changes in
plans as needed.

Location

The plans developed in this strategy will deal with wildlife response issues through the Philadelphia Port
Region. Specific components of these plans will focus on the heronry. Some of the activity will take place on
the ground when hazing equipment (if required) is placed in the field and drills are conducted.

Costs and Funding

This strategy will require approximately $70,000 to $90,000 (mostly in labor) to implement. There will be
ongoing costs for operation and maintenance as training will have to be revisited on a regular basis and
equipment will have to be maintained. Table 24 shows the costs associated with each activity as well as
potential funding sources. The expense is divided evenly between plan development and the training and the
purchase of equipment.

Funding for most of the implementation of the plans does not have a known source.
Performance Measures

Success of the strategy will be determined by the timely development and testing of the three plans. The
dedication of sufficient resources to implement these plans will also be viewed as a measure of success.

Review/Key Decisions
The adoption of the plans by the Philadelphia Area Committee is the key decision in terms of review for
content. The second and equally important decision will be the purchase of the necessary services and

equipment to implement these plans. It is not clear which institution(s) have primary responsibility for
protecting the wading birds and hence ensuring implementation of the plans.
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TABLE 24

Strategy OS-7 -- Incorporate Hazing, Retrieval and Transfer Plan into Wildlife Response Protocol

. Estimated .
Implementation Schedule . Funding
Implementation Costs
Quarter
(in 3 month increments) Thousands of Dollars Means Source(s)
Primary Activity Proposed|  Primary | Person 213 4|5]|6|7 Cost Subsequent | iding | potential Institution
Lead Support | Weeks Quartars18 |  Cosis
1. Detgrmmewasonal pattern of isand use DNREC Manomet 1 J 1 0 In-kmd DNREC
by wading birds. services
. . . In-kind | USFWS, DNREC,
2. Evaluate possible hazing techniques. USFWS DNREC, NJDEP 1 J 1 0 Services NJDEP
. . In-kind In-kind | USFWS, DNREC,
3. Develop and implement hazing plan. USFWS | DNREC, NJDEP 10 g S 20 1 ervioes ervioes NIDEP
DNREC, NJDEP, Inkind inking | USFWS, DNREC,
4. Develop and implement retrieval plan. | USFWS | Audubon Society, 10 g LS 20 1 . . NJDEP, Audubon,
. services services .
Tri-State Tri-State
. N . DNREC, NJDEP, USFWS, DNREC,
5. Establish and train wildiife retrieval USFWS | Audubon Society, | 10 WAV A4 10 5 Unknown | NJDEP, Audubon,
teams for PPI. . !
Tri-State Tri-State
DNREC, NJDEP, Inkind inkind | USPWS, DNREC,
6. Develop and implement transfer plan. USFWS | Audubon Society, 10 g LS 20 1 . . NJDEP, Audubon,
. services services .
Tri-State Tri-State
DNREC, NJDEP, inkind | USFWS, DNREC,
7. Drill all three plans. USFWS | Audubon Society, 10 WAV 4 10 0 ervices | NIDEP, Audubon,
Tri-State Tri-State
Total Person Weeks= 52 Total Cost Quarters 1-8 = $82,000
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Major Shipping Channels and Dredged Material Disposal Areas
Pea Patch Island Heronry Region
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Figure 7. Dredging for commercial shipping occurs on a regular interval of 1-2 years within the Pea
Patch Island Heronry Region. Immediately adjacent to the Island are three federally maintained
navigation channels: The Delaware River & Bay Main Channel, the Chesapeake & Delaware Canal, and
the Salem River Channel. There is an additional channel nearby that is privately maintained by Star
Enterprise. All four of these channels require regular maintenance in order to maintain their authorized
depths. Dredged material from periodic maintenance is primarily disposed of in upland disposal areas
depicted in this map. Map created by the Delaware Coastal Management Program.
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HABITAT IMPROVEMENT & PROTECTION

Description

The colonization and continued use of Pea Patch Island as a heronry depends on the quantity and quality of
two uniquely different habitat types: foraging habitat and nesting habitat. Although historically, the region's
combination of a series of "islands" of suitable nesting habitat surrounded by fertile tidal wetlands provided
an ideal setting for the establishment of a heron colony, ecological changes and human pressures have
reduced the quantity and degraded the quality of these habitat types. To ensure the longevity and stability of
the Pea Patch Island Heronry, it is essential that suitable foraging and nesting habitats be protected, restored,
enhanced, created and managed for wading birds as well as other species of the Delaware Estuary.

Discussion

Foraging Habitat. Colonial wading birds on Pea Patch Island disperse into the surrounding region to acquire
food in a variety of shallow water areas, including: tidal and non—tidal rivers and creeks, ponds,
impoundments, flooded fields, and freshwater, brackish and salt marshes. An exception is the cattle egret,
which primarily uses open upland areas such as agricultural fields, pastures, roadsides, and lawns as its
primary foraging habitat. But wetlands, especially coastal wetlands, provide the majority of foraging habitat
for these large birds.

During most of the year, an individual heron, egret, or ibis may wander many miles from roost sites in search
of food. During nesting season (March-August) foraging habitat is restricted to the vicinity of the nesting
colony. Birds must find enough food not only to sustain themselves but also raise their young. Nesting
colony locations are believed to be selected, in part, by the availability of nearby foraging habitats where large
amounts of food can be caught easily. Because of the variety of hunting techniques and prey species utilized
by wading birds, a wide variety of foraging habitats must exist within a short distance of a nesting colony.

Losses of tidal wetland in the two counties within the PPIHR between the mid 1950's and late 1970's exceed
6,000 acres for New Castle County, DE (Tiner 1985) and 10,000 acres for Salem County, NJ (Ferrigno et al.
1973). These losses represent a 27% and 29% decrease in wetland areas available for heron foraging in New
Castle and Salem Counties, respectively.

Nesting Habitat. Colonial wading birds typically build nests in trees and shrubs, but a variety of nesting
habitats are used, including phragmites stands. The location of the colony is thought to be chosen to reduce
the disturbance of the colony by predators and humans and to be in the vicinity of adequate sources of food
to raise nestlings. The most successful and persistent colonies were historically located near the coast in
isolated areas near a variety of alternative foraging habitats with abundant prey. Coastal development has
eliminated most of these colonies. Today, nesting colonies are more frequently found on islands, including
man—made islands such as Pea Patch Island, enlarged by the placement of dredged material in the 1920’s.

Historically, small heronries in the region included colonies at such sites as Dragon Run, Thousand Acre
Marsh, Killcohook Wildlife Coordination Area, and most recently, Augustine Creek (Cumples Woods).
Today, there are only two known heronries in the area: Pea Patch Island and a great blue heron colony on
Cypress Branch, Delaware. The reasons for the abandonment of these historical heronries involve
speculation and include such causes as human disturbances or development pressure in adjacent areas,
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vegetation destruction by the herons themselves, and excessive predation or displacement by another species,
i.e., bald eagles.

The lack of heron colonies in the Delaware Estuary emphasizes the need for protection or enhancement of
other suitable sites, as the permanency of the heronry is also susceptible to abandonment due to either
natural (predation or excessive guano deposition) or manmade (catastrophic oil spill) factors. If other sites
are not made available and the heronry at Pea Patch Island were destroyed or abandoned, then the regional
population could be seriously impacted or lost.

Ongoing Activities. Initiatives that address heron—specific habitat improvement and management issues within
the Pea Patch Island Area can be categorized into four broad methods: rehabilitation, management, creation,
and protection.

Ongoing activities include:

Creation of small wetlands associated with wetland mitigation projects.

Development of a Wetlands Compensatory Mitigation Banking Agreement for the State of Delaware.
Identification of State Resource Areas (SRA), the largest and most important tracts of natural areas and
open space left in Delaware, for protection and acquisition.

Restoration efforts conducted by DNREC’s Northern Delaware Wetlands Rehabilitation Program
(NDWRP) and the PSE&G’s Estuary Enhancement Program (EEP).

Fee simple acquisitions by a governmental agency or private conservation organization and the
protection of land through private landowner deed restrictions or conservation/habitat agreements.

Sources of Concern

Degraded Wetland Foraging Habitat. An estimated 27,000 acres of tidal wetland habitat has been severely
degraded within the PPIHR; however, flight line and foraging studies have shown that these wetlands are
extremely important to the herons and probably essential to the future of the Pea Patch wading bird colony.
To ensure the longevity of the heronry it is essential that these and other potential foraging sites be
improved, protected, and managed in a manner beneficial to the heronry, without being unacceptably
detrimental to other wetland organisms, values, and functions.

Shortage of Alternate Nesting Areas. Emphasis on alternate sites should include protecting and enhancing
existing suitable sites within the region and creating new sites.

Lack of Knowledge of Heron Reguirements. A prerequisite to improving and managing habitat is knowledge about
the specific habitat requirements of all species being managed for. Decisions will be made based on the best
available information, while researchers continue to fill in the missing gaps.

The survey methodology for determining population estimates of the heronry has greatly improved over the
years. However, because of changes in the methodology, chronological gaps in the data, and inherent noise in
the data sets we still have difficulty in assessing long—term trends of the heronry's population size, species
composition or the cause—and—effect factors that drive these population fluctuations. Although better and
longer—term population data is undoubtedly needed, this lack of information should not diminish the current
concerns for or importance of the heronry.

New Science of Wetland Rebabilitation. Wetland rehabilitation is a relatively new science in Delaware, as well as
the nation. Rehabilitation efforts in the PPIHR wete not initiated until the late 1980's, with most large-scale
efforts occurring in the mid 1990's. With most of these restoration programs in their infancy, we need to
determine their long term benefits and impacts. Emphasis should be placed on monitoring changes over
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time while continuing to modify rehabilitation plans as more is learned about how best to improve and
manage these sites. As more knowledge is obtained about foraging requirements and preferences of wading
birds, this information should be integrated into existing management practices to the extent practicable, and
in relation to their compatibility with other multiple—use objectives and wetland functions and values.

Recommended Targets and Strategies

Sixteen targets were developed by the Habitat Improvement and Protection Group at the Issue
Characterization Workshop in December 1996. These are described in the Pea Patch Island Special Area
Management Plan: Issue Characterizations. Descriptions for 17 of a total of 21 DRAFT management strategies to
address these targets were developed during and immediately after the Strategy Development Workshop held
on April 2, 1997. A subset of 5 strategies were identified to be moved forward in the process for more
refined thinking and description of implementation details. The targets and strategies being addressed are:
HI-1 Securing Landowner Cooperation or Land Access/Control for Wetland Restoration Projects.

HI-2 Reduce Phragmities and Other Nuisance Species by 3,000 Acres Throughout the Pea Patch Island
Heronry Region Within 5-10 Years.

HI-3 Review Existing Restoration and Wildlife Plans for Pea Patch Island Needs and Benefits.
HI-4 Regenerate and Perpetuate Nesting Habitat on the Island Within Five Years.

HI-5 Develop Specific Criteria for Heronry Requirements for Use in Land Acquisition and Protection.
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Strategy HI-1
Secure Landowner Cooperation or Land Access/Control
For Wetlands Restoration Projects

Activities:

Identify the legal ability of public resource management agencies to restore or manage the coming and
going of tides over private wetlands.

Develop a legally binding agreement form.

Assess the potential for achieving cooperative agreements through landowner organizations.

Participating Institutions:

Delaware Department of Natural Resources & Environmental Control
Division of Fish and Wildlife
Division of Soil and Water Conservation
Division of Parks and Recreation

New Jersey Department of Environmental Protection
Division of Fish and Wildlife
Land Acquisition Program

United States Fish and Wildlife Service
Delaware Bay Estuary Project

Delaware Office of Attorney General

New Jersey Office of Attorney General

New Castle County Conservation District, Delaware
Salem County Conservation District, New Jersey

Schedule: Activities will take up to two years for completion.

Cost: $45,000.

Resource management agencies often spend a tremendous amount of energy on trying to define “what”
wetlands restoration is, and on “how”” its to be done. This effort is often repeated on a site-specific basis,
without first being sure that the agencies have some type of access to, or control of, the lands where the
proposed work is to be done. Some on-going wetlands restoration projects are on the verge of being stalled,
or are not proceeding as rapidly as desired, because of unresolved issues with landowners. Other restoration
projects are not started because of these concerns. Considerably more effort and thought has to go into
developing and applying mechanisms to secure landowner cooperation or some other type of land
access/control. This is particulatly true for restoration sites involving impounded wetlands on private lands,
which constitute a lot of potentially valuable wetlands in the PPI region. This strategy should result in
guidance for public resource management agencies as to how to best proceed in choosing options to gain
landowner cooperation or land access/control on a site-by-site basis. Additional information regarding land
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management issues in New Jersey may be necessary to successfully meet the objectives of this strategy in that
state.

Primary Activities

Activity 1. Identify the legal ability of public resonrce management agencies to restore or manage the coming and going of tides
over private wetlands. Definitive legal opinions should be sought from the Attorney General offices in both
Delaware and New Jersey about the legal limits or boundaries to actions that could be unilaterally taken by
DNREC or NJDEP to restore tidal flows to coastal private wetlands that naturally should be tidal and/or to
manage tidal flows at such private sites via publicly-owned water control structures sited on publicly-owned
lands. We have to find out the legal rights and abilities of a resource management agency for proceeding
with tidal wetlands restoration project in situations where not all private landowners are cooperative, and/or
where the lands cannot be acquired (because of lack of funds or unwilling sellers). A private landowner’s
reluctance to participate in wetlands restoration will have direct negative impacts on public issues or
resources (e.g. water quality, fish and wildlife habitats and populations, need for mosquito control) if such
reluctance stops the project. DNREC has already taken some steps to explore this legal issue, but more has
to be done. Legal issues or topics that are involved here include in part: trespass, taking without just
compensation, police powers, prescriptive easements, condemnations, proving damages, equitable estoppel,
etc. However, just because proposed agency actions are determined to be legal, it does not mean these
actions will be politically possible.

Activity 2. Develop a legally binding agreement form. Develop a widely applicable, voluntary, cooperative agreement
form that is legally binding between landowners and the public agencies responsible for wetlands restoration
projects. Examine the potential of the USFWS’s Habitat Restoration Agreement as a possible model. In
many cases, it’s possible to get voluntary cooperation/permission from private landowners to proceed with a
wetlands restoration project. This is often done in partial exchange for giving landowners management
practices that they strongly desire. However, before an agency proceeds to spend significant resource on
undertaking restoration work, it’s very wise and desirable to signify this voluntary cooperation and
commitment via some type of long-term, legally-binding cooperative agreement between the landowner and
agency. This would prevent a landowner from changing his/her mind after significant public resoutces have
been spent. Efforts should be taken to develop a widely applicable cooperative agreement form in terms of
its style, content and legality.

The USFWS has created and used a similar agreement form for several years as part of the Partners for
Wildlife project. Through a legally binding Restoration Agreement between the landowner, USFWS, and/or
other designated partners of the Service (such as the appropriate state fish and wildlife agency), habitat
restoration actions can be undertaken for a minimum period of ten years. This tested agreement could be
used as a model.

Activity 3. Assess the potential for achieving cooperative agreements through landowner organizations. In some cases it
may be possible to secure voluntary cooperation from private landowners by working through an
organization of landowners rather than with individual landowners, if such an organization exists. DNREC
is pursuing a “test case” at the 1000 Acre Marsh site to see if a modified concept for the traditional uses of a
“tax ditch association” can be used. Other types of landowner organizations such as a watershed association
might also be considered. Further assessments of the potential and opportunities for using landowner
organizations are needed. However, it must be kept in mind that landowner associations, which in some
forms might actually become new entities of government, are still assemblages of private landowners who
will usually be operating in what they perceive to be their own best interests, which does not always coincide
with the public best interests. There are some potential legal complications here.

Implementation
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Institutional Responsibilities

The primary lead for implementation in Delaware will be DNREC with support from the Delaware Attorney
General’s office. Similarly, the primary lead for implementation in New Jersey will be NJDEP with support
from the New Jersey Attorney General’s office.

Schedule

The legal review (Activities 1-3) could take an estimated 1 to 2 years to complete. Activity 1 has been
partially investigated already by DNREC. DNREC also has some initiatives underway to address Activity 2
(at Augustine Creek Marsh) and Activity 3 (at 1000 Acre Marsh). For the proposed schedule according to
activity, see Table 25.

Location
This strategy will focus on proposed wetland restoration sites in Delaware and New Jersey.

Costs and Funding

This strategy will primarily involve staff time and legal research expenses to assess, refine and better describe
the legal options to allow the practical application and implementation of wetland restoration in the field.
This will require largely staff and volunteer time. See Table 25 for the anticipated cost of each activity and
potential funding sources.

Financing of the legal assessment activities is anticipated to come from DNREC and NJDEP general funds,
or from federal grants.

Existing programs

Several programs, including DNREC’s Northern Delaware Wetland Rehabilitation Program, deal specifically
with wetland restoration projects in Delaware. In New Jersey and Delaware, PSE & G’s Estuary
Enhancement Program has undertaken significant marsh wetland restoration projects. Both Delaware and
New Jersey have existing laws and regulations that are pertinent to Activity 1, policies and regulation
pertaining to land acquisition, and existing laws, regulations, and policies relevant to the creation and
functioning of landowner associations. The USFWS has been using a Habitat Restoration agreement form
for several years as part of their Partners for Wildlife projects.

Performance Measures

Performance measures include the achievement of new wetland restoration projects and the reduction of
problems with landowner cooperation or land access/control.

Review/Key Decisions
Existing programs and authorities that would need to be encompassed in review and decision making for
Activities 1-3 are: Delaware Department of Natural Resources and Environmental Control, New Jersey

Department of Environmental Protection, Delaware Attorney General Office, and the New Jersey Attorney
General Office.
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TABLE 25

Strategy HI-1 -- Secure Landowner Cooperation or Land Access/Control for Wetlands Restoration Projects

Estimated

Implementation Schedule . Fundin
P Implementation Costs 9
Quarter Thousands of Dollars Means Source(s)
(in 3 month increments)
. . Proposed Primary Person Cost Subsequent - . -
Primary Activit 2,3 4|5 |6 7|8 Exigtin Potential Ingtitution
y y Lead Support Weeks Quarters 1-8 Costs 9
1. Identify thelegal ability of public
resource management agencies to restore o DNREC, DE and NJ Attorney 2% J J J J J J J 0 0 J DCMP, DE and NJ
- . NJDEP General F&W
manage tides over private lands.
2. Develop alegally binding agreement DNREC, DE and NJAttorney DCMP, DE and NJ
form. NJDEP General 1 J J J 1 0 J F&W
3. Assess the potential for achieving
cooperative agreements through landowner! DNREC,  DE and NJ Attorney 4 J J J J 4 0 J DCMP
- NJDEP General
organizations.
Total Person Weeks= 31 Total Cost Quarters1-8 = $45,000
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Strategy HI-2
Reduce Phragmites and Other Invasive Species by 3,000
Acres Throughout the PPIHR Within 5-10 Years

Activities:

Map the extent of phragmites (Phragmites anstralis) and purple loosestrife (Lythrun salicaria) within the PPI
region.

Assemble information on methods and timing for phragmites and purple loosestrife control.

Secure funding for control from state agencies, federal programs and other sources.

Obtain permission to conduct control activities on affected marshes.

Implement control programs and any follow-up applications as needed.

Adjust the program as indicated by the monitoring results.

Participating Institutions:

Delaware Department of Natural Resources and Environmental Control
Division of Fish and Wildlife

New Jersey Department of Environmental Protection
U.S. Fish and Wildlife Service

Delaware Department of Agriculture

New Jersey Department of Agriculture

United States Department of Agriculture

Schedule: Initial planning activities should take one year. Treatments will be necessaty on an
annual basis at first, follow up treatments will be on an as needed basis for at least 10
years.

Cost: $120,000

Phragmites and purple loosestrife have become invasive plant species in the wetlands of the Delaware
Estuary over the past several decades. Phragmites forms monotypic stands that crowd out other desirable
plant species, reducing the quality of wildlife habitat, and altering marsh elevations and tidal water
distribution throughout the marsh. Control of phragmites is achieved by a late summer application of
glyphosate herbicide that must be repeated again the following year. Used in combination with prescribed
burning between the first and second year application, this technique has been effective. To date there has
been little effort specifically expended to control purple loosestrife in the Delaware Estuary. Because of the
difficulty of control of this species, this strategy recommends is to attempt the biological control of the plant
by introduced insects, because herbicide control is much more difficult. This approach is being currently
tried in the Midwest. If successful, this would be a much more cost-effective method of achieving control of
purple loosestrife. Both of these control efforts are needed to reduce the amount of phragmites and purple
loosestrife present in the estuary and to increase the amount of available, quality wetland habitat over the
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next 10 years. This effort would benefit many different species of wetland dependent wildlife, including the
long-legged wading birds of Pea Patch Island.

Primary Activities

Activity 1. Map the extent of phragmites and purple loosestrife within the Pea Patch Island Heronry Region. Update (or
create as needed) a GIS map layer of the extent of phragmites and purple loosestrife coverage in New Castle
and Salem Counties, with an emphasis on the PPIHR. Identify and map any new, potentially invasive species
within the same area. These maps should use the latest aerials available (1996 in Delaware). Wetlands
should be ground-truthed to confirm the presence of these species. This will be particularly important for
purple loosestrife, which is generally not visible in aerials.

Activity 2. Assemble information on control methods and timing for phragmites and purple loosestrife. Assemble
information on control methods and timing for phragmites and purple loosestrife with both a monetary and
environmental cost/benefit analysis. Review current knowledge about the efficacy of controls for phragmites
and purple loosestrife. Generate financial cost estimates for long-term management of these species.
Consider the benefits and costs to the environment of the selected treatment methodology, such as limiting
non-target damage.

Activity 3. Secure funding for control techniques from state agencies, federal programs and other sources. This funding
should be considered an annual expenditure. The annual cost of maintaining quality habitats in the estuary
will be significantly less than the cost of restarting a control program after a decade of neglect, which would
allow these plant species to become reestablished.

Activity 4. Obtain permission to practice control activities on affected marshes. Find a way to incorporate privately-
owned marshes that have not yet participated in the cost share phragmites control programs.
Activity 5. Implement control programs and any follow-up applications as needed.

Activity 6. Adjust the program as indicated by the monitoring results. Monitoring the results of the control treatments
is absolutely vital to measure the success or failure of treatment methodologies over the long term. It also
leads to increased efficacy and knowledge regarding the control of these invasive plants and the overall
increased health of the wetlands they have invaded. Without accurate monitoring of the program, long-term
funding will likely disappear.

Implementation

Institutional Responsibilities

In the PPIHR, the primary lead for implementation will be DNREC’s Division of Fish and Wildlife which
has over 15 years of phragmites control experience. Significant additional support has been supplied by
PSE&G’s Estuary Enhancement Program. NJDEDP is the lead agency in New Jersey.

Schedule

The Delaware Division of Fish and Wildlife has conducted aerial spraying of phragmites on publicly owned
marshes since the 1980's. Many more actes of phragmites are scheduled to be treated this year. In New
Jersey, PSE&G’s Estuary Enhancement Program has targeted thousands of acres of wetland restoration
projects; including several projects within the PPIHR. These projects, which include control of phragmites
as one of their objectives, are underway. See Table 26 for the proposed schedule according to activity.

Location
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Implementation of the strategy will include wetlands in New Castle County and Salem County, wherever
these invasive plant species threaten the biological diversity of the wetlands they are found in. Treatment
priority should be first given to the area within the PPIHR*, but not limited to this area.

*Note that there presently are no plans to remove the phragmites from around the Pea Patch Island rookery because several
species of long-legged waders use the phragmites for nesting habitat on the island.

Costs and Funding

Funding for this strategy could cost up to $30,000 for completion of the initial mapping and associated
groundwork in both states. Overall treatment expenditure including: aerial herbicide applications, pest beetle
introductions for purple loosestrife, follow-up spot treatments from the ground, and prescribed burning of
previously sprayed marshes; are expected to be approximately $70,000 per year until all the targeted control
locations have been treated for at least two years. Annual expenditures would then fall to a spot-treatment
level estimated to be 2 of the previous control level. See Table 26 for costs and funding resources
associated with each activity.

Financing of this strategy is anticipated to come from state and federal agencies, as well as private
landowners.

Existing programs

In addition to the phragmites control program on public lands, the Delaware Division of Fish and Wildlife
Cost Sharing Program extends the existing spraying opportunity to private landowners as well on a 50/50
cost basis. PSE&G’s Estuary Enhancement Program includes a phragmites control component. USFW’s
Partners in Wildlife and USDA’s Wildlife Habitat Incentive Programs both support habitat improvements on
private lands that include phragmites control.

Performance Measures

Performance measures will include the reduction of existing phragmites cover by 95% within the PPIHR
from the highest cover densities recorded before the first control efforts began in the 1980's. Actual
reductions in the cover of phragmites and purple loosestrife must be determined by establishing a monitoring
program to measure the efficacy of the both the herbicide and biological control programs. Purple
loosestrife must not become a major component of these marshes as a result of the removal of phragmites.

Review/Key Decisions
Existing programs and authorities that would need to be involved in review and decision making are
primarily Delaware Department of Natural Resources and Environmental Control and New Jersey

Department of Environmental Protection, with the coordination and cooperation of Public Service Electric

and Gas.
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TABLE 26

Strategy HI-2 -- Reduce Phragmites and Other Invasive Species by 3,000 Acres Throughout the PPIHR

within 5-10 Years

. Estimated .
Implementation Schedule . Funding
Implementation Costs
Quarter
(in 3 month increments) Thousands of Dollars Means Source(s)
. . Proposed Primary Person Cost Subsequent
Primary Activit 2 3|4 5 6 7 Existing Potential Institution
y y Lead Support Weeks Quarters 1-8 Costs
. DELEP, PSE&G
1. Map the extent of phragmites and purpl{ DNREC, ' ’
loosestrife within the PPIHR. NJDEP v S, USDA 20 J J %0 J v SF;VI\EI andNJ
2. Assembleinformation on methodsand | DNREC,
timing for control. NJDEP v S, USDA 10 10 J DEF&W
3. Securefunding for control from state
. DNREC, DELEP, DE and NJ
agencies, federal programs and other NJDEP USFWS, USDA 5 5 J F&W
Sources.
4. Obtain permission to conduct control DNREC, DELEP, DE and NJ
activities on affected marshes. NJDEP v S, USDA 1 J 5 J F&W
5. Implement control programs and any DNREC, DELEP, DE and NJ
follow-up applications as needed. NJDEP v S, USDA s J J 0 0 J F&W
6. Adjust the program asindicated by the | DNREC, DELEP, DE and NJ
monitoring results. NJDEP v S, USDA 4 J F&W
Total Person Weeks= 39 Total Cost Quarters 1-8 = $120,000
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Strategy HI-3
Review Existing Restoration and Wildlife Plans for PPI
Needs and Benefits

Activities:

Establish working committees of technical experts in Delaware and New Jersey, to review, evaluate and
make recommendations as appropriate regarding long-legeed wading bird needs/conservation.

Identify existing wildlife/habitat management plans within the PPI Heronry Region.

Schedule a plan, review time frame, and protocol.

Provide a written report and meet with landowner/managers to discuss recommendations and
comments.

Develop a funding or in-kind service method to help implement plan recommendations.
Monitor and review the revised management plan at a set interval (e.g. every five years).
Maintain a written record of active management implementation and results.

Develop a commitment to long term funding of the review process.

Cootdinate with environmental education/outreach staff to effectively disseminate new information.

Participating Institutions:

Delaware Department of Natural Resources & Environmental Control
New Jersey Department of Environmental Protection

U.S. Fish & Wildlife Service

Delaware Wildlands, Inc.

Delaware Estuary Program

New Jersey Public Service Electric & Gas

Schedule: This strategy could conceivably begin within a short time frame once the vatious key
institutions agree to participate (six months or less). When the initial plan review process
begins, it will not end until all existing plans are reviewed. Thereafter, when new plans are
developed, or existing plans revised, the technical group would reconvene to review the
newly proposed plan.

Cost: $22,000.
Annual costs will range from $0 to $2,000.

This strategy proposes establishing technical committees in New Jersey and Delaware respectively. Both of
these technical committees would evaluate existing wildlife and habitat management plans and, where
appropriate, make recommendations for incorporating management components which address the
conservation needs of the long-legged wading birds which nest and forage within the PPIHR. Plans
reviewed would include those generated by local, state and federal entities and, where appropriate, private
entities (e.g. corporate landowners, private conservancies, and other private landowners). Topics to be
addressed include but are not limited to: water level management (impoundments), buffers, herbaceous and
woody vegetation management (burning, chemical and mechanical treatments, methodology, locations, and
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timing), human disturbance/access issues, and predator issues. While this process is intended to highlight
long-legged wading birds needs and conservation objectives, the intent is to integrate these needs into
existing multiple objective plans. Priority given to long-legged wading birds’ requirements may depend in
part on how critical the resources in question are to the long-legged wading birds in the framework of the
PPIHR. Emphasis will be placed on providing technical assistance and helping to devise sound integrated
approaches in cooperation with the landowners and/or managers. An effort will be made to consider any
individual site management plans in context of the larger PPIHR. This should be considered an on-going
process as newer plans are developed for existing or newly acquired lands, as additional landowners become
interested in evaluation, as better information becomes available, and as changing conditions indicate that re-
evaluation is necessary.

Primary Activities

Activity 1. Establish working committees of technical excperts in Delaware and New Jersey, to review, evaluate and matke
recommendations as appropriate regarding long-legged wading bird needs/ conservation. These committees are not
regulatory in nature, but technical groups of experts that can make habitat management recommendations
regarding the herons, egrets and ibis populations in their respective states. Recommendations will not be
binding unless the receiving entity (by policy or law) has deemed it so.

Activity 2. Identify existing wildlife/ babitat management plans within the PPI Heronry Region. Sources of all existing
management plans, which include state wildlife areas, state parks, and federal refuges, as well as private
holdings, should be identified for potential review.

Activity 3. Schedule a plan, review time frame, and protocol. Establish a review schedule, including target dates for
review completion, of the identified management plans using a broad prioritization scheme that recognizes
the urgency or potential of an important positive or negative impact to PPIHR long-legged wading birds.

Activity 4. Provide a written report and meet with landowner/ managers to discuss recommendations and comments. Once a
management plan review is completed, a written report describing the conclusions must provided to
landowner/managers with clear justifications for any recommendations. A meeting with
landowner/managers to discuss the technical committee’s recommendations must follow written reports.
The objective of the meeting is to integrate these recommendations into the existing multiple objective goals
of the plan, both spatially and temporally in the context of the PPIHR.

Activity 5. Develop a funding or in-kind service method to implement plan recommendations. Funding will be one of
many considerations prior to the implementation of any new technical committee recommendations. Where
possible, the committee should provide assistance to landowner/managers either directly or by referral, re:
available cost share programs, funding sources, in-kind services, incentives, or other appropriate measures.

Activity 6. Monitor and review the revised management plan at a set interval (e.g. every five years). Assuming some
revisions are made to a given management plan and put into effect by the landowner/manager, the
management recommendations of the technical committee should be monitored by the landowner/managers
to determine their efficacy. A subsequent evaluation of the results of any management changes by the
technical committee and the landowner/managers is recommended on a three to five year basis.

Activity 7. Maintain a written record of active management implementation and results. Maintain a clear written record
of the review process for future reference.

Activity 8. Develop a commitment to long term funding of the review process. Recognize that this is an on-going process
and that ongoing funding for reviewer time, travel, photocopying and report production will be needed, as
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well as support from each reviewer’s employers to dedicate time for the evaluations, re-evaluations, and
dissemination of new and better information.

Activity 9. Coordinate with environmental education/ ontreach staff to effectively disseminate new information. Coordinate
with those conducting outreach to private landowners to inform these land managers of availability of
technical assistance, making sure that the key public lands have already been addressed and that the technical
committee is able to take on the additional workload.

Implementation

Institutional Responsibilities

The primary lead for implementation will be DNREC and NJDEP, with support from other public and
private organizations within each state that would supply staff and support to the technical committees in
New Jersey and Delaware.

Schedule

This project will take a minimum of six months to initiate. An ongoing review process of new and existing
management plans will be conducted annually until all plans are reviewed. Re-evaluations of plans that have
implemented technical committee recommendations will be conducted on a three to five year cycle. See
Table 27 for the preliminary schedule according to activity.

Location
One committee will be located in New Jersey and one in Delaware. Although primarily focused on the
PPIHR, these committees could review plans affecting the entire Delaware estuary in the respective states.

Costs and Funding

This strategy will cost an average of $1,000 to $10,000 annually for each state to support the technical
committee functions. Financing of this strategy is anticipated to come from government funding sources,
federal, or private grant programs. See Table 27 for costs and funding sources associated with each activity
in this strategy.

Existing programs

These existing programs manage wetlands within the PPIHR. Some or all of these organizations have
technical experts that could contribute staff to a technical committee. These agencies and organizations
include DNREC Divisions of Fish and Wildlife and Parks and Recreation, NJ Division of Fish, Game and
Wildlife, USFWS, Delaware Wildlands, Inc., PSE & G, and Star Enterprises.

Performance Measures

The technical committees should complete the review of four management plans per year until all the
management plans have been reviewed. The committees’ work will be successful when a demonstrable
willingness from a wide assortment of public/private agencies, organizations and individuals to work
cooperatively to improve, protect and enhance long-legged wading bird conservation within the PPIHR is

achieved.

Review/Key Decisions
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Existing programs and authorities that will need to be encompassed in review and decision making are;
Delaware Department of Natural Resources and Environmental Control, New Jersey Department of
Environmental Protection, Delaware Estuary Program, and the US Fish & Wildlife Service.
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TABLE 27

Strategy HI-3 -- Review Existing Restoration and Wildlife Plans for PPI Needs and Benefits

. Estimated .
Implementation Schedule . Funding
Implementation Costs
Quarter
(in 3 month increments) Thousands of Dollars Means Source(s)
Primary Activity Proposed|  Primary | Person 213 4a|s5 6|78 Cost Subsequent | iging | potential Institution
Lead Support | Weeks Quartars18 |  Cosis

1. Establish aworking committee of DNREC, USFWS, DELEP, 4 4 J DE and NJF&W,
technical experts. NJDEP Manomet, DELEP, USFWS
2. Identify existing wildlife/habitat DNREC, | USFWS, DELEP, 8 4 5 1 4 DE and NJF&W,
management plans within the PPIHR. NJDEP Manomet, DELEP, USFWS
3. Scheduleaplan review timeframeand | DNREC, USFWS, DELEP, 1 J 1 J DE and NJF&W,
protocol. NJDEP Manomet, DELEP, USFWS
4. Provide awritten report and meet with DNREC, USFWS, DELEP, 16 J J 8 2 J DE and NJF&W,
landowners/managers. NJDEP Manomet, DELEP, USFWS
f; a?\i"det'g‘;gf”i?g'rl'gﬁgt”"f;d SIVIC® | DNREC, | USFWS, DELEP, " v X X v DE and NJF&W,

pimp P NJDEP Manomet, DELEP, USFWS
recommendations.
6. Monitor and review the revised DNREC, USFWS, DELEP, DE and NJF&W,
management plan at a set interval NJDEP Manomet, 8 J J J J L L J DELEP, USFWS
7. Maintain awritten record of active DNREC, USFWS, DELEP, DE and NJF&W,
management implementation and results. NJDEP Manomet, ! J J J J J J J 2 L J DELEP, USFWS
8. Develop acommitment to long term DNREC, USFWS, DELEP, 1 1 J DE and NJF&W,
funding of the review process. NJDEP Manomet, DELEP, USFWS
9. Coordinate with environmental DNREC, USFWS, DELEP, DE and NJF&W,
education/outreach staff. NJDEP Manomet, 2 J J J J 1 1 J DELEP, USFWS

Total Person Weeks= 57 Total Cost Quarters 1-8 = $22,000
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Strategy HI-4
Regenerate and Perpetuate Nesting Habitat on the Island
Within 5 Years

Activities:

Survey the existing forest community to establish a forest model of community composition, structure,
and utility as nesting substrate for the heronry.

Control erosion of existing island substrate.

Remove/control herbivores to reduce stress on the existing vegetation and the planted vegetation.
Remove/control competing exotic vegetation from the heronty forest (e.g., Aélanthus altissima).

Develop a phased revegetation plan that takes into account the season of planting, physical and logistical
site constraints, ecological goals and costs.

Begin first phase of replanting un-vegetated areas based upon the established model, test planting, and
timetable.

Examine the continued use of phragmites as nesting substrate, as forest diversity and acreage increases
over time.

Monitor the plantings and adjust the planting plan accordingly.

Participating Institutions:

Delaware Department of Natural Resources & Environmental Control
Division of Parks and Recreation
Division of Fish and Wildlife

Manomet Center for Conservation Sciences

United States Fish & Wildlife Service

Schedule: The initial survey of the heronry forest (Activity 1) will begin as soon as funding can be
obtained. A proposed planting plan, including a test planting, is projected to be completed
within a year of the initial survey. Additional fall plantings will proceed annually until the
plan is completed. Management of the vegetation within the heronry will be ongoing.

Cost: $100,000 - 500,000.

The long-term health of the forest on the northern end of Pea Patch Island has been of concern to biologists
since the heronry was first studied in the 1970's. Predictions, at that time, of the ultimate destruction of the
nesting substrate on the island have not yet occurred. Although most of the trees and shrubs are still alive,
some are in poor health and some are flourishing. There is still concern that the forest may yet be in trouble.
Numerous trees have died in recent years, presumably because of altered soil chemistry immediately beneath
nesting sites due to the enormous amount of excrement and other organic materials contributed to the soil.

In addition, the successful reproduction of the plants has also been limited for several reasons. First, an
abnormally high deer population (nearly 100) was eating everything under four feet in height on the island.
Despite consuming everything they could reach, the deer were malnourished and unhealthy. This situation
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improved when a controlled hunt was held several years ago that significantly reduced the deer herd to 15 to
20 animals. Although this has removed some of the pressure on the trees and shrubs, there are still too many
deer on the island to allow significant reproduction in the forest. Second, two large, circular areas in the
middle of the island seem incapable of supporting a forest. These areas are covered in gravel and large
cobble with very little soil on the surface. Grasses and other forbs sparsely cover these open areas. Scattered
shrubs and trees apparently grow only in low depressions that collect soil and rainwater. We need to
ascertain the reason for the lack of forest in this area, or a replanting here will likely fail even if the deer are
no longer a problem.

The forest became established on the portion of Pea Patch Island created by the Army Corps of Engineers
subsequent to 1903-04 following the deposition of channel dredge spoil when the Delaware River Channel
was deepened to its present depth of 40 feet. It is probable that these gravel areas have never supported a

forest. The two donut shaped rings of forest that comprise the heronry completely surround these almost

barren gravel areas. A mistaken perception is that the bird’s excrement has killed trees in these areas.

Each species of bird in the heronry uses slightly to significantly different nest sites. They often rotate between
different sites on the island from year to year, choosing small trees and shrubs of different species as a
nesting location one year, and other years using the adjacent phragmites marsh. It has been speculated that
the lack of nesting sites in the trees and shrubs is a limiting factor to the success and size of the heronry. It
must be realized that the regeneration and perpetuation of the nesting habitat is a long-range approach that
attempts to ensure the perpetuation of the Pea Patch Island heronry. It should not be viewed as an attempt
to attract more birds. Any and all work done on PPI will not guarantee the continuation of the current
rookery. However, the re-establishment or establishment of preferred nesting substrate on the island, in
addition to providing maximum seclusion from predators and humans, may allow the perpetuation of the
rookery if strategies that protect the birds foraging habitat are also successful.

Primary Activities

Activity 1. Survey the existing forest community to establish a forest model of community composition, structure, and ntility as
nesting substrate for the beronry. A vegetation survey of the heronry to establish a permanent baseline of what is
currently growing on the island must be completed. This information will be used in combination with
historical photographs, vegetation data collected by J. H. Weise in 1979, and nesting substrate usage data
collected by Manomet Center since 1992, to provide a picture of forest changes over time. Literature will be
reviewed to consider the possibility that the ‘donut forest’ is more attractive to some or all of the species of
birds in the rookery than a complete forest cover would be. Soil tests will be conducted within a variety of
sites in the rookery, including the un-vegetated areas, to determine suitability for planting. A test planting
will be scheduled if the soil conditions prove appropriate. This data, plus information regarding the historic
vegetation cover of mid-Atlantic heronries, will be used to develop a forest model for the heronry that will be
used to establish management guidelines.

Activity 2. Control erosion of existing island substrate. Controlling the current erosion of the island is an important
component of protecting the rookery. Consultants hired by DNREC’s Division of Parks and Recreation are
currently studying the erosion processes on the island and will be offering suggestions for the protection of
the entire island in the fall of 1997. Currently, the focus on the island’s erosion problems is centered on the
southern, historic part of the island, which is losing nearly 5 feet per year. This activity will measure the
erosion rates within the rookery on a year to year basis to determine how much land area is being lost.

Activity 3. Remove/ control herbivores to reduce stress on the existing vegetation and the planted vegetation. Following the
recent culling of the deer herd on the island, DNREC’s Division of Fish and Wildlife has managed deer
hunts on the island on an annual basis. The deer herd remains at an estimated 15 to 20 animals. The size of
the deer has returned to normal, indicating that the deer are no longer starving, but the herd is still too large
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for the size of the island. It may be nearly impossible to completely remove the deer from the island, but an

increased effort to further reduce the size of the herd will be explored with the Division of Fish and Wildlife.
Vegetation monitoring will measure the annual recruitment of seedlings into the forest. Deer could prevent

a successful revegetation effort.

Activity 4. Remove/ control competing exotic vegetation from the beronry forest (e.g., Ailanthus altissima). Exotic species are
not a major component of the forest in the heronry, but some species have become established in the forest.
One of these, the tree of heaven, also known as ailanthus, has become the dominant tree in the forest on the
historic part of the island. Ailanthus has an open crown structure that is not conducive to supporting the
large bulky stick nests of the long-legged wading birds in the heronry. This tree must not become established
on the site, for it will take the space of more beneficial native trees capable of supporting nests. These
invasive exotic plants will be eliminated as part of the management plan for the rookery.

Activity 5. Develop a phased revegetation plan that takes into account the season of planting, physical and logistical site
constraints, ecological goals and costs. Following the establishment of a forest model for the rookery, develop a
detailed, phased revegetation plan based upon the model, recommendations of Manomet Center, and
logistical and ecological constraints. Acquire approval of the Natural Areas Advisory Council who manages
the state’s Nature Preserve system and the SAMP Implementation Team.

Activity 6. Begin first phase of replanting un-vegetated areas based upon the established model, test planting, and timetable.
The planting will proceed on a yearly basis to develop an uneven age forest. Phasing the planting will allow
for adjustments to the revegetation plan on a year to year basis.

Activity 7. Eixcamine the continued use of phragmites as nesting substrate, as forest diversity and acreage increases over tine.
Will the long-legged wading birds that currently use the phragmites for nesting habitat continue this use after
more trees and shrubs become available? This question can only be answered after several decades with the
successful addition of nesting substrate. The birds will answer the question for us eventually, but until then
the phragmites border around the heronry will be maintained and not controlled.

Activity 8. Monitor the plantings and adjust the planting plan accordingly. Continue to monitor the existing vegetation
as well as the revegetation efforts on a yearly basis.

Implementation

Institutional Responsibilities

The primary lead for implementation will be DNREC Divisions of Parks and Recreation and Fish and
Wildlife. Additional support will come from Manomet Center, and the USFWS.

Schedule

The initial survey of the heronry forest will begin when funding is obtained. Other necessary components of
the plan, such as soil testing will need to be completed prior to any planting. The proposed planting plan,
including a test planting, will be completed within a year of the survey of the heronry forest. Additional fall
plantings will proceed annually until the plan is completed. Management of the vegetation within the heronry
will be ongoing. See Table 28 for the proposed schedule according to activity.

Location

Implementation of the strategy and all data collection and fieldwork will be done on Pea Patch Island.

Costs and Funding

This strategy will require approximately $300,000 over the course of five years if all eight activities are carried
out to their fullest extent. Significant progress toward re-vegetating the island can probably be accomplished
for less. However, if the soils prove to be unsuitable for growth of the trees and shrubs, the expenses could
be well over $500,000. Financing of this strategy is anticipated to come from government funding sources,
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federal, or private grant programs. See Table 28 for costs and funding sources associated with each activity
in this strategy.

Existing Programs

There are no existing programs that are operating a revegetation plan like this. However, reforestation
efforts have been done by several agencies such as USFWS, DNS, and DNREC.

Performance Measures

Performance measures include a net 20% increase in the available nesting habitat available to the birds. The
island will be monitored yeatly to determine measure changes.

Review/Key Decisions
Existing programs and authorities that would need to be encompassed in review and decision making are;

Delaware Department of Natural Resources and Environmental Control, Manomet Center, and the US Fish
& Wildlife Service.
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TABLE 28

Strategy HI-4 -- Regenerate and Perpetuate Nesting Habitat on Pea Patch Island within 5 Years

. Estimated .
Implementation Schedule . Funding
Implementation Costs
Quarter
(in 3 month increments) Thousands of Dollars Means Source(s)
Primary Activity Proposed|  Primary | Person 213 4|5|6|7 Cost Subsequent | iging | potential Institution
Lead Support | Weeks Quartars18 |  Cosis
. . DNREC | Manomet, DNREC
1. Survey existing forest community. DPR DSW 4 J 7 2 J DCMP, DPR
. . DNREC
2. Control erosion of existing land. DPR USACE 20 J J J J J J Unknown J USACE
3. Remove/control herbivoresto reduce DNREC
stress on both existing and planted DPR DNREC F&W 10 V4 4 2 V4 DPR, DE F&W
vegetation.
4. Remove/control competing exotic DNREC
vegetation from the heronry forest. DPR 4 4 4 s 05 4 v S DPR
Lo . DNREC | Manomet, DNREC

5. Remove/limit human interference. DPR F&W 4 J 4 J DPR
6. Develop a phased revegetation plan. DEE‘EC 4 J 4 J DPR
7. Begin first phase of replanting. 20 v 60 50 v USFWS, DPR
8. Examine the continued use of phragmite

) DNREC
for nesting substrate and forest acreage DPR Manomet 0.5 0.5 J DPR
increases over time.
9. Monitor the plantings and adjust the DNREC
revegetation plan accordingly. DPR 05 05 4 DPR

Total Person Weeks= 67 Total Cost Quarters 1-8 = $82,000
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Strategy HI-5
Develop Specific Criteria for Heronry Requirements for Use
in Land Acquisition and Protection

Activities:

From the available wetland inventories in New Jersey and Delaware, identify all key wetlands important
to PPI long-legged wading birds.

Identify all historic nesting habitats remaining within the PPIHR region.

Identify upland resources within the PPIHR region that provide important foraging habitat for cattle
egrets.

Identify and characterize wetlands for possible restoration and improvement within the PPIHR.

Develop specific ranking criteria for foraging and nesting habitats identified, and evaluate the highest
rated properties in the land acquisition and land protection programs in Delaware and New Jersey.

Participating Institutions:

Delaware Department of Natural Resources & Environmental Control
New Jersey Department of Environmental Protection

Manomet Center for Conservation Sciences

United States Fish & Wildlife Service

Schedule: The initial activities should take not more than one year to complete, although the schedule

is going to vary between New Jersey and Delaware. Field survey work may require at least
two breeding seasons to evaluate and verify all identified sites.

Cost: $15,000 - $50,000.

A set of criteria is needed that can target and priotitize lands for acquisition and/or protection that meet the
foraging and nesting habitat requirements of long-legged wading birds (herons, egrets, ibis) within the PPTHR
of the Delaware Estuary. These criteria could be utilized throughout Delaware and New Jersey as additional
ranking criteria for acquisition and/or regulatory protection of critical habitat for these species. By necessity,
the criteria must be broad enough to include the spectrum of habitats and associated prey bases utilized by
PPI wading birds. It is recognized that the opportunistic nature of these species occasionally, and in the case
of cattle egrets, frequently incorporates man-made areas such as lawns, stormwater management ponds,
agricultural fields, golf courses and drainage ditches as well as freshwater and brackish wetlands. The focus of
the criteria will be upon the important, frequently used habitats, not the occasionally used, more marginal
habitat areas.

Primary Activities

Activity 1. From the available wetland inventories in New Jersey and Delaware, identify all key wetlands important to PPl
long-legged wading birds. Using the current wetland survey data available in Delaware and New Jersey, identify
potential key wetland habitat for PPI long-legged wading birds. Once potentially important habitat for
foraging and nesting have been identified, field surveys will be conducted during the next breeding season to
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confirm the use of habitats by the PPI birds. These surveys must be designed to build on the data already
collected by Manomet Center. Data collected for wetlands found to support long-legged wading birds should
include the size of wetland, distance from PPI, species using the habitat, available buffer, protective status of
the land, as well as flight path information. Manomet Center’s experience will be valuable in the design of
this survey protocol. Wetlands both inside and outside the artificial PPIHR radius should be examined. The
use of volunteers to conduct these initial field surveys could prove valuable.

Activity 2. 1dentify all historic nesting habitats remaining within the PPIHR region. ldentify all the historic and active
heronries both within and outside the PPIHR.

Activity 3. 1dentify upland resources within the PPIHR region that provide important foraging babitat for cattle egrets.
Identify upland resoutces within/outside PPI region that support the largely tetrestrial foraging behavior of
the cattle egret. What is the primary land use? Should land acquisition and protection programs acquire or
protect habitat for this species? Maybe, or maybe not, but since cattle egrets may prove to be the among the
best indicator species of environmental health of all the long-legged wading birds, we need to know where
they are feeding. Manomet Center’s ongoing radiotelemetry study should help in this regard, but an aerial
survey, supplemented by ground surveys, may be the only way to monitor the broad dispersal of these
opportunistic terrestrial foragers.

Activity 4. Identify and characterize wetlands for possible restoration and improvement within the PPIHR region. 1dentify all
areas within the PPIHR that are currently designated for state/federal wetland mitigation banking. Identify
and characterize all private or public wetland restoration activities with the PPIHR such as PSE&G’s Estuary
Enhancement Program. Identify additional areas that might be available for wetland mitigation banking, and
recognize the potential of these sites in the ranking.

Activity 5. Develgp specific ranking criteria for foraging and nesting babitats identified, and evaluate the highest rated properties
in the land acquisition and land protection programs in Delaware and New Jersey. Develop specific ranking criteria of
foraging and nesting habitat such as: overall size and shape of the wetland; amount of upland buffer;
restoration potential, high foraging habitat diversity; possible nesting habitat; abundance of prey species;
whether the land is protected and/or adjacent to protected land; compatible uses of the wetland; and
potential manageability. Incorporate the ranking criteria into the land acquisition/protection programs in
Delaware and New Jersey.

Implementation

Institutional Responsibilities
The primary leads for implementation will be DNREC and NJDEP, with support from Manomet Center and
USFWS.

Schedule

The initial activities should take not more than one year to complete, although the schedule is going to vary
between New Jersey and Delaware. Field survey work may require at least two breeding seasons to evaluate
and verify all identified sites. See Table 29 for the preliminary schedule according to activity.

Location
All data collection and fieldwork will be done within or just outside the Pea Patch Island Heronry Region in
the birds’ foraging areas in New Castle County and Salem County.

Costs and Funding

This strategy may require up to an estimated $52,000 if significant flight time is require to conduct aerial
surveys. Financing of this strategy is anticipated to come from government funding sources, federal, or
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private grant programs. See Table 29 for costs and funding sources associated with each activity in this
strategy.

Existing Programs

There are several existing programs that acquire land in Delaware, but the primary one is the Open Space
Program, which has purchased thousands of acres of quality wetlands in the past five years. Other programs
include the previously mentioned PSE&G Estuary Enhancement Program and the NJDEP Land Use
Regulation Program, which protects wetlands in New Jersey.

Performance Measures

The acquisition or protection of additional foraging or nesting habitat for the PPI will be the performance
measure of this strategy. It is possible that all key wetlands have already been identified.

Review/Key Decisions
Existing programs and authorities that will need to be encompassed in review and decision making are:

Delaware Department of Natural Resources and Environmental Control, New Jersey Department of
Environmental Protection, Manomet Center, PSE&G, and the US Fish & Wildlife Service.
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TABLE 29

Strategy HI-5 -- Develop Specific Criteria for Heronry Requirements for Use in Land Acquisition and Protection

. Estimated .
Implementation Schedule . Funding
I mplementation Costs
Quarter
(in 3 month increments) Thousands of Dollars Means Source(s)
Primary Activity Proposed Primary Per son 2 3 4 5 6 7 8 Cost Subsequent Existing Potential Institution
Lead Support | Weeks Quartars18 |  Cosis

1. ldentify al key wetlands for PPl wading)] DNREC, | USFWS, PSE&G, 20 J J 2 0 USFWS, Fish and
birds. NJDEP Manomet Wildlife Foundation
2. ldentify al historic nesting habitat DNREC,
remaining in the PPIHR. NoDEp | USPWS Manomet| 2 2 0 DCMP
3. Identify upland resources within the DNREC
PPIHR that provide important foraging \pep | USFWS, Manomet | 20 v v 18 0 DCMP
habitat for cattle egrets.
4. |dentify and characterize wetlands for )

. ) ; . DNREC, DELEP, Fish and
possible restoration and improvement in the NJDEP USFWS, PSE&G 4 4 0 Wildlife Foundation
PPIHR.

5. Develop specific ranking criteria for DNREC,
habitats identified and evaluate properties. | NJDEP Manomet 6 I/ I/ 6 0 DPR
Total Person Weeks= 52 Total Cost Quarters 1-8 = 52
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HUMAN DISTURBANCE

Introduction

Pea Patch Island is a young island, first recorded during historic times as a mud bank emerging from the
Delaware River in the late 1700's. Local folklore implies the partially submerged bar grounded a ship full of
peas, giving the future island its name. As the river and tidal currents continued to deposit sediment at the
site, the developing island’s strategic value was immediately recognized by the military. Beginning in 1815,
the first of several military installations located on Pea Patch Island protected the important American river
ports to the north. Fort Delaware, as it later became known, was altered and improved numerous times over
the succeeding decades effectively guarding the river approach to New Castle, Wilmington and Philadelphia
for over one hundred years.

The island was tripled in size eatly this century when the U.S. Army Corps of Engineers (ACOE) and its
contractors began a project to deepen the Delaware River channel from 28 feet to 40 feet. Beginning in
1901, the ACOE contractors added tons of dredged spoil from the new shipping channel to the original
island, covering many historic features. When no more spoil could be added to the military installation, then
dredged spoil was deposited around the north-western, western, and south-eastern edges of the historic
island in 1902 and 1903, creating large marshes and a then insignificant upland area at the northern end of
the island.

Erosion of the ACOE spoil deposit around the historic island began immediately following the deposition,
but additional material was periodically added. Weise (1976) reported that the north end of the island was
last used as a dump for gravel spoil in the 1930’s. Except for a few small depressions, these gravel deposits
supported little vegetation and remain virtually barren today. But the rings of soil that developed around the
three low mounds of cobble and gravel did support vegetation. A few small trees are clearly visible in a 1932
aerial photo. Other photographs show a scattered but increased number of trees in 1945, which by 1961 had
developed into a significant 30-year-old forest canopy.

It is believed that herons, egrets and ibises first began to use the isolated developing forest at the northern
end of the island sometime during the early 1960's. D. A. Cutler reported 900 nesting pairs on the island in
1964. By the early 1970’s the birds numbered an estimated 2,000 pairs. As more of the gregarious birds
became attracted to the island, they abandoned mainland heronries in New Jersey and Delaware where
presumably habitat destruction, human disturbance and natural predators drove them away. In 1974 through
1976, an estimated 7,500 pairs of birds were nesting on the island. At its peak in 1993, the population of Pea
Patch birds numbered approximately 12,000 pairs of nine different breeding species of wading birds. Pea
Patch had become the largest heronry on the Atlantic Coast north of Florida by far.

In 1951 Pea Patch Island, including Fort Delaware, was transferred to the State of Delaware as surplus
property by the federal government prior to the establishment of the heronry. Although several acres near
the Fort along the eastern edge of the historic island were ‘perpetually eased’ by the ACOE, the entire island
became the responsibility of the State Division of Parks and Recreation (Parks). The main interest in the
island was and largely remains the protection of historic Fort Delaware. But when the northern end of the
island emerged as an active nesting site for long-legged waders a decade later, Parks actively managed the
entire island to insure the protection of the heronry as well as the Fort. In the mid-1970’s, when Parks
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recognized that uncontrolled visitation to the island by well-meaning birdwatchers and other curious citizens
would be detrimental to the birds, the heronry was declared off limits between April 15 and October 15
except by special permit. Three interpretive field trips limited to 15 people each were established to control
access into the heronry. This allowed Parks to limit access to scheduled field trips and helped eliminate
trespassing. In addition, the Youth Conservation Corps constructed two heronry observation towers on the
historic part of the island across the marsh from the heronry.

Parks registered the heronry with the state’s Natural Areas Program in 1982. In 1988, approximately 155
acres of the island was dedicated as the state’s eighth nature preserve, the highest level of land protection
available in the State of Delaware. The Pea Patch Island Nature Preserve included the entire upland that
supported the heronry and the surrounding marsh. A management plan for the heronry was developed and
approved by the Natural Areas Advisory Council (NAAC). This governor-appointed council of eight
Delaware citizens advises the Secretary of the Department of Natural Resources and Environmental Control
(as well as Parks) regarding issues affecting Delaware’s Natural Areas and Nature Preserve programs. The
management plan incorporated the three interpretive trips into the heronry that had been in effect for the
previous 12 years. During this period the heronry expanded from 7,000 to 12,000 nesting pairs of birds.

There are still nine different heron, egret and ibis species nesting on the island. Butin 1996 and 1997 the total
number of nests dropped significantly to 7,000 and 6,000 pairs from the peak population numbers of 12,000 pairs
just four years earlier. The drop in total numbers is due mainly to a decline in the numbers of three species: cattle
egrets, snowy egrets, and little blue herons. It is feared that changing conditions over the wide area that the birds
use to capture food for themselves and their young is contributing to their decline. The question is to what degree
are human disturbance issues at the rookery contributing to the population decline?

Numerous studies throughout North America over the recent years have documented that colonial nesting
birds are sensitive to a variety of human disturbances. In September 1997, the Delmarva Ornithological
Society (DOS) and the Delaware Chapter of the Audubon Society (DAS) expressed their misgivings to Parks
and the SAMP Core Group regarding the continued management policy of continuing the three interpretive
tours into the heronry as well as some other potential human disturbance concerns. The SAMP Core Group
authorized the development of a Human Disturbance Issue Characterization and Strategy Development for
any identified human disturbance issues. Interested members of the SAMP contributed to this
characterization.

Discussion

Existing issues
Interpretive Trips into the Heronry. The annual three interpretive trips that had been conducted into the Pea Patch

Island heronry during the nesting season over the past twenty plus years were clearly the issue of greatest
concern to DAS and DOS. For many years, the numerous people who participated in the trips considered
this practice necessary, responsible, and appropriate. The reason the trips were begun in the first place was to
address uncontrolled visitation to the island. The trips were believed to have been successful in providing a
controlled environment to visit this significant and sensitive resource.

However the body of evidence collected nationally by researchers over the past two decades cleatly indicates
how detrimental this practice can be to nesting herons, egrets and ibis. Humans approaching a nesting
colony on foot elicit a flight response in adult birds that then leave their nests, eggs, and or young nestlings
unattended and vulnerable to high temperatures due to sun exposure, opportunistic predators, and even nest
abandonment in extreme cases. It is clear that the birds are more frightened by pedestrians than even
motorized vehicles such as boats.
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Despite this annual disturbance, the heronry continued to expand during the two decades that the interpretive
trips were offered, until 1994. Clearly the trips did not benefit the birds. However, the trips also should not
be considered a major factor in the recent reduction of the birds’ breeding population numbers on the island.

In October 1997, Parks suspended the interpretive tours into the heronry for 1998 to review the policy and
explore other options. Parks also presented the concerns of DOS and DAS at a December 1997 meeting of
the NAAC. The position of both organizations was to further protect the nesting birds, but not to eliminate
opportunities to interpret this valuable site. At the December 1997 meeting, the NAAC recommended that
the interpretive trips into the heronry be discontinued, and that an alternative approach to interpreting the
heronry be found.

Control of Human Access to Pea Patch Island and to the Heronry. Uncontrolled access to the heronry was one of the
motivating forces for the establishment of a Parks” management policy in the mid-1970’s. At that time, Parks
limited access to the heronry to three interpretive trips between April 15 and October 15 to eliminate
trespassing. The stronger, more effective enforcement presence and reputation that Parks has established at
Pea Patch Island has virtually eliminated trespassing as a problem. With the numerous Parks’ staff and
watercraft traveling to and from the island on a daily basis, it would be difficult to enter the heronry unseen
today. In addition, Manomet research staff has served a dual role in monitoring human activity as well as
birds in the heronry. They have had no encounters with unscheduled visitors to the heronry in the past four
years of their work on the island. It is likely that a greater effort to monitor activities around the preserve
will need to be made when Manomet biologists or other researchers are no longer present on such a regular
basis.

Currently, access to the heronry is not accomplished casually. Visitors to the island arrive by the Delaware
River and Bay Authority ferry (the DRBA took over the ferry operation of the same boat previously operated
by Parks). The visitors are largely school groups and tourists who come to visit Fort Delaware and do not
venture onto the loop trail. They do not have time to complete the historic tours and walk on the trail
because the interpretive schedule at the fort is very tight and they could miss the return ferry. If someone
were to walk the trail, braving mosquitoes and deerflies in summer, they would eventually find the remaining
bird observation tower over 200 yards across a phragmites-dominated (Phragmites anstralis) marsh from the
nearest nest. The distance across the marsh, even at low tide is a difficult, messy walk. The casual visitor
will not and does not attempt it.

Manomet biologists access the heronry from the eastern side of the island, walking along the edge of the
marsh and wading across the eroded ‘inlet’ that separates the heronry from the historic island. The trail they
use is neither obvious nor possible without boots if you value keeping your feet dry or clean. The Delaware
Division of Fish and Wildlife (F & W) which assists Parks with deer hunts on the island for the past few
years knocks down a path through the phragmites to the heronry each winter with all-terrain vehicles.
Because the first public visitors arrive at the Fort during the first weekends in April, the path across the
marsh is still obvious for several weeks until the phragmites grows up in late May and June to hide it. For
the few tourists who venture onto the trails, the path could serve as an invitation for some to walk toward
the heronry, but the first few steps into the marsh discourages even the most adventurous.

Someone who is going to Pea Patch with the intent of visiting the heronry is not likely to travel by the ferry,
but by private boat. It is illegal to enter the Pea Patch Island Nature Preserve except by permit, and only
researchers currently have permitted access. The nature preserve currently does not have enough signs, in
the water or on land, to effectively delineate the boundaries of the protected area.

Deer Hunting. During the past few years, F & W has organized a permitted deer hunt on the island in
cooperation with Parks. The hunt, conducted several days between October and January each year, does not
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coincide with the breeding season of the herons. Although it is probable that a few great blue herons and
black-crowned night herons use the heronry as winter roost during this period, there is limited contact
between herons and hunters. The birds fly off the island to feed at dawn, returning to the island to spend the
night. Hunting is conducted from stands located throughout the island, including the heronry.

Whitetail deer (Odocoilens virginianus) have been a significant problem on the island, eating the foliage off of
young trees and shrubs as high as they can reach. Deer are excellent swimmers; they easily swam to the
island across the river from New Jersey or Delaware. Once on the island, they over-populated the limited
habitat, browsing on young trees and shrubs. When deer densities are high, these mammals can eliminate
many species of plants. The density of deer on the island reached such extreme levels during the early 1990’s
that a controlled harvest removed over 70 deer from the island in one winter weekend. Most of the deer
killed were extremely small compared to mainland animals. The present estimate of the deer herd on the
island is around 20 animals, which is still considered too high. F&W estimates that the population for the
island should be not be higher than three deer to reach the same level set for mainland deer herd densities.
Efforts to control deer on the island through public hunting from deer stands are getting mixed reviews.
Only one deer was harvested this past 1997 hunting season, while nine were taken the previous year. This
may be allowing the deer numbers to increase on the island once again.

Research Disturbance to the Heronry. The goal of Parks’ Pea Patch Island Nature Preserve, as well as the main
tocus of SAMP process, is to protect the Pea Patch Island heronry in perpetuity. Concerns about proposed
power lines to be built across the Delaware River from New Jersey to Delaware initiated a research project
funded by Delmarva Power and Light Company to study the effects of the construction and operation of 500
kV power lines on the herons nesting success. Jochen H. Wiese’s study (1975-1978) of the heronry was the
tirst major examination of the site. Mr. Weise first noticed the use of the phragmites by some breeding birds,
conducted population estimates over four years, and measured the loss of nesting substrate over a two year
period, mainly in highbush blueberries (I accininm corymbosum).

From the late 1980’s through the early 1990’s the Non-Game Program of the Delaware Division of Fish and
Wildlife conducted both ground and aerial surveys of the heronry to monitor the populations. These surveys
were conducted over a one or two day period each year.

Dr. Katharine C. Parsons of the Manomet Center for Conservation Sciences (Manomet) assessed the
population status and productivity of the heronry in 1993 at the request of Parks to guide future on-site
management practices. Manomet conducted research funded by Parks and F&W. One of the cornerstone
issues at the time was whether or not to spray the surrounding phragmites marsh as part of the statewide
phragmites control effort. Dr. Parsons recommended against spraying the phragmites in the vicinity of the
heronry because of the continued use of the phragmites as a nesting substrate by several species of herons
and glossy ibis. Manomet’s research effort at Pea Patch Island has continued up to the present time through
the initiation of the SAMP process by the Division of Soil and Water in 1995. They are currently looking at
issues ranging from the low productivity of several species of herons, the wading bird population trends in
the region, and the pesticide and contaminant exposure of the birds, to the role that parasites and predators
play in heron population dynamics.

To achieve the objectives of the research, Manomet biologists #ust enter the heronry on a regular basis to
obtain the data necessary to answer these questions. Manomet staff is very concerned about the effect they
have on the birds upon entering the heronry and while handling the eggs and chicks. Researcher disturbance
is an issue that all biologists must be cognizant of so as not to color their research results. In recent years,
numerous studies have been conducted to assess the effect on breeding success that various techniques of
data collection have on a variety of colonial nesting bird species at all stages of their reproduction. Manomet
is very interested in this issue and has contributed several studies to understanding researcher disturbance. To
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obtain necessary data to achieve the long-term preservation of the mixed species nesting colony on Pea Patch
Island, Manomet staff has used the latest body of knowledge regarding established research protocols that
meet the test of doing the least harm possible. For example, biologists regularly visit only sub-areas within
the heronry with just one or two researchers at a time to collect the needed data from as small a sample size
as possible that can yield valid data.

Flights Over the Heronry. Pea Patch Island is not near any major flight lines, however unusual circumstances
have put aircraft in direct conflict with the heronry on at least one occasion. During the media coverage of
the oil spill of the Presidente Rivera on the Delaware River in the early 1990’s, a television crew’s helicopter
landed on an open area near the heronry. To prevent an incident like this from happening again, the
Delaware Governor’s Chief of Staff called the FAA during the oil recovery operation. It is not clear if this
established a temporary or permanent over-flight restriction. Current Parks policy prohibits the landing of
aircraft within a park without a permit.

It has been observed that at least one individual who owns an amphibious aircraft regularly flies up and
down the Delaware River corridor passing near the heronry. Other pilots may be following similar flight
patterns as well. Although the kV 500 electric lines that cross the river 1.5 km to the north should prevent
planes from flying too close to the surface near the heronry, this may not be true. Planes, especially flying
low over a heronry, can cause significant disturbance to the birds and possibly endanger the aircraft
occupants.

Muskrat Trapping. Muskrat (Ondatra zibethica) are common mammals on Pea Patch Island and throughout
Delaware. Found in a variety of estuarine habitats, these semi-aquatic rodents are most successful in
brackish marshes. They are found wherever they have a permanent slow-moving water source and a
protected site for rearing young. Stabile soils are particularly attractive and allow muskrats to dig burrows. In
the case of Pea Patch Island, these soils were provided by the military in the form of a levee around the
historic part of the island.

Although found in monotypic phragmites marshes, muskrats are found in much higher numbers in more
diverse marshes. Damage to the levee and the causeway began to occur as the population of muskrats
increased following the control of phragmites on the southern half of the island in 1994 (away from the
heronry) and was subsequently naturally revegetated by native marsh plants. This area is also immediately
adjacent to the historic fort and causeway to the boat dock, convenient for those muskrats that choose to
burrow as opposed to the muskrats that build lodges. Muskrat population control is necessary to reduce
damage to the historic levee. In high quality habitat, literally thousands of muskrats, each pair with a very
small home range of just 7 to 30 meters, can occupy a high quality marsh.

The muskrat is one of the most valuable fur-bearing animals in North America. An estimated 30,000
animals are trapped in Delaware marshes each year. People also consume large numbers of the harvested
animals. Trapping season begins when the muskrat’s pelt is of the highest quality, with the onset of winter
and ends about the time the earliest arriving herons, egrets, and ibis return to nest on the island. A proposal
to trap muskrats on the southern half of the island in an area away from the heronry was not opposed by
SAMP Core Group members last fall. This proposal was later approved at the NAAC quarterly meeting in
September as a population control measure within the southern part of the Nature Preserve. Parks offered a
bid for a permit to trap to interested parties and muskrat trapping began during the winter of 1997-98.

O:il Boom Location and Maintenance. Parks was contacted by the Delaware Bay and River Cooperative during the
fall of 1995 to install four boom deployment points on Pea Patch Island. The locations of these boom
points, two on each side of the island, were designed to protect the shoreline from oil traveling either
upstream with the tide, or downstream. Three of the boom points were proposed inside the Nature Preserve.
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The boom points consist of a large anchor post and a sign. The points were installed in the fall of 1996
after the birds had ceased nesting activities for the year. In the future, Parks has required that all
maintenance of the boom points, two of which are near potential nesting areas, be completed during the
October to mid-February temporal window when the nesting colony is not active.

Potential issues

Jet Skis in Proximity to the Heronry. Some concern has been expressed about the possible impact of jet skis
around the heronry. These popular, noisy watercrafts are capable of great speed and can travel through very
shallow water. They would be capable of approaching the heronry very closely. This has not been a problem
at this point, but jet skis have been seen in the vicinity of Delaware City. Another reason for this concern is
that one component of an older Parks’ master plan for Fort DuPont contains a proposal for a marina.
Although there are no plans to build the marina at this time, FF & W and Parks are constructing a boat ramp
on Parks’ property at Fort DuPont. It is likely that this will increase boat and other small watercraft traffic
on the river.

Predator Control in the Heronry. One issue that has come out of the Manomet research project is the possibility
of predator control within the heronry. Although the idea has just been mentioned at this point, predation of
eggs and young from nests is a major concern regarding the productivity of several species of herons, egrets
and glossy ibis. Fish and common crows are the primary predators on the island, although raccoons,
opossum, great horned owls, hawks, black-crowned night herons and possibly foxes have also been
implicated. The major predators are crows who opportunistically wait for a chance to steal eggs and chicks.
As many as 400 crows have been seen near the island at one time, but this is unusual. There are regularly
several dozen crows feeding off of the heronry. Many actually nest on the island in the midst of herons that
provide their sustenance.

Before recommending control of these predators, the situation on the island would have to be dire indeed.
The difficulty of controlling crows through baited traps or other means while limiting the disturbance to the
nesting herons would be challenging. Control of raccoons would necessitate the entry into the heronry on a
daily basis to check traps. A predator control effort would have to be carefully designed and considered
absolutely necessary before it was implemented.

Erosion Stabilization Plans for the Island. Ever since Pea Patch Island was first enlarged by the ACOE in 1901-
03, the spoil deposits have been slowly eroding, especially on the eastern and southern portions of the island
nearest the shipping channel. Acres of spoil sediment that had supported marsh have since disappeared from
the southern end of the island exposing the levee surrounding Fort Delaware to the river’s flow and
incoming tides. A storm in 1962 breached the historic levee and sediments containing historic material
began washing into the river, a process that still continues. In 1996, Parks contracted with a marine
engineering firm to design a seawall that could protect the fort and the levee from further erosion. This
design was to consider the erosion around the entire eastern side of the island, including the area near the
heronry where a ‘cove’ has formed between the historic island and the created upland where the heronry is
located. It appears that if nothing is done, eventually the island may be cut in half at this site, separating the
heronry from the historic island. The consultants began surveying the shoreline to determine erosion rates
and possible solutions during the summer of 1997. They delayed their survey near the heronry until after the
birds departed at the request of Parks. Any proposed solution to the erosion problem, which currently
remains unfunded, will focus first on the historic portion of the island where the greater erosion is obvious.
But the long-term goal of erosion stabilization encompasses the entire eastern shoreline, including the
heronry.

Channel Deepening Project Proposed by the U.S. Army Corps of Engineers. The main Delaware River channel has
never had to be dredged near the island to deepen the channel, although occasional maintenance dredging to
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remove submerged bars or sediment slumping from the channel sides is necessary. The velocity of the river
generally maintains a channel deeper than is necessary adjacent to the island even for the proposed future
river traffic in this area. The proposed 45-foot deep channel that the ACOER is currently promoting would
not require any channel deepening immediately next to the island. There is not a proposal to add spoil to the
island at this time. The Coastal Zone Management Program’s federal consistency review process requires
that any maintenance dredging to be done near Pea Patch Island be completed between September and the
following April to avoid the nesting period of the herons.

Increased Development of Fort Delaware Attracting More Tonrists to the Island. The planned reconstruction of historic
facilities on the island also has been of some concern to DOS. In addition, concerns have been expressed
about the numbers of tourists projected to visit the island in the future.

Interpreting Fort Delaware and its nearly two centuries of existence to park visitors is an important mission
and obligation of Parks as a state public recreation organization. A contracted master plan produced for
Parks in 1996 for the restoration of historic Fort Delaware was not sensitive to some issues surrounding the
heronry. The plan has been reevaluated from fiscal, interpretive, environmental, and operational perspectives;
including heronry issues. A scaled-back version of the plan has resulted, including a significant buffer from
the heronry. The historic island is already separated from the heronry by 200 yards of marsh. Ongoing
historic restoration of the southern portion of the civil war era prison facility is three times that far from the
heronry.

Fort Delaware currently attracts between 20 and 30 thousand visitors per year. In 1997, the Delaware River
and Bay Authority (DRBA) operated the ferry service between Fort DuPont in Delaware, Pea Patch Island,
and Fort Mott in New Jersey. Projections of 50,000 visitors to the island per year or more are possible in the
next decade.

Noise Disturbance. There are tew known noise disturbance problems within the heronry at the present time.
Fort Delaware’s cannons are fired only at three special times throughout the year, such as part of the
Delaware City Days in June each year. Fireworks are also part of the celebration. Muskets are fired on a
more regular basis inside the Fort as part of interpretive programs. In fact, this is a standard type of
interpretive program at all similar facilities throughout the country. The affects on the birds at Pea Patch
Island are unknown. Parks has acquired one of the many cannons that were once used at the fort for an
interpretive display. The intent is to fire the cannon once a day as part of the interpretive program. However,
this is not intended to be the main focus of the interpretive activities at the Fort. The stories of the people
who lived at Fort Delaware are considered the central point of the interpretive story to be told; not their
weapons.

During the 1997 research season, a Manomet biologist reported hearing a distant unknown explosion
occurring around 3 PM on a regular basis. The nestlings flinched at the sound of the explosion but did not
leave their nests. The main response of the birds to the explosion appeared to be some nervous vocalizations
from the adults and chicks. The source of the explosion had been assumed to be Fort Delaware, but it was
not.

Exotic Plant Species Control in the Heronry. The vegetation of the heronry is decidedly native in origin. The
percentage of exotic species is low. However, some exotic tree species have become established in the
heronry. One species in particular, the Tree of Heaven (Ailanthus altissima) is capable of replacing native trees
as they succumb to the changes in soil chemistry that the herons produce. Ailanthus has a very open
spreading character and is extremely tolerant of a wide variety of soil conditions. It does not have a similar
structure to the native tree species that the herons use as nesting substrate. They could ultimately reduce the
available nesting habitat within the heronry if they increase in numbers. The timing of a control project
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would be important to effectively control the targeted exotic species while not disturbing nesting birds.

Recommended Strategies
There has been one comprehensive strategy designed to address the issues raised here in this characterization.

HU-1 Managing Human Disturbance Within Pea Patch Island Heronry.
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Strategy HU-1
Managing Human Disturbance within
Pea Patch Island Heronry

Activities:

Develop alternative interpretive options to field trips into the heronry.
Study effects of loud noises on the heronry and establish noise management policies.

Increase the visibility of signage surrounding the nature preserve, including signs in the water near the
heronry.

Maintain research protocol and monitor research activities at the heronry.

Confine management activities in the nature preserve to non-breeding season whenever possible.
Maintain a vegetative buffer between Fort Delaware and the heronry.

Establish a photographic and media protocol for the heronry.

Recommend restrictions for overflights of the heronry.

Participating Institutions:

Delaware Department of Natural Resources & Environmental Control
Division of Parks and Recreation
Division of Fish and Wildlife
Division of Soil and Water Conservation

Manomet Center for Conservation Sciences
United States Fish and Wildlife Service, Delaware Bay Estuary Project
United States Army Corps of Engineers

Schedule: 1 to 3 years for the various components of this strategy.

Cost: $120,000 - 320,000

Managing human disturbance issues at the Pea Patch Island heronry has been and remains an integral part of the
Division of Parks and Recreation’s overall management responsibilities on the island. Most of the components
of the following activities are already partially or fully in place to deal with those responsibilities. Other
components, such as the proposed interpretive activities below, are completely new ideas in step by a new era of
preservation, restoration and interpretation at Fort Delaware. Implementation of some of these strategies has
already begun while others may be years and several hundred thousand dollars away.

Primary Activities

Activity 1. Develop alternative interpretive options to field trips into the beronry. The brick, non-civil war era building near
Fort Delaware on the historic portion of the island has been designated as the future home of an interpretive
nature center. Space in the Pea Patch Island Nature Center will be dedicated to displays and information about
the heronry, the Delaware River and other cultural and ecological issues will be available. Sources of funding for
this project likely would involve a public-private partnership. The possible ideas or combination of ideas, for
interpreting the heronry includes:
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1) Establish a “virtual heronry” in the nature center by placing tiny remote cameras carefully positioned near
nests before the arrival of the herons each spring. The live visuals of the birds’ reproductive activities, from
eggs to fledglings, during the course of the nesting season would be accessible to remote viewers in the nature
center. A total of $30,000 is a very rough estimate of the cost to set up a presentation of this nature. One
remote camera setup would cost around $10,000. Because of the distance involved, the cost could be much
higher.

2) Establish a resource collection of slides and photographs of the bird species found at Pea Patch Island for
use in presentations and displays. This acquired or contracted photographic collection would document the life
cycle of each species. Examples of photographs for each species would include developmental photographs
from egg to adult, nests, intra- and inter-specific behavior, foraging behavior, prey species, and predators. This
resource collection will cost approximately $5,000.

3) These photographs could be used in a virtual reality computer program, combining the photographs with
video footage to construct an interactive software program. This educational tool would be available for use in
elementary and secondary school science curriculums, and through a web-site, as well as at the nature center.
An interactive computer program could cost anywhere from $50,000 to 250,000 depending upon the
complexity of the software.

4) Videos about the heronry could be shown on the boat trip to the fort from Delaware City. For many
visitors, this might be the first time they have heard about the heronry.

5) Mount quality telescopes on the existing observation tower or a newly constructed blind across from the
heronry. Telescopes would add greatly to the experience along the interpretive trail. A blind could shelter
visitors from the sun, rain and insects while providing an excellent controlled platform to view the heronry
from across the marsh. Examine other possible locations for the blind.

6) Examine the feasibility of scheduled boat tours of the heronry and the river. The difficulties in approaching
the heronry near the island, channel depth, time constraints, and disturbance issue with the herons all make this
option appear remote.

Activity 2. Study effects of loud noises on the beronry and establish noise management policies. 'The Division of Parks and
Recreation (Parks) recently acquired a large cannon known as a Rodman Gun for display along with five
Columbiad Cannons at Fort Delaware. Parks proposes to fire a blank charge from the Rodman Gun once a
day when the Fort is open to the public. This demonstration is to be an integral part of the historical
interpretation program of Fort Delaware’s 19t century weaponry. The fort opens the last weekend of April
through September each year, which roughly coincides with the nesting period of the herons. The effect on the
birds of the loud noises created by fireworks or cannon fire is not known, but remains a concern. The fort
currently fires a smaller cannon on three special occasions throughout the year. This study would determine
whether firing the cannon poses a disturbance threat to the birds or not. The birds’ reactions will be monitored
through telescopes as well as video for responses to the noise associated with these explosions. The study will
be coordinated between Parks, Manomet research staff, and other observers.

Unidentified explosions not associated with the fort have previously been heard in the heronry by Manomet
research staff. The noise generated by these explosions made nestlings flinch and adults vocalize before quickly
settling down after a few seconds. The disturbance caused by these explosions was considered minor.

Actipity 3. Increase the visibility of signage surrounding the nature preserve, including signs in the water near the heronry.
Boundary signs have previously been posted by Parks around the Pea Patch Island Nature Preserve. Some of
the signs are missing or need to be replaced. The entire perimeter of the heronry would be posted beyond the
minimum disturbance distance for Great Blue Herons, the least tolerate species of disturbance on the island.
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To accomplish this along the perimeter of the heronry, some signs would need to be posted on pilings in the
water. The signs would be: large enough to read from a distance; be approved by the US Coast Guard and any
other affected agency; and declare the “area is closed to the public”. Signs posted near the nature trail on the
historic island would be smaller. The deer hunting path to the heronry through the phragmites created each
winter would be posted where it leaves the historic island.

In addition, signs would be posted at nearby marinas warning boaters and jet skiers of the “area closed to the
public” zone around Pea Patch Island, including any applicable fines involved with breaking this restriction. In
addition, this information could be distributed to boat owners during the permitting process to protect this and
other breeding areas around the state as well (i.e., Middle Island in Rehoboth Bay).

Activity 4. Maintain research protocol and monitor research activities at the heronry. Ensure that any proposed research at
the Pea Patch Island Heronry is consistent with Parks nature preserve goals of protecting the heronry. All
research proposals must be approved by the Division of Parks and Recreation.

Research proposed in the heronry has been reviewed and modified the last two years by a SAMP Research &
Biomontoring Group composed of management (Parks, Soil and Water, Fish and Wildlife) and research
(Manomet, USF&W, University of Delaware) staff familiar with the site and/or the proposed research.
Additional research within the heronry is planned for at least the next two field seasons (summers of 1998 and
1999). The goal of having approximately 10 years of research data has also been proposed at previous SAMP
Research & Biomontoring Group meetings. In addition, species specific population estimates based upon a
consistent protocol will be necessary every year from this point forward. An annual review of proposed
research will continue.

Activity 5. Confine management activities within the nature preserve management to non-breeding season whenever possible. Many
management activities within the Pea Patch Island Nature Preserve must be undertaken during the non-
breeding season. These activities include any deer management actions, muskrat trapping, plant surveys,
predator control, and exotic plant species control and management. Scheduled projects of other agencies, such
as erosion control, channel maintenance dredging, and oil boom deployment drills must be scheduled during
the non-breeding season within the vicinity of the island. Emergency activities that must be undertaken during
breeding season should be accomplished as quickly and sensitively as possible.

Activity 6. Maintain vegetative buffer between Fort Delaware and the heronry. Maintain a visual screen between the
heronry and the historic island. This buffer of trees and shrubs protects the heronry from the human activities
and sounds at Fort Delaware on the historic part of Pea Patch Island. Exotic plant species within this buffer
should be replaced by native species.

Activity 7. Establish a photographic and media protocol for the beronry. There has been an increase in requests for access
to the heronry by various photographic, print and video media. Parks will establish a media protocol for media
access to the island. Any decision on whether access is granted or not depends on the level of disturbance
involved. Access to the heronry should be limited to a certain amount per year and these trips should not be
done without a guide designated by Parks.

The possibility of permanently establishing a photographic blind will be examined as this may cause the least
amount of disturbance while still providing a non-mobile accessibility to the heronry. A blind might also allow
an elevated research platform to observe the heron species that currently nest out of reach of the researchers. A
blind might also serve as a location to feed live visuals and audio to the nature center.

Activity 8. Eistablish restrictions for overflights of the heronry. A protocol should be developed for flights over and to
the island. Parks currently restricts any landing on any park property without the written approval of the
director. Parks has gotten such approval for the media to land on the island. However, we have set a precedent
that the only approaches and landings are to be made from the southern tip of the island. The National Guard
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and military do occasionally perform practice flights over the island. This is something that may be worthwhile
to investigate and or prohibit if possible. Parks will request FAA support to restrict the airspace above the
heronry. Note that phragmites spraying occurs only in non-breeding season and not around the heronry.

Implementation

Institutional Responsibilities

The primary lead for implementation in Delaware will be DNREC’s Division of Parks and Recreation, with
support from the Divisions of Soil and Water and Fish and Wildlife, Manomet Center for Conservation
Sciences

Schedule
The activities will take an estimated 1 to 2 years to complete.

Existing programs

With the exception of Activity #2, all the other activities have already been initiated by Parks at some level.
Most activities involve refining an existing activity.

Location
All activities are located on Pea Patch Island.

Costs and Funding

This strategy will involve staff time and additional funding to accomplish. Some of the activities may prove to
be attractive to private funding. In general, the activities are anticipated to come from DNREC general funds,
ot from private/public grants.

Performance Measures

Performance measures include 1) the achievement of new interpretive options; and, 2) the protection of the
heronry from human disturbance except those activities that directly benefit the heronry.

Review/Key Decisions
Existing programs and authorities that would need to be encompassed in review and decision making for the

strategy: Delaware Department of Natural Resources and Environmental Control, USFWS, Delaware Bay
Estuary Project.
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HU-1 -- Managing Human Disturbance within the Pea Patch Island Heronry

: Estimated :
Implementation Schedule . Funding
Implementation Costs
Quarter
(in 3 month increments) Thousands of Dollars Means Source(s)
Primary Activity Proposed Primary Per son 3 4 5 6 Cost Subsequent Existing Potential Institution
Lead Support | Weeks Quartars18 |  Cosis

1. Develop alterative interpretive options ta DPR Privatd
field trips into the heronry. DPR DNREC 8 J J J J 5 300 J J Industry DNREC
2. Study effects of loud noises on the Manomet
heronry and establish noise management DPR DOS 10 3 0 J DNREC
policies. DNREC
3. Increase the visibility of signage USCG
surrounding the nature preserve, including DPR DNREC 6 J J 10 0 J DNREC
signsin the water near the heronry.

. . DNREC
4. Maintain research protocol and monitor
research activities at the heronry. DPR USFWS 5 J J L 0 J DPR

Manomet
5. Confine management activities within
the nature preserve to non-breeding season DPR DNREC 5 0 0 J DPR
whenever possible.
6. Mainatin vegetative buffer between Fort DPR
Delaware and the heronry. DPR DPR s J J 0 0 J DFW
7. Establish a photographic and media DPR DPR 3 0 0 DPR
protocal for the heronry.
8. Establish restrictions for overflights of DPR DRBA FAA 3 0 0 DPR
the heronry.
Total Person Weeks= 43 Total Cost Quarters 1-8 = 19
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OUTREACH & EDUCATION
Strategy OE-1
Communication/Outreach That Creates a Greater Awareness
of the Heronry and its Importance for the General Public and
Targeted Audiences

Activities:

Assessment.

Identification.

Planning and enrollment.

Development of specific outreach products.
Monitoring and measurement.

Continue enrollment/networking activities.

Participating Institutions:

Delaware Department of Natural Resources & Environmental Control
New Jersey Department of Environmental Protection
Pennsylvania Department of Environmental Protection
Tri-State Bird Rescue

U.S. Coast Guard

Army Corps of Engineers

Environmental Protection Agency

Fish & Wildlife Service - Delaware Bay Estuary Program
National Marine Fisheries Service

National Oceanic & Atmospheric Administration
Delaware River Basin Commission

Port Authorities

Local government agencies

Educational institutions

Private Industries

Schedule: Work can begin as soon as funding is obtained. Activities 1-4 will be completed within
two years of implementation. Activities 5-6 will become on-going for re-evaluations
and modifications towards the development of a 5 year communications plan.

Cost: $160,000.

The goal of this strategy is to develop a multi-phased communication and education outreach effort that
creates a greater awareness and understanding of the heronry and its importance for the general public and
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targeted audiences. This strategy will require the formation of a communications and outreach team, which
will develop and oversee a 5 year communications plan for the SAMP.

Once formed, the team will work with various SAMP partners to develop specific communication tools
designed for both general and specific audiences, serve as a networking resource for shared materials and
information, and provide coaching/training in the use of the produced outreach materials.

The team’s strategies will integrate into existing outreach initiatives of both States, Federal Agencies, and
NGOs, and support the various scientific, policy, regulatory, and protection strategies of the SAMP.

The communications plan will include suggested uses of appropriate media as needed, including print, video,
CD-ROM, Internet, as well as formal and informal outreach presentations. The development of each
communication product will be conducted in partnership with the appropriate SAMP partners, and will
include the training (as needed) of various SAMP partners in the use of both the general and specific
outreach tools.

Primary Activities

The following activities are presented given the following assumptions:
The overall plan will be developed in a modular manner, allowing for flexibility in
approach, funding, and execution.
All educational and outreach tools will be developed through consideration of cost-benefit
analysis.
All materials will be designed to build upon previous outreach efforts, and considered for
possible re-use in other SAMP outreach efforts.
All materials will be indexed and stored in a manner that they can be easily accessed by
SAMP partners and for other outreach efforts.

Activity 1. Assessment. Assess and record the present state of the environmental and education outreach
programs currently in place, noting if there is a Pea Patch Island Heronry component. This assessment
should be done in conjunction with all government (local, state, federal), environmental, educational, and
business outreach initiatives, noting their emphasis and demographic distribution. The assessment should
also include an analysis of each organization’s receptivity (guidelines) for partnering the development of
education materials.

Activity 2. Identification. ldentify key audiences and specific message points to be delivered. For “hard-to-
reach” audiences, analyze how they prefer to receive their information, and design an outreach
communications component accordingly (i.e. informal meetings with landowners). Identify
distribution/networking outreach possibilities outside those already committed to working on educational
and environmental issues. Specifically, analyze such non-traditional distribution networks as broadcast
television, the Internet, corporate newspapers and video information programs that might provide additional
outreach.

Activity 3. Planning and Enrollment. Develop a 5 year communications/outreach strategy and timeline that is
comprehensive and inclusive, and that uses each outreach effort (and the materials gathered for it) to
contribute to and help build the next. This plan will be designed in a modular manner, and be based upon:
1. Enrolling as many groups as possible with educational outreach initiatives into the effort, and
coaching/training them about how to integrate the new outreach materials created or adapted
into their programs.
2. Building a funding network designed to leverage multiple funding sources (private, local, state,
federal, foundation) to underwrite specific outreach tools.
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Working with the existing educational outreach programs already in place, supplying them with
either adaptive outreach materials or new materials.

Training appropriate SAMP partners in basic listening, conflict-resolution, and consensus-
building skills, which will be occasionally needed when working in initial outreach meetings and
potentially contentious groups.

Activity 4. Development of Specific Outreach Products. Develop specific communication and outreach tools that
support the communication/outreach needs of specific SAMP strategies, and general SAMP awareness
efforts. This step will include:

1.
2.

Understanding specific SAMP strategies and the targeted audience for the communication.
Assessing the best way to reach targeted audiences, and designing the appropriate
communications/outreach tools.

Working with the appropriate outreach coordinators (of SAMP partners) to prepare them for
work with specific audiences.

Providing additional support and coaching for the coordinator through the SAMP network of
educators.

Develop educational outreach tools based upon:

1.

2.

Designing a “Chinese menu” of outreach materials, all of which rely upon the same basic
information and “raw materials”.

Conducting a cost/benefit analysis for each tool based upon its ability to “build off” of other
outreach tools, re-purposing already-gathered raw materials, current budget constraints,
distribution potential, and the immediate need for audience-specific communication.
Developing and indexing a communications and source material database which will be used for
future SAMP communications and be made available to other groups interested in promoting
and protecting the resource.

Activity 5. Monitoring and Measurement. Measure the effectiveness of each communication/outreach effort and

periodically review the overall communications plan. Maintain on-going communication and information
updates between the various groups involved in the SAMP process. This activity will include:

1.

2.
3.

Designing effective measurement and feedback tools/methodologies to monitor the
effectiveness of each communication effort.

Using these measurement tools to monitor communication effectiveness.

Establishing a periodic review process and timetable of the overall communications plan.
Providing periodic updates to all SAMP participants on the newly published outreach tools, as
well as updates on the SAMP implementation.

Serving as a central point for information sharing about the outreach efforts of each SAMP
member.

Continuing to produce communications directed at recruiting additional “member” into the
SAMP implementation process.

Activity 6. Continned Enrollment/ Networking Activities. Explore and suggest new opportunities to present SAMP

outreach efforts. This activity will include:

1.

2.
3.

Exploring new ways in which the SAMP outreach message can be incorporated into other
“environmental” initiatives.

Recruiting new partners into the SAMP implementation process.

Working with SAMP partners to suggest and plan innovative outreach opportunities that might
not already exist (i.e. kiosks at Fort Delaware, environmental lesson plans presented over the
Internet to schools).

Leveraging various types of SAMP “partner” funding with private/corporate underwriters
interested in contributing to specific SAMP outreach efforts.
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5. Maintaining a strong relationship with existing media (print, television, etc.) to insure that SAMP
outreach messages are well understood by the general public, business, and government officials.

Implementation

Institutional Responsibilities

The broad communication and outreach needs of the SAMP and its constituents require a high degree of
internal communication and coordination. This can only be accomplished if there is a central point of
contact, which all the SAMP partners can use as a communication resource.

Logically, this point of contact should be tied to the SAMP Implementation Team and the DCMP.
Therefore, it seems appropriate that the SAMP outreach offices operate as part of that body. Working
closely with the DCMP, the outreach team will be able to closely monitor the implementation process, and
the progress of each strategy.

However, since the scope of the SAMP implementation will require multiple communications and multiple
audiences, many SAMP partners and outside agencies will be contributing as well. This includes, but is not
limited to local, state, and federal government agencies, environmental groups or organizations, school
districts and even businesses. Depending on which communication tools are chosen to be developed, this
effort might involve broadcast and cable television stations and distributors of educational software products.

Finally, academic institutions (i.e. colleges) involved in providing training for environmental education might
be used to help disseminate these materials.

Schedule

Work can begin on development and implementation as soon as possible. The estimated time for completing
this strategy from start to finish is 2 years with additional time for on-going activities. See Table 31 for the
preliminary schedule according to activity.

Location
This strategy will focus on public areas in Delaware, southern New Jersey and Pennsylvania primarily located
within the Pea Patch Island Heronry Region.

Costs and Funding

The anticipated annual costs for implementation will be $60,000 to $100,000. See Table 31 for costs
associated with each activity. This budget should be understood to be “seed” money for the initial outreach
effort. The key here is to leverage whatever money is budgeted for the purpose of building a stronger
funding base. This would include pursuing matching grants, private funding, and corporate support.

The ultimate goal is to develop a process based upon sharing costs amongst SAMP participants conducting
outreach activities, leveraging those dollars to secure additional moneys which will fund a broadened
outreach initiative.

Performance Measures

The outreach team will be measured by its ability to effectively design, fund, and produce communication
and outreach materials for the SAMP. Each outreach initiative will be measured for its individual
effectiveness, as well as its effectiveness within the overall communications plan.

The outreach team will periodically review the overall communications plan to monitor its success in
achieving the plan’s broader communication objectives, and the criteria defined within the plan.
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Review/Key Decisions

The performance of the SAMP outreach effort will be reviewed annually by the SAMP Implementation
Team.
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TABLE 31

Strategy OE-1 -- Communication/Outreach that Creates a Greater Awareness of the Heronry and

Its Importance for the General Public and Targeted Audiences

Estimated

Implementation Schedule . Funding
Implementation Costs
Quarter
(in 3 month increments) Thousands of Dollars Means Source(s)
Primary Activity Proposed|  Primary | Person 213 4a|s5 6|78 Cost Subsequent | iging | potential Institution
Lead Support | Weeks Quartars18 |  Cosis
. DNREC, EPA
DNREC, | PADEP, Tri-State, e
1. Assessment. \DED EPA. DRBC 4 V4 8 V4 USFWS, private
foundations
. DNREC, EPA
R DNREC, | PADEP, Tri-State, e
2. Identification. \DEP EPA. DRBC 4 V4 8 V4 USFWS, private
foundations
. DNREC, EPA,
3. Planning and enrolIment. DNREC, | PADEP, Tri-State, 20 J J J J J 60 30/yr J USFWS, private
NJDEP EPA, DRBC .
foundations
. . DNREC, EPA
4. Development of specific outreach DNREC, | PADEP, Tri-State, e
products. NJDEP EPA, DRBC 20 /Y 60 30iyr 4 USPWS, private
foundations
. DNREC, EPA
o DNREC, | PADEP, Tri-State, e
5. Monitoring and measurement. NJDEP EPA. DRBC 12 J J 16 10/yr J USFWS, prlvate
foundations
. . . DNREC, DPI, EPA
6. Continued enrollment/Networking DNREC, | PADEP, Tri-State, S '
activities. NJDEP EPA, DRBC © AEAEAarY 16 10iyr 4 USFWS, private
foundations
Total Person Weeks= 72 Total Cost Quarters 1-8 = 160,000
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DEFINITIONS of ACRONYMS

.................. Applied Science Associates, Inc.

ArcView Marine Spill Analysis
System

Best Management Practice

................. Chesapeake and Delaware

Coastal Area Facility Review Act

Cabinet Committee on State
Planning Issues

Cooperative Extension Service

................. Coastal Management Program
COMPAS......... Coastal Ocean Management,

Planning and Assessment
System

Federal Coastal Zone Management
Act

Ddaware Association of
Conservation Districts

Delaware Agricultural Statistics
Service

............... Delaware Bay and River

Cooperative

Delaware Coastal Management
Program

................. Delaware Department of

Agriculture
Dichlorodiphenyethane
Dichlorodiphenytrichol oehtane

Delaware Department of
Transportation

Delaware Estuary Program
Division of Fish and Wildlife
Digital Line Graph

Delaware Department of Natural
Resources and Environmental
Control

Delaware Nature Society

United States Department of the
Interior

Demarva Ornithological Society
Department of Transportation

.................. DNREC Division of Parks and

Recreation

............... Delaware River and Bay

Authority

............... Ddaware River Basin

Commission

DNREC Division of Soil and
Water Conservation

DNREC Division of Water
Resources

................... PSE& G Estuary Enhancement

Program

.................. United States Environmental

Protection Agency
Environmental sensitivity index

DNREC Division of Fish and
Wildlife

Farm Service Administration
Full Time Employee
Geographic Information System
Low observed effects level

Land Use Planning Act

........... Mid-Atlantic Fisheries

Management Council

................. the Middletown, Odessa and

Townsend Delaware area
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MSRC.............. Marine Spill Response
Corporation

NCC....ccoovu. New Castle County, Delaware

NCCD.............. New Castle Conservation District

NDWRP........... Northern Delaware Wetlands
Rehabiliatation Program

NERRS............. National Estuarine Research
Reserve System

NGO.......ccc...... Non-governmental organization

NIDAG............. New Jersey Department of
Agriculture

NJDEP.............. New Jersey Department of
Environmental Protedion

NJDOT............. New Jersey Department of
Transportation

NMFS............... National Marine Fisheries Service

NOAA.............. National Oceanic and Atmospheric
Administration

NOEL............... No observed effects leve

NPDES............. National Pollutant Discharge
Elimination System

NPL.......o e National Priorities List

NRC......ccoeee. National Response Corporation

NRCS............... Natural Resources Conservation

Service

NRDA.............. Natural Resources Damage
Assessment

ORCA............... Office of Ocean Resources
Conservation and Assessment
(NOAA)

OSPC.......ccc.... Office of State Planning
Coordination

OSPFPC........... Open Space, Parks, and
Farmland Preservation Coalition

OSRO.............. Oil Spill Removal Organization

P& Protection and Indemnity

PADEP............. Pennsylvania Department of

Environmental Protection
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.................. Purchase of Development Rights
............... Philadel phia Port Area Committee

Polychlorinated biphenyl

.................... Pea Patch Isand

Pea Patch Idand Heronry Region

............. Public Service Electric and Gas
...................... Qualified Individual

.................. Riparian Buffer Area

Resource Conservation and
Development Council

............... Resource Conservation and

Recovery Act
Regional Response Team

Special Area Management Plan
.................. Strategic Environmental

Assessments Division (NOAA)

.................. State Resource Areas

Toxins Categorical Prevention Act
Transfer Devel opment Rights
Total Maximum DailyLoadings

.................... University of Delaware

Unified Devel opment Code

............. United States Corps of Engineers

United States Coast Guard

............... United States Department of

Agriculture

Unites States Fish and Wildlife
Service

United States Geological Survey

Volatile Organic Compounds
.................. Vessel Response Plan
............... Water Quality Analysis

Simulation Program

................... Water quality
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CORE GROUP, ALTERNATES, & SUPPORT STAFF

Core Group Members

John Brady
USCOE Philadelphia District

Dave Carter
Dept. of Natural Resources & Environmental Control
Delaware Coastal Management Program

Sarah Cooksey
Dept. of Natural Resources & Environmental Control
Delaware Coastal Management Program

LT Doug Dillon
US Coast Guard , Marine Safety Office

Lorraine Fleming
Delaware Nature Society

Tim Goodspeed
National Oceanic & Atmospheric Administration
Strategic Environmental Assessment Division

Joelle Gore
National Oceanic & Atmospheric Administration
Office of Ocean & Coastal Resource Management

Tony Hawkes
Dupont Agriculture Products

Rob Line
Dept. of Natural Resources & Environmental Control
Division of Parks & Recreation

Rick McCorkle
US Fish & Wildlife Service
Delaware Bay Estuary Project

Eileen Muller
Tri-State Bird Rescue

Mike Oates
Anew, Incorporated

Ed O’Donnell
New Castle County Department of Land

Harry Otto
Dept. Natural Resources & Environmental Control
Division of Water Resources

Kathy Parsons
Manomet Observatory for Conservation Sciences

Joshua Pollak
Delaware State Chamber of Commerce

Ingrid Ratsep
Public Service, Electric and Gas

Ann Rydgren
Delawate Audubon Society

Chet Stachecki
Dept. of Natural Resources & Environmental Control
Division of Fish & Wildlife

Grier Stayton
Delaware Dept. of Agriculture

Ann Witt
New Jersey Dept. of Environmental Protection
Office of Environmental Planning

Alternates

Greg Breese
US Fish & Wildlife
Delaware Bay Estuary Project

Jennifer Griffin
Public Service, Electric and Gas

Rob Hossler
Dept. Natural Resources & Environmental Control
Division of Fish & Wildlife

Peggy Jahn
Delawate Audubon Society

John Janowski
New Castle County Department of Land Use

Erica Miller
Tri-State Bird Rescue

Bill O’Beirne
National Oceanic & Atmospheric Administration
Office of Ocean & Coastal Resource Management
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Stephanie Schmidt
Manomet Observatory for Conservation Sciences

Ron Vickers
Dept. Natural Resources & Environmental Control
Division of Parks & Recreation

Debi Weiker
New Castle Conservation District

Sue Wells
Delaware Nature Society

Susan Whitney
University of Delaware

Support Staff

Betsy Archer

Dept. of Natural Resources and Environmental Control

Delaware DNERR

Lonnie Dye
Dept. of Natural Resources & Environmental Control
Delaware Coastal Management Program

Jim Hewes
Dept. of Natural Resources & Environmental Control
Delaware Coastal Management Program

Susan Holliday
National Oceanic & Atmospheric Administration
Strategic Environmental Assessments Division

Susan Love
Dept. of Natural Resources & Environmental Control
Delaware Coastal Management Program

Jennifer Lukens
Dept. of Natural Resources & Environmental Control
Delaware Coastal Management Program

Miriam Lynam
Dept. of Natural Resources & Environmental Control
Delaware Coastal Management Program

John McDonough
National Oceanic & Atmospheric Administration
Strategic Environmental Assessments Division

Rob Warner
National Oceanic & Atmospheric Administration
Strategic Environmental Assessment Division

Maureen Warren
National Oceanic & Atmospheric Administration
Strategic Environmental Assessments Division

Carl Yetter
Dept. of Natural Resources & Environmental Control
Delaware Coastal Management Program
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PARTICIPANTS

Ben Anderson

Dept. of Natural Resources & Environmental Control
Division of Water Resources

89 Kings Highway

Dover, Delaware 19901

Phone: (302) 739-4590

Fax: (302) 739-6140

Email: benanderson@dnrec.state.de.us

Betsy Archer

Dept. of Natural Resources and Environmental Control

Delaware DNERR

89 Kings Highway

Dover, Delaware 19901

Phone: (302) 739-3451

Fax: (302) 739-2048

Email: bdarcher@dnrec.state.de.us

Robert Baker (for Bill Powers)
NCC Farm Bureau

324 Van Dyke Maryland Line Road
Townsend, Delaware 19734
Phone: (302) 378-0826

Dan Basta

National Oceanic & Atmospheric Administration
1305 East West Highway

SSMC4/N/ORCA1

Silver Spring, Maryland 20910

Phone: (301) 713-3000 x 128

Fax:  (301) 713-4384

Email: dbasta@seamail.nos.noaa.gov

Linda Beck

Homeowner

P.O.Box 7

Port Penn, Delaware 19731

Julia Blackwell

National Oceanic & Atmospheric Administration
Strategic Environmental Assessment Division
1305 East West Highway

SSMC4/N/ORCA11

Silver Spring, Maryland 20910

Phone: (301) 713-3000 x213

Fax:  (301) 713-4384

Email: jblackwell@seamail.nos.noaa.gov

Scott Blaier

Delawatre Department of Agriculture
2320 South Dupont Highway
Dover, Delaware 19901

Phone: (302) 739-4811

Fax: (302) 697-6287

Email: scott@smtp.dda.state.de.us

Laurie Draper-Blessing

Dept. of Natural Resources & Environmental Control
Division of Parks & Recreation

89 Kings Highway

Dover, Delaware 19901

Phone: (302) 739-5285

John Brady

USCOE Philadelphia District
Wanamaker Building

100 Penn Square East

Philadelphia, Pennsylvania 19107-3390
Phone: (215) 656-6554

Fax: (215) 656-6543

Email: john=t=brady%opl-¢%onap
@vines.nap.usace.army.mil

Greg Breese

US Fish & Wildlife

Delaware Bay Estuary Project
2610 Whitehall Neck Road
Smyrna, Delaware 19977
Phone: (302) 653-9152

Fax:  (302) 653-9421

Dave Carter

Dept. of Natural Resources & Environmental Control
Delaware Coastal Management Program

89 Kings Highway

Dover, Delaware 19901

Phone: (302) 739-3451

Fax: (302) 739-2048

Email: dcarter@dnrec.state.de.us

Mark Chura

Dept. of Natural Resources & Environmental Control
Division of Parks & Rectreation

89 Kings Highway

Dover, Delaware 19901

Phone: (302) 739-5285

Fax: (302) 739-3817

Email: markr.chura@parks@dnrec
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John Clark

Dept. of Natural Resources & Environmental Control
Division of Fish & Wildlife

89 Kings Highway

Dover, Delaware 19901

Phone: (302) 739-4782

Fax: (302) 739-6780

Email: jclatk@dnrec.state.de.us

Kathy Clark

NJFGW/Endangered & Non-Game
1501 E. State Street

CN400

Trenton, NJ 08625

Phone: (609) 984-1581

Sarah Cooksey

Dept. of Natural Resources & Environmental Control
Delaware Coastal Management Program

89 Kings Highway

Dover, Delaware 19901

Phone: (302) 739-3451

Fax: (302) 739-2048

Email: scooksey@dnrec.state.de.us

Carl Davis

New Castle County Cooperative Extension
910 South Chapel Street

Newark, Delaware 19716-1303

Phone: (302) 831-2506

Fax: (302) 831-8934

Email: cpdavis@udel.edu

Mark Davis

Delaware State University
Cooperative Extension Center
Dover, Delaware 19903
Phone: (302) 739-6946

William Day
USDA/Ag Research
501 S. Chapel St.
Newark, DE 19713

LT Doug Dillon

US Coast Guard , Marine Safety Office

1 Washington Avenue

Philadelphia, Pennsylvania 19147-4395
Phone: (215) 271-4870

Fax:  (215) 271-4875

Email: d.dillon/msophili03@internet.uscg.mil
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Ed Doyle

Sun Oil

1801 Market Street

Philadelphia, Pennsylvania 19103
Phone: (215) 977-3619

Fax: (215) 977-6941

Email: edwardgr.doyle@sunoil.com

Lonnie Dye

Dept. of Natural Resources & Environmental Control
Delaware Coastal Management Program

89 Kings Highway

Dover, Delaware 19901

Phone: (302) 739-3451

Fax: (302) 7392048

Email: ldye@dnrec.state.de.us

Mike Erwin

University of Virginia
Clark Hall

Charolttesville, VA 22903
Phone: (804) 924-3207

Richard Field

University of Delaware

College of Marine Studies

5 Robinson Hall

Newark, Delaware 19711

Phone: (302) 831-2695

Fax: (302) 831-6838

Email: rtfield@earthview.cms.udel.edu

Thomas Fikslin

Delaware River Basin Commission

25 State Police Drive

P.O. Box 7360

West Trenton, New Jersey 08628-0360
Phone: (609) 883-9500 x253

Fax: (609)883-9522

Email: tfikslin@drbc.state.nj.us

Lorraine Fleming

Delaware Nature Society
P.O. Box 700

Hockessin, Delaware 19707
Phone: (302) 239-2334
Fax: (302) 239-2473
Email: ashland@dca.net



Walt Ford

US Fish & Wildlife Setvice

229 Lighthouse Road

Salem, New Jersey

Phone: (609) 935-1487

Fax: (609) 935-1198

Email: £5rw_smnwt@mail fws.gov

Nancy Goggin

Dept. of Natural Resources & Environmental Control
Non-Point Source Pollution

89 Kings Highway

Dover, Delaware 19901

Phone: (302) 739-3451

Fax: (302) 739-2048

Nancy Golden
Graduate Student
University of Maryland

Tim Goodspeed

National Oceanic & Atmospheric Administration
Strategic Environmental Assessment Division
1305 East West Highway

SSMC4/N/ORCA11

Silver Spring, Maryland 20910

Phone: (301) 713-3000 x144

Fax: (301) 713-4384

Email: tgoodspeed@seamail.nos.noaa.gov

Joelle Gore

National Oceanic & Atmospheric Administration
Office of Ocean & Coastal Resource Management
1305 East West Highway

SSMC4/N/OCRM3

Silver Spring, Maryland 20910

Phone: (301) 713-3117 x177

Fax: (301) 713-4367

Email: jgore(@coasts.nos.noaa.gov

Rick Greene

Dept. of Natural Resources & Environmental Control
Division of Water Resources

89 Kings Highway

Dover, Delaware 19903

Phone: (302) 739-4590

Fax: (302) 739-6140

Jennifer Griffin

Public Service, Electric and Gas
P.O. Box 236, N33

Hancocks Bridge, New Jersey 08038
Phone: (609) 339-7923

Fax: (609) 339-1163
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John Hagan

Manomet Observatory for Conservation Sciences
P.O. Box 1770

Manomet, Massachusetts 02345

Phone: (508) 224-6521

Fax: (508) 224-9220

Email: jmhagan@aol.com

Richard Hassel

USCOE Philadelphia District
Wanamaker Building

100 Penn Square East

Philadelphia, Pennsylvania 19107-3390

Tony Hawkes

Dupont Agticulture Products
Barley Mill Plaza

Box 80015, P15/1286
Wilmington, Delaware 19880
Phone: (302) 892-5581

Jerry Heisler

The Reybold Group

Delaware Industtial Park, Ste 116
18 Shea Way

Newark, Delaware 19713

Jim Hewes

Dept. of Natural Resources & Environmental Control
Delaware Coastal Management Program

89 Kings Highway

Dover, Delaware 19901

Phone: (302) 739-3451

Fax: (302) 739-2048

Email: jhewes@dntec.state.de.us

Susan Holliday

National Oceanic & Atmospheric Administration
Strategic Environmental Assessments Division
1305 East West Highway, SSMC4/N/ORCA13
Silver Spring, Maryland 20910

Phone: (301) 713-3000 x178

Fax: (301) 713-4384

Email: sholliday(@seamail.nos.noaa.gov

Mike Hooper

Texas Tech University
10t & Akron

Box 41163

Lubbock, TX 79409
Phone: (806) 742-2457
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Rob Hossler

Dept. Natural Resources & Environmental Control
Division of Fish & Wildlife

89 Kings Highway

Dover, Delaware 19901

Phone: (302) 323-4492

Fax: (302) 323-5314

Email: rhossler@dnrec.state.de.us

Tony Hummell

Division of Air and Waste

Dept. of Natural Resources & Environmental Control
89 Kings Highway

Dover, Delaware 19901

Lisa Imbrogno

Delawatre Department of Agticulture
Pesticide Section

2320 South Dupont Highway
Dover, Delaware 19901

Phone: (302) 739-4811

Fax: (302) 697-6287

Lisa Gelvin-Innvaer

Delaware Division Fish & Wildlife
4876 Hay Point Landing Road
Smyrna, Delaware 19977

Phone: (302) 653-2882

Fax: (302) 653-3431

Email: Igelvin-inn@state.de.us

Stein Innvaer

Dept. of Natural Resources & Environmental Control
Division of Fish & Wildlife

Augustinne Beach,

Phone: (302) 834-8433

Peggy Jahn
Delaware Audubon Society

John Janowski

New Castle County Department of Land Use
87 Reads Way

Corporate Commons

New Castle, Delaware 19720

Phone: (302) 395-5426

Fax: (302) 395-5443

Email: jpjanowski@co.new-castle.de.us

Dave Jenkins

NJFGW/Endangered & Non-Game
1501 E. State Street

CN400

Trenton, NJ 08625

Phone: (609) 984-1581

Gene Johnson

Delaware Bay & River Cooperative
P. O. Box 624

Lewes, Delaware 19958-0624
Phone: (302) 645-7861

Fax: (215) 563-8144

Email: dbrc@aol.com

Roger Jones

Director, Nature Conservancy
University Plaza Office

260 Chapman Road, Suite 201-D
Newark, Delaware 19702
Phone: (302) 369-4144

Fax: (302) 369-4143

Email: 1j450@aol.com

Clifford Keil
University of Delaware

Butch Kinerney

Dept. of Natural Resources & Environmental Control
Office of the Secretary

89 Kings Highway

Dover, Delaware 19901

Phone: (302) 739-4506

Fax: (302) 739-6242

Email:  ekinerney@state.de.us

Mike King

346 Old Paper Mill Road
Newark, Delaware 19711
Phone: (302) 737-7368

Esther Knotts

Dept. of Natural Resources & Environmental Control
Division of Parks & Rectreation

89 Kings Highway

Dover, Delaware 19901

Phone: (302) 739-5285

Todd Kratzer

Delaware River Basin Commission
25 State Police Drive

P.O. Box 7360

West Trenton, NJ 08628-0360

Gary Kreamer

Aquatic Resources Education Coordinator
Delaware Division Fish & Wildlife

4876 Hay Point Landing Road

Smyrna, Delaware 19977

Phone: (302) 653-2882

Fax: (302) 653-3431

Email: gkreamer(@state.de.us
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Linda Leddy

Manomet Observatory for Conservation Sciences
P.O. Box 1770

Manomet, Massachusetts 02345

Phone: (508) 224-6521

Fax: (508) 224-9220

Email: lleddymanomet@aol.com

Rob Line

Natural Area Manager

Dept. of Natural Resources & Environmental Control
Division of Parks & Recreation

89 Kings Highway

Dover, Delaware 19901

Phone: (302) 739-3423

Fax: (302) 739-3817

Email: tline@dnrec.state.de.us

Meta Little

Delmarva Ornithological Society
819 Kenyon Lane

Newark, DE 19711-7709

Susan Love

Dept. of Natural Resources & Environmental Control
Delaware Coastal Management Program

89 Kings Highway

Dover, Delaware 19901

Phone: (302) 739-3451

Fax: (302) 739-2048

Jennifer Lukens

Dept. of Natural Resources & Environmental Control
Delaware Coastal Management Program

89 Kings Highway

Dover, Delaware 19901

Phone: (302) 739-3451

Fax: (302) 739-2048

Email: jlukens@dnrec.state.de.us

Miriam Lynam

Dept. of Natural Resources & Environmental Control
Delaware Coastal Management Program

89 Kings Highway

Dover, Delaware 19901

Phone: (302) 739-3451

Fax: (302) 739-2048

Email: mlynam@dnrec.state.de.us

Angela Matz

Manomet Observatory for Conservation Sciences
P.O. Box 1770

Manomet, Massachusetts

Phone: (508) 224-6521

Fax: (508) 224-9220
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Rick McCorkle

US Fish & Wildlife Service

Delaware Bay Estuary Project

2610 Whitehall Neck Road

Smyrna, Delaware 19977

Phone: (302) 653-9152

Fax: (302) 653-9421

Email: DBEPGAP@strauss.udel.edu

John McDonough

National Oceanic & Atmospheric Administration
Strategic Environmental Assessments Division
1305 East West Highway

SSMC4/N/ORCA11

Silver Spring, Maryland 20910

Phone: (301) 713-3000 x148

Fax: (301) 713-4384

Email: jmcdonough@seamail.nos.noaa.gov

Bill Meredith

Dept. of Natural Resources & Environmental Control
Division of Fish & Wildlife

89 Kings Highway

Dover, Delaware 19901

Phone: (302) 739-3493

Fax: (302) 739-6157

Email: wmeredith@dnrec.state.de.us

James Metzger

Landowner

604 Baldwin Lane

Wilmington, Delaware 19803-3502
Phone: (302) 695-2254

Fax: (302) 695-4296

Email: none

Roy Meyer

NJDEP/Pesticide Control Program
120 S. Stockton Street

CN400

Trenton, NJ 08625

Erica Miller

Tri-State Bird Rescue

110-A Possum Hollow Road
Newark, Delaware 19711
Phone: (302) 737-7241

Fax: (302) 737-9562
Email: millerea@aol.com

Bill Milliken

Delawate Dept of Agticulture
Pesticide Section

2320 S. Dupont Hwy

Dover, DE. 19901
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Deborah Mills

Water Resource Agency for New Castle County
2701 Old Capitol Trail

Newark, Delaware 19711

Phone: (302) 731-7670

Fax: (302) 366-7824

Email: none

Eileen Muller

Tri-State Bird Rescue

110 Possum Hollow Road
Newark, DE 19711

John Nye

Dean & Director

University Of Delaware
College of Agticultural Science
132 Townsend Hall

Newark, Delaware 19717-1303
Phone: (302) 83-2501

Mike Oates

Anew, Incorporated

327 New Jersey Avenue
P.O. Box 338

Fortescue, New Jersey 08321
Phone: (609) 447-3645
Email: moates@anew.com

Ed O’Donnell

New Castle County Department of Land Use
87 Reads Way

Corporate Commons

New Castle, Delaware 19720

Phone: (302) 395-5463

Fax: (302) 395-5443

Harry Otto

Dept. Natural Resources & Environmental Control
Division of Water Resources

89 Kings Highway

Dover, Delaware 19901

Phone: (302) 739-5731

Fax: (302) 739-3491

Email: hotto@dntec.state.de.us

Tony Pait

National Oceanic Atmospheric Administration
Strategic Environmental Assessments Division
1305 East West Highway, SSMC4/N/ORCA
Silver Spring, Maryland 20910

Phone: (301) 713-3000 x158

Fax: (301) 713-4384

Email: tpait@seamail.nos.noaa.gov

Kathy Parsons

Manomet Observatory for Conservation Sciences
P.O. Box 1770

Manomet, Massachusetts

Phone: (508) 224-6521

Fax: (508) 224-9220

Email: parsonsk@manomet.otg

Grace Pierce-Beck
20 Muirfield Court
Fox Hall

Dover, DE 19904

Fred Pinkney

US Fish & Wildlife Service

177 Admiral Cochrane Drive
Annapolis, Maryland 21401
Phone: (410) 573-4521

Fax: (410) 269-0832

Email: fredpinkney@mail.fws.gov

Joshua Pollak

Delaware State Chamber of Commerce
1201 N. Orange Street, Suite 200
Wilmington, Delaware 19899
Phone: (302) 576-6578

Email: jpollak@inet.net

Ingrid Ratsep

Environmental Scientist

Public Service, Electric and Gas
P.O. Box 236, N33

Hancocks Bridge, New Jersey 08038
Phone: (609) 339-7911

Fax: (609) 339-1163

Email: iratsep@pseg.com

Barnett Rattner

U.S. Geological Survey

Patuxent Wildlife Research Center
12011 Beach Forest Lane

Laurel, Maryland 20708-4041
Phone: (301) 497-5671

Fax: (301) 497-5675

Email: barnett_rattner@nbs.gov

Chatlie Rentz

Star Enterprise

2000 Wrangle Hill Road
Delaware City, Delaware 19706
Phone: (302) 834-6139

Fax: (302) 836-6553
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Terry Romagna

New Jersey Dept. of Environmental Protection
Office of Environmental Planning

401 East State Street

Trenton, New Jersey 08625

Phone: (609) 633-3812

Fax: (609) 292-4608

Ann Rydgren
Delaware Audubon Society

Wendel Scheib

Wetlands Coordinator
Delaware Estuary Program
324 Lea Drive

West Chester, PA 19382

Rob Schrader

New Jersey Dept. of Environmental Protection
Emergency Response Program

401 East State Street

Trenton, New Jersey

Phone: (609) 584-4133

Fax: (609) 584-4145

Email: rschrade@dep.state.nj.us

Stephanie Schmidt

Manomet Observatory for Conservation Sciences
P. O. Box 1770

Manomet, Massachusetts 02345

Phone: (508) 224-6521

Fax: (508) 224-9220

Donna S. Sharp

Office of State Planning Coordination
Thomas Collings Building, Suite 5
Dover, DE. 19901

Phone: (302) 739-3090

Chip Shepherd

Anew, Incorporated

41 Holland Brook Road
Whitehouse, New Jersey 08889
Phone: (908) 534-5679

Email: shepherd@blast.net

Dave Small

Dept. of Natural Resources & Environmental Control
Office of the Secretary

89 Kings Highway

Dover, Delaware 19901

Frank Smith

US Fish & Wildlife

2591 Whitehall Neck Road
Smyrna, Delaware 19977
Phone: (302) 653-9345
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Fax: (302) 653-0684
Email: r5rw_bhnwr

Catl Solberg

Delaware Chapter of Sierra Club
P.O. Box 1908

Dover, DE 19903-1908

Phone: (302) 736-2090

Fax: (302) 736-2200

Mike Solecki

US EPA Region II

Response & Prevention Branch
2890 Woodbridge Avenue
Building 209

Edison, New Jersey 08837-3679
Phone: (908) 906-6918

Fax: (908) 321-4425

Art Spingarn

US EPA Region 111

841 Chester Building
Philadelphia, Pennsylvania 19107
Phone:

Chet Stachecki

Administrator

Dept. of Natural Resources & Environmental Control
Division of Fish & Wildlife

89 Kings Highway

Dover, Delaware 19901

Phone: (302) 739-3493

Fax: (302) 739-6157

Email: chestetjstachecki@f_andw_@dnrec

Grier Stayton

Delaware Dept. of Agticulture
2320 S. Dupont Highway
Dover, Delaware 19901
Phone: (302) 739-4811
Gtier@smtp.dda.state.de.us

Barbara Stratton

US COE Philadelphia District
Wanamaker Building

100 Penn Square East

Philadelphia, Pennsylvania 19107-3390
Phone: (215) 656-6584

Fax: (215) 656-6543

Email: b=srtatton%pl-ps%onap
@vines.nap.usace.army.mil
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John Swartz

Dept. of Natural Resources & Environmental Control

Division of Water Resources

89 Kings Highway

Dover, Delaware 19903

Phone: (302) 739-4691

Fax: (302) 739-3491

Email: jswattz@dnrec.state.de.us

Ron Vickers

Dept. Natural Resources & Environmental Control
Division of Parks & Rectreation

89 Kings Highway

Dover, Delaware 19901

Phone: (302) 739-3423

Fax: (302) 739-3817

Email: ronvickers@dnrec.state.de.us

Rob Warner

National Oceanic & Atmospheric Administration
Strategic Environmental Assessment Division
1305 East West Highway, SSMC4/N/ORCA11
Silver Spring, Maryland 20910

Phone: (301) 713-3000 x105

Fax: (301) 713-4384

Email: rwarner@seamail.nos.noaa.gov

Maureen Warren

National Oceanic & Atmospheric Administration
Strategic Environmental Assessments Division
1305 East West Highway, SSMC4/N/ORCA11
Silver Spring, Maryland 20910

Phone: (301) 713-3000x152

Fax: (301) 713-4384

Email: mwatren@seamail.nos.noaa.gov

Paul Webber

Delaware River Basin Commission

25 State Police Drive

West Trenton, New Jersey 08628-0360
Phone: (609) 883-9500 x236

Fax: (609) 883-9522

Email: pwebber@dtbc.state.nj.us

Debi Weiker

New Castle Consetrvation District
6 Peoples Plaza

Newark, Delaware 19702
Phone: (302) 834-3560

Sue Wells

Delaware Nature Society
P.O. Box 700

Hockesin, DE 19707
Phone: (302) 239-2334
Fax: (302) 239-2473

Joanne Whalen

Extension IPM Specialist

University of Delaware

Dept. of Entomology & Applied Ecology
255 Townsend Hall

Newark, Delaware 19717-1303

Phone: (302) 831-1303

Fax: (302) 831-3651

Email: joanne.whalen@mus.udel.edu

Susan Whitney

University of Delaware

Dept. of Entomology & Applied Ecology
255 Townsend Hall

Newark, Delaware 19717-1303

Phone: (302) 831-8886

Fax: (302) 831-3651

Lee Widjeskog

New Jersey Fish, Game & Wildlife
Endangered and Non-Game Program
1501 E. State Street

CN400

Trenton, NJ 08625

Chris Winters

Delaware Nature Society
P.O. Box 700

Hockessin, Delaware 19707
Phone: (302) 239-2334
Fax: (302) 239-2473

Ann Witt

New Jersey Dept. of Environmental Protection
Office of Environmental Planning

401 East State Street

Trenton, New Jersey 08625

Phone: (609) 633-1166

Fax: (609) 292-4608

Email: qwwqlld@prodigy.com

Catl Yetter

Dept. of Natural Resources & Environmental Control

Delaware Coastal Management Program
89 Kings Highway

Dover, Delaware 19901

Phone: (302) 739-3451

Fax: (302) 739-2048

Email: cyetter@dntec.state.de.us
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Original and Complete List of Targets and Strategies

Habitat Change - Development Strategies

HD-1 Establish TDR receiving areas
HD-1.1*  Identify resources and their sensitivity
HD-1.2*¥  Establish better coordination between groups involved in defining growth areas
HD-1.3*  Educate property owners about the implementation process and related equity issues
HD-2 Protect/restore riparian and wetland buffers
HD-2.1 Explore method for establishing statewide buffer ordinance
HD-2.2*  Define and enforce performance standards for open space, including minimizing
placement and modifications of stormwater controls
HD-2.3 Provide input to Whole Basin Management process
HD-3 Protect land in sending areas
HD-3.1 Establish minimum requirements for open space
HD-3.2*¥  Provide design guidance for development in sending areas - focus on protecting
contiguous areas
HD-3.3*  Periodic assessment of habitat conditions for adjusting protection/guidance measures
HD-3.4*  Explore alternative methods to ensure protection - new zoning, application of other
programs, €tc.
HD-4 Establish criteria/procedures for protecting uplands
HD-4.1** Increasing public acquisition of land targeted by potential development
HD-4.2 Coordinate acquisition efforts with other types of planning initiatives
HD-4.3*  Assess methods for downsizing - determine their viability
HD-4.4 Establish methods for retiring unbuilt development/subdivisions (sunset)
HD-5 Endorse plans that support cluster development and preservation of open space
HD-5.1%  Improve process for implementing cluster development (analyze/modify current
ordinance)
HD-5.2*  Explore incentives that help protect open space, e.g., tax incentives
(federal/state/ county)
HD-5.3*  Make it mandatory that information is supplied to the Development Advisory Service

(DAS)

HD-5.4 Reduce inefficient use of land by establishing minimum lot sizes or maximizing gross
densities

HD-5.5 Explore methods for placing controls on total amount of impervious surface allowed

(for initial & subsequent development)

HD-6 Endorse the development of Brownfields

HD-6.1*  Develop and establish a program to encourage the restoration of Brownfiel sites
HD-7 Implement new technologies/alternative WWT

HD-7.1 Assess performance of alternatives

HD-7.2 Assess potential partnership issues to help implement alternatives
HD-8 Minimize stormwater runoff

HD-8.1*  Improve stormwater management designs

HD-8.2 Change stormwater control specifications

HD-8.3 Revise existing drainage codes to prevent channelization

HD-8.4*%  Retrofit stormwater controls based on reducing volume and peak discharge

HD-8.5%  Revise land-use controls relative to road improvements/construction
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HD-9 Improve education and outreach efforts
HD-9.1*¥*  Develop a land preservation tool box
HD-9.2%*  Establish a means to recognize property owners and developers that help preserve
natural habitats, i.e., awards program
HD-9.3*  Educate general public on planning process - what it means

Pesticide Strategies

PE-2  Increase use of Integrated Crop Management & Integrated Pest Management BMPs
through research, education and outreach efforts
PE-2.1**  Promote BMPs for implementation by agriculture, homeowners, pest control industry,
right-of-way/maintenance, landscape professionals. Increase use of IPM, BMPs
through education and outreach efforts
PE-2.2 Fund/encourage research to develop new BMPs
PE-2.3 Further outreach efforts to publicize BMPs

PE-3  Expand existing technical assistance & funding of programs
PE-3.1* Maintain/expand funding for USDA programs
PE-3.2* Fund two new positions (NJ & DE) or identify existing personnel for coordinating
technical assistance (college interns, etc.) for PPI
PE-3.3*  Identify alternate funding sources for technical assistance
PE-4  Promote improved techniques to decrease runoff
PE-4.1*  Identify, catalog & rate techniques that reduce runoff
PE-4.2*  Support research to develop new techniques that reduce runoff
PE-4.3 Implement best techniques
PE-6  Quantify pesticide usage in PPI heronry region
PE-6.1**  Quantify relative homeowner use of pesticides
PE-6.2**  Asses compliance of pesticide use
PE-6.3 Determine relative impact of pesticide application by landuse
PE-8  Assess positive/negative impacts of existing invasive plant control programs
PE-8.1%f  Develop list of invasive plants and control efforts/programs
PE-8.2*%  Assess positive and negative impacts of programs to: birds, prey species, habitat
changes and nesting site availability.
PE-9  Strategies Not Specific to Any Target

PE-9.1 Distribute research results nationally

PE-9.2 Identify positive values of heronry (ecotourism, etc.)

PE-9.3 Identify how effective herons are as indicators of environmental problems or health

PE-9.4 Assess whether the 15 Km radius is sufficiently large for capturing mans' effects on the
herons

Contaminants Strategies

C-1 Reduce contaminants impacts associated with dredging and spoil disposal
C-1.1%¢ Improve operation & maintenance of confined disposal sites
C-1.2% Restrict open water disposal of contaminated materials
C-1.3%* Establish sediment & water quality criteria for fish & wildlife
C-1.4%* Establish a consistent interstate framework for reviewing dredging projects
C-1.5% Establish a protocol for screening sediment at resolution that permits segregation and

disposal of “hot spots”
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C-1.6% Establish an information management system for dredging decision making
C-2 Reduce contaminants impacts from industrial and municipal effluents
C-2.1* Add fish and wildlife criteria to the Total Daily Maximum Loading process
C-2.2%* Target pollution prevention at industries that release contaminants of concern
C-2.3% Ensure adequate enforcement of NPDES
C-3 Determine other sources of contaminants of concern
C-3.1% Reduce Nonpoint Source Stormwater Impacts
C-3.2% Establish monitoring program to evaluate atmospheric deposition contributions
C-4 Determine connection between contaminants and wading birds
C-4.1%* Quantify effects (or lack of) of contaminants on wading birds
C-5 Eliminate contaminants impacts from hazardous waste sites
C-5.1%¢ Prioritize sites for clean-up according to wading bird use
Oil Spill/Industrial Accident Strategies
0OS-1 Improve response capabilities
O§-1.1 Prioritize Sensitive Areas for protection (revisit current ratings in Area Plan)
OS-1.2*¥*  Produce NRDA estimates for Sensitive Areas based on the spill scenarios in the Area
Plan
0OS§-1.3 Stage vessel fire fighting capabilities in the Heronry region
OS-1.4%f  Standatdize (up) PA, DE, NJ oil transfer/booming requirements
OS§-1.5 Assess effectiveness of available response resources (especially at Sensitive Areas)

OS-1.6*  Improve/standardize spill response training (wildlife rehabilitation, NRDA evidence
collection, health and safety for workers, and other topics)
0S-2 Improve the Scientific Response capability of NRDA activities
0S§-2.1 Pre-identify potential restoration projects
0S-3 Develop alternate/improved strategies for difficult areas
OS-3.1%*  Pre-stage more resources at “A” rated areas for better access at sensitive locations
OS-3.2%F  Address "gap" in Salem River/Mannington Meadows tesponse plan
OS-3.3%*  Establish permanent anchor points for booming
0S-4 Test/modify the current booming strategies
OS-4.1**  Dirill all of the Sensitive Areas in the 15 km zone in next two years in priority order
based on wading bird use
0S-5 Reduce the number of spills through better education, training, inspections, etc.

OS§-5.1 Evaluate existing preventive programs
0O§-5.2 Heighten oil/chemical industry awatreness about resources in region by season
0OS§-5.3 Inspect facilities based on risk, etc.

0S-6 Improve the Wildlife Response Protocol for the Area Plan
0OS-6.1**  Include in the Wildlife Response Protocol a plan for 1) hazing wildlife from affected
areas, 2) retrieval of wildlife, and 3) coordinating transfer of wildlife
OS-7 Develop a better understanding of spill impacts on the food chain

0S-7.1 Better understand "off season” spill impacts on wading birds and their food chain
0OS-7.2 Better understand impacts of frequently spilled materials in highest volumes in region
0S§-7.3 Better understand potential benefits/costs of using dispersants

0S-8 Form a better understanding of the number, type, and location of accident causes
0OS-8.1%* Assess existing state of oil/chemical spill "risk"
0S-9 Develop education and outreach programs on spills tailored to specific audiences
(general public, decision makers)
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0OS-9.1*¥*  Develop education and outreach programs on spills tailored to specific audiences
(general public, decision makers)

08§-9.2 Get state of the spill response capability out at NEP conference or other fora

08-10 Increase the “Oh my god!” level of awareness of Qualified Individuals

0OS§-10.1  Identify priority Qualified Individuals to contact

0OS§-10.2  Develop a presentation describing importance of heronry to East Coast wading bird
populations as a whole

0S§-10.3  Conduct seminar for Qualified Individuals at an existing event or as a separate function

Habitat Improvement and Protection Strategies

HI-1 Restore/Improve 10,000 acres of wetlands within Delaware and 3,000+ actes of
wetlands within New Jersey over 10+ years
HI-1.1%*  Gain access and contol for restoration/improvement with/from landowners
HI-1.2 Continue to implement NDWRP
HI-1.3* Identify & characterize areas for restoration and improvement (Identify areas for
mitigation banking; Tally up DE & NJ acreage and conditions to see whats being done;
Identify available lands and programs for restoration and improvement.
HI-1.4* Develop a program in NJ similar to DE's NDWRP
HI-2  Integrate heron foraging and nesting needs on a seasonal basis with other marsh
management needs within the next 5 years
HI-2.1%*  Reduce phragmites and other nuisance species by 3,000 acres throughout the PPI
Region within 5 to 10 years
HI-2.2 Clarify and Coordinate definition of "Restoration" for heron needs
HI-2.3 Integrate water level management (includes non-wildlife approaches)
HI-2.4%*  Review and make recommendations (where appropriate) existing plans for PPI needs
(Evaluate existing restoration plans (DE & NJ) and Existing Wildlife Plans for PPI
Benefits (State & Fed.)
HI-3  Establish minimum buffers around wetlands within 10 years
HI-3.1%*  Establish criteria based on: a) type and function of wetlands area; and b) overall
wildlife benefits
HI-3.2%¢  Incorporate buffer plans into the New Castle COunty Comprehensive Land Use Plan
HI-3.3* Determine feasability of classifying wetland values and applying buffers in New Jersey
for incorporation into Exceptional Resource Value program

HI-3.4* Restore and Re-establish buffers where previously removed
HI-4  Expand the existing available nesting habitat at the PPI Rookery by 15 acres within 10
years

HI-4.1 Stabilize erosion of PPI within 5 years
HI-4.2%*  Regenerate and perpetuate nesting habitat on the island within 5 years
HI-4.3* Control predators on the island within 5 years
HI-4.4* Add extra land to the island
HI-5  Expand the existing available nesting habitat outside the PPI Rookery
HI-5.1* Identify Alternative Nesting Sites
HI-5.2* Develop an incentive program for private landowners with herons nesting on their
property with 5 years
HI-6  Improve Land Acquisition
HI-6.1**  Develop specific criteria for heronry requirements for Land Acquisition and Protection
HI-6.2* Incorporate Heron Criteria into DE, NJ, USFWS, & Private Land Acquisition and
Protection Programs. (include need for partners in this process)
HI-7 Improve Awareness & Education for the PPI Heronry Region
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HI-7.1%*  Communication/Outreach that creates a greater awareness of the heronty and its
importance for the general public and targeted audiences.

Note: Targets identified under each of the issues are shown in boldface type.
This list reflects the original strategy titles and reference numbers - changes to strategy titles
and numbers have been made since the 4/2/97 workshop and they are reflected in the
SAMP document.

* Strategy was written up at 4/2/97 workshop.
** Strategy included as part of the SAMP Document.
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-CHARTER DOCUMENT-
The Pea Patch Island
Special Area Management Plan Implementation Team:
Mission, Objectives and Operations

Background

Pea Patch Island, located in the upper reach of the Delaware Estuary, emerged from the Delaware
River in the late 1700’s as a mud bank, which reportedly grounded a ship full of peas, giving the
island its name. In 1814, after the mud bank had grown and formed into an island, a military Fort,
Fort Delaware was built to guard river access to New Castle, Wilmington, and Philadelphia. In the
early 1900’s, the Army Corps of Engineers placed dredged material from the nearby shipping
channel on the north end of the island, doubling the island’s size.

Today Pea Patch Island is a Delaware State Park, protected for it’s historical past and because it
supports a large heron rookery. It is believed that herons, egrets, and ibises began nesting on the
northern part of the 310-acre island in the 1950’s and 1960’s. At that time, the population was
estimated at 2,000 pairs of birds. Over time, small heronries on the mainland in Delaware and
New Jersey were abandoned and the population on Pea Patch Island increased. At its peak, in
1993, the population was estimated at 12,000 pairs of birds making the Pea Patch Island heronry
the largest heronry on the East Coast, north of Florida.

The heronry is considered a wildlife resource of national significance due to its size and location.
Concern for the sustainability of the heronry has grown over the past few years because the number
of birds is declining on the island. Present population estimates are at 6,120 pairs (Parsons 1998).
Research and biomonitoring studies have been conducted for the past five years at Pea Patch
Island. This research indicates that there may be a problem with the long-term viability of the heron
population on the island.

Identifying what may be affecting the bird population at Pea Patch Island involves looking at more
than the immediate nesting habitat on the island. The herons that live on the island forage for food
in the neighboring wetlands and open fields of Delaware and New Jersey. These areas are presently
challenged by rapid land use changes: changes that alter the habitat and may impact the birds.

In order to better manage this unique resource, a Special Area Management Plan (SAMP) has been
developed. Working together, representatives from local, state, and federal government agencies,
nonprofit organizations, business, and industry identified a number of sources or concerns that
could manifest themselves as problems or changes in the natural condition of the habitat that the
birds utilize. Identifying and defining the problems that the heronry faces was the first step in this
process. Once the problems or “issues” were thoroughly characterized, the SAMP process
concentrated on developing strategies to address these issues.

Once a potential problem is identified, finding out how to solve it is what strategy development is
all about. Occasionally the causes of a problem and its solutions are evident. However, it is
usually the case that exact causes and solutions are unknowns. Strategies for knowns outline the
steps to arrive at the desired solution and strategies for the unknowns outline information needs
(research or monitoring) to reach conclusions on causes and potential solutions.
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Out of 66 drafted management strategies, 30 were chosen to become a part of the SAMP
document. The Pea Patch Island Core Group using a comprehensive ranking system based upon
feasibility, environmental impacts, and socioeconomic impacts selected these 30 strategies. After
drafting and reviewing, some strategies were considerably refined and combined. This resulted in a
total of 28 strategies to be included in the Pea Patch Island Heronry Region SAMP.

Authority

The Delaware Coastal Management Program (DCMP) is the agency that instituted the development
of the SAMP for the Pea Patch Island Heronry Region. The DCMP is located within the Delaware
Department Of Natural Resources and Environmental Control’s Division of Soil And Water
Conservation. The DCMP is a state program created pursuant to the Federal Coastal Zone
Management Act of 1972. This legislation provided guidance and funding towards the creation of
state coastal management programs in order to ensure protection of the nation’s coastal resources.
The DCMP and its program document were approved by the National Oceanic and Atmospheric
Administration’s Office of Ocean and Coastal Resource Management (NOAA/OCRM) in 1979.
The DCMP’s program document is a comprehensive set of goals and policies based upon state
environmental laws and regulations, including executive orders.

The DCMP’s authority for initiating the Pea Patch Island Heronry Region SAMP is found in the
congressional declaration of policy from the CZMA, “The Congress finds and declares that it is the
national policy....(3) to encourage the preparation of special area management plans which provide for
increased specificity in protecting significant natural resources, reasonable coastal-dependent economic
growth, improved protection of life and property in hazardous areas, including those areas likely to be
affected by land subsidence, sea level rise, or fluctuating water levels of the Great Lakes, and improved
predictability in governmental decision making.” CZMA of 1972 as amended 16 U.S.C.A. 8 1452. The
statute further goes on to define a Special Area Management Plan as, “A comprehensive plan providing
for natural resource protection and reasonable coastal-dependent economic growth containing a detailed
and comprehensive statement of policies; standards and criteria to guide public and private uses of lands
and waters; and mechanisms for timely implementation in specific geographic areas within the coastal
zone.” The preparation and implementation of SAMPs for important coastal areas is also listed under
section 309 of the CZMA as one of eight coastal zone enhancement objectives of this legislation.

Cleatly, the development of SAMPs for important coastal areas as defined in the CZMA is an integral
part of coastal zone management. Policies that are developed as part of this SAMP are to be included in
the DCMP. This inclusion into the program is important because these policies would become part of
the DCMP’s review process for federal consistency. Federal consistency is a provision of § 307 of the
CZMA which requires federal agencies to review their activities, evaluate, and ensure that any proposed
activities, permits, plans and monies which may affect the coastal zone’s land, water, and natural
resources are “Consistent to the maximum extent practicable” with the coastal management program’s
enforceable policies. These policies could become an effective coastal management tool for federal
consistency reviews specifically aimed at the protection of the Pea Patch Island Heronry Region.

Included as part of the DCMP’s program approval in 1979 an Executive Order was signed by then
Governor, Pete duPont. Executive Order #61 declared that all State departments and agencies
shall enforce the goals, policies, and objectives of the DCMP and notify the DCMP of proposed
changes in rules or regulations which may have the potential for interfering with DCMP or would
require amendments to be made to the DCMP. The reason for establishing this Executive Order
was to provide, “Sufficient legal authorities and organizational arrangements to implement the
program (DCMP) and to ensure conformance to it.” 75 CFR § 923.1(;)(6). Without this assurance
that the DCMP’s policies would be enforced at the federal and state levels the DCMP would not
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have been approved. In 1996, Governor Tom Carper signed an “updated” Executive Order #61,
now known as #43, which reflects the organizational changes that have occurred since the original
enactment in 1979. The 1996 version reintroduces and enforces all state departments and agencies
to enforce the goals, policies, and objectives of the DCMP.

Mission of the Implementation Team

The mission of the Implementation Team is to provide a framework for continuous regional
coordination, communication, planning, funding and strategy implementation among federal, state
and local agencies, public and private groups that are addressing the SAMP’s goals. Recognizing
the importance of the heronry as a unique natural resource, the Implementation Team’s efforts
should ensure that the survivability of the heronry and the regional ecosystem that supports it is an
ongoing high priority for the public and all participating groups and jurisdictions.

Specific Objectives
The specific objectives of the Implementation Team are to:

1. Provide a forum for information sharing, discussion, and to generate public support for
the Pea Patch Island Heronry Region SAMP and, to:

Serve as a conduit to agencies, academia, public and private constituent groups to discuss and
promote the SAMP strategies, exchange information and comments, garner support and target
resources for implementation.

Support existing and proposed collaborative efforts, communication and education with key
target audiences such as local governments, local residents, businesses, industry, and agriculture
on SAMP issues.

Continue to support the SAMP’s community-based local and regional emphasis.

Provide a central forum to raise public and private interests and issues related to strategy
implementation for discussion, evaluation and facilitation of resolution with responsible
agencies and groups.

Ensure commitment of political/governmental bodies and decision-makers to SAMP goals and
strategy implementation.

2. Coordinate the implementation of SAMP strategies:
Facilitate and coordinate the implementation of the FY 1997-98 selected strategies:

Review status of SAMP implementation and develop new or refine existing strategies to
address identified concerns.

Ensure that all stakeholder interests are represented during strategy implementation.

Evaluate and prioritize new issues which arise, and coordinate development and
implementation of strategies to address them.
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3.

Identify and recruit the staff and funding resources necessary to support the
implementation of SAMP strategies and the Implementation Team’s operations:

Develop annual funding and multi-agency staffing priorities for implementation.

Identify and recruit staff and funding resources for all strategies, including pooling of in-kind
services from multiple agencies.

Investigate potential revisions of traditional agency approaches and staff allocations which
would help facilitate a coordinated regional approach.

Identify and prioritize opportunities for collaborative grant proposals for SAMP strategies,
develop an annual timeline for grant submissions, and jointly identify appropriate participants.

Coordinate development of collaborative grant proposals among federal, state and local
agencies, nonprofit organizations and academia for SAMP strategies and related efforts.

Improve integration among existing programs and projects related to SAMP efforts.

Identify and foster approaches to pooling the resources of various agencies, public and private
groups to more efficiently address issues, including pooling of expertise, funding, staffing,
information, etc.

Identify and develop means to carry out SAMP goals and strategies through modification or
strengthening of existing programs and projects.

Foster communication and joint efforts with other Implementation Teams and committees
related to the, SAMP region including the Delaware River Basin Implementation Team and the
Delaware Estuary Program.

Consolidate and reduce duplication among meetings, workshops and committees related to
SAMP issues.

Provide a forum for early communication among agencies to exchange information on local
projects and permit issues as they arise, to reduce delays and conflicting agency
reviews/requirements.

Establish a process for regular monitoring of progress toward SAMP goals.

Evaluate progress towards implementation of the strategies, and annually prioritize
implementation tasks for each strategy.

Identify barriers to strategy implementation, and develop methods to remove them.
Evaluate the success of implemented strategies.

Recommend and carry out modifications for those strategies that are not successful.
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Implementation Team Structure

The Implementation Team is composed of approximately 15-20 members representing relevant
resource management agencies and key stakeholder groups in the main issue areas addressed by the
SAMP. Membership on the Implementation Team is by invitation of the existing Core Group,
which will invite key agencies and stakeholder groups to recommend appointments to the
Implementation Team. Appointments are for three years with potential for renewal, and may be
staggered.

The Implementation Team operates under the guidance of two Co-Chairs. One rotating Co-Chair
and one permanent Co-Chair. The rotating Co-Chair is selected from the Implementation Team
membership, and has a one-year appointment with potential for renewal. The permanent Co-Chair
is a representative from the DCMP. The permanent Co-Chair and the rotating Co-Chair work
together in facilitating all Implementation Team meetings.

Working “Issue Teams” of the Implementation Team will be established as needed, with formal
approval of the Implementation Team membership. Each issue team will be chaired by a member
of the Implementation Team, but will include multiple participants outside of the Implementation
Team membership. Issue teams will be established to guide implementation of the SAMP
strategies for individual issue areas, including, contaminants, pesticides, habitat improvement and
protection, habitat-change development, oil spills/industrial accidents, education/outreach, and
human disturbance. A team will be established to identify, prioritize and develop collaborative
funding opportunities for implementation of the various SAMP strategies. A team will also be
established to develop a framework for interagency regulatory coordination, and provide for more
efficient exchange of information. The Implementation Team will rely upon the expertise of the
Pea Patch Island SAMP Research & Biomonitoring Group for decision-making related to the
ongoing and future research associated with SAMP strategy implementation.

The lead agency for administering the Implementation Team and facilitating its operations will be
the DCMP, with assistance from other agencies as needed. However, the Implementation Team is
not structured as an advisory body to DCMP, but rather as a team of agencies, academic, public
and private groups working together and coordinating their activities with their respective
organizations and constituents. The DCMP and it’s Administrator will also serve to function as an
oversight entity to the Implementation Team, ensuring it’s mission is properly fulfilled. There will
be a system of checks and balances to ensure that the DCMP fulfills its responsibilities to the
Implementation Team.

Representation

Implementation Team representation:

Implementation Team membership is designed to be diverse, with representation from
relevant agencies and stakeholder groups. Prior to selecting Implementation Team members, clear
definitions will be developed for what agencies or stakeholder group(s) each member is
representing. For example, a government representative for an individual county would be
responsible for communicating with County Planning, Environmental Health, Public Works, Board
of Supervisor’s, etc. A designated representative for agriculture would be responsible for
communicating with Farm Bureaus, agricultural task forces and advisory committees, agricultural
Advisory Groups, etc.
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Representation on the Implementation Team will include, but not be limited to:
Relevant federal, state and local government resource management agencies.

Public and private groups with responsibilities and interests in related areas of SAMP issue
areas.

Stakeholder groups concerned with the main issue areas addressed by the SAMP, including but
not limited to: contaminants, pesticides, habitat improvement and protection, habitat-change
development, oil spills/industrial accidents, and education/outreach.

Suggested agency representation/membership on the Implementation Team is as follows
but will ultimately be decided by the existing Core Group:

Federal:

National Oceanic & Atmospheric Administration
Environmental Protection Agency

US Fish & Wildlife Service

Army Corps of Engineers

US Department of Agriculture

State:

DE Department of Natural Resources and Environmental Control
DE Department of Agriculture

NJ Department of Environmental Protection

Local:
New Castle County
Salem County

Other representatives
Academia--research/monitoring
Agriculture

Business/Tourism
Boating/fishing

Elected officials--federal /state
Environmental

Industry

Landowners

Non-Profit Organizations

The membership of the Implementation Team may change over time as the priorities of the
Implementation Team change and as new issues emerge.

Implementation Team members will be representatives who have been officially designated by their
agency or constituent groups. Each organization should consider the individual characteristics
needed to effectively meet the responsibilities of participation when identifying an individual to
represent them on the Implementation Team.

Selected Implementation Team participants should be individuals who regularly participate in
communication networks and decision-making within their organization or agency in order to
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effectively participate in Implementation Team activities. Selected participants should have a broad
knowledge of the interests and activities of the agency, organization or constituent group they
represent, and be able to cast votes as a Implementation Team member on behalf of that group.
However, members will be allowed sufficient time to consult with colleagues, agency management,
constituents, etc. prior to making a decision on key issues.

Full and active participation in Implementation Team activities and SAMP strategy implementation
should be a recognized portion of the annual workplan of Implementation Team members and
designated staff associates. Selected participants should as necessary obtain the assistance of other
members of their organizations or constituent groups to assist them in carrying out SAMP goals
and activities.

Implementation Team members should designate an official alternate representative when they join
the Implementation Team, who may occasionally participate in meetings if the Implementation
Team member is unable to attend. The Implementation Team member is responsible for keeping
the designated alternate apprised of relevant issues.

Implementation Team members must attend at least 3/4 of all scheduled quarterly meetings of the
full Implementation Team per year to remain a formal member. If an individual determines he/she
can no longer effectively participate as a member of the Implementation Team, a permanent
substitute may be chosen. All members will be advised of such requests.

Staff members are welcome to attend with a Implementation Team member as needed. Other
resource people may also be invited by the Implementation Team to provide additional
information. These parties may participate in Implementation Team deliberations as requested.

Issue Team representation:

Issue Team members will include selected Implementation Team members as well as
representatives from the various agency and stakeholder groups appropriate for each individual
planning issue. The Implementation Team will jointly develop the initial membership of the Issue
Teams and invite participation. The Issue Team Chairs may subsequently solicit additional
participants as needed for particular issues.

Responsibilities of Membership

Implementation Team Chair and Co-Chair responsibilities:

The Chair and Co-Chair are responsible for serving the entire membership in any way possible in
the conduct of Implementation Team meetings and other activities. The Chair and Co-Chair will
work together to convene, plan and co-facilitate all Implementation Team meetings.

Implementation Team member responsibilities:

Under the guidance of the Chair and Co-Chair, the entire membership is responsible for reviewing
and supporting the overall mission of the Implementation Team, as well as ensuring that progress
is made in pursuing specific objectives needed to achieve the mission. Implementation Team
members will review the mission and the specific objectives of the Implementation Team annually
and modify them where necessary.
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Implementation Team members will review, comment and issue final approval of any new
strategies developed by the Issue Teams. Implementation Team members will review, comment
and issue approval of recommendations for annual implementation priorities or strategy
modifications developed by the Issue Teams.

Implementation Team members are expected to communicate and consult regularly with their
respective organizations and constituent groups in order to be effective in executing their
responsibilities as a Implementation Team member and to carry out the SAMP goals and activities.
This includes:

providing regular updates on strategy development and implementation

exchanging information and comments to ensure that the plan meets the needs of diverse
parties

promoting the overall goals and specific objectives of the SAMP
garnering support and resources for strategy implementation
investigating and fostering efforts to integrate the program with the ongoing activities,
programs and interests of their agencies/constituent groups.
Implementation Team members will also have responsibility for communicating with related
statewide Implementation Teams and committees as well as local decision-making bodies including

federal and state elected officials, etc.

Issue Team member responsibilities:

Issue Team members will be responsible for ongoing development and implementation of the
individual strategies and issue areas. For issues addressed by existing strategies, responsibilities
include ongoing review of progress towards strategy implementation, developing annual
recommendations for specific task and funding priorities, identification and removal of barriers to
implementation, and evaluation of the success of implemented strategies. Teams will also be
responsible for development of strategy modifications or additions as necessary.

For those issue areas where a strategy has not been completed, Issue Team members will oversee
development of the strategy in collaboration with a broad array of stakeholders. This will include
problem assessment, development and prioritization of strategies based on evaluations of
environmental benefits, economic impacts, and feasibility. Team members will also be responsible
for exchanging information with interested parties and obtaining comments to ensure that the plan
meets the needs of diverse groups.

Along with Implementation Team members, all issue team members are responsible for ongoing
outreach and coordination with their agencies and constituent groups, including updates on strategy
development and implementation, soliciting support and resources, and promoting integration of
the SAMP with related programs and activities.

Issue Teams will provide regular updates to the Implementation Team on their activities and
progress. Each Team will bring recommendations for final strategies, annual implementation
priorities, funding and strategy modifications to the Implementation Team for review and approval.
Issue Teams may make specific requests to the Implementation Team for assistance in meeting
their goals, including requests for agency coordination, staffing, funding, etc.
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Implementation T'eam and Issue Teams - Media Relations:

Members of the Implementation Team and or the Issue Teams, when approached by the news
media regarding the Pea Patch Island Heronry Region SAMP implementation and associated
activities must route all inquires to the Implementation Team designated spokesperson. This
person should be selected from the Implementation Team membership. It is the responsibility of
the designated spokesperson to adequately convey the Implementation Team’s unified intent,
actions, and activities regarding the SAMP to the news media.

Groundrules for Implementation Team Deliberations

The success of the Implementation Team requires an effective partnership among all participants.
Implementation Team members will share responsibility with the Chair and Co-Chair for the
overall conduct of the Implementation Team. Implementation Team groundrules will be
established to guide Implementation Team deliberations, and all members have joint responsibility
with the Chair and Co-Chair for helping to enforce agreed-upon groundrules:

General:

The Implementation Team will deliberate in plenary session, with the assistance of Issue Team
members or other small working groups as needed and mutually agreed by all Implementation
Team members.

Each person is asked to fully participate in the Implementation Team’s deliberations.

Any concerns about the conduct of the deliberations of the issues should be fully aired to the
group, or to the Chair or Co-Chair in private if appropriate, to ensure that deliberations are
effective.

Issue Teams, working groups, and the Research & Biomonitoring Group will keep the
Implementation Team informed of their activities and obtain Implementation Team input as
necessary.

Agenda-building:

The permanent Co-Chair, rotating Co-Chair and Implementation Team members will jointly
define what issues will be addressed by the Implementation Team and priorities for addressing
the issues.

At the end of each meeting, adequate time will be allocated for members to raise and discuss
potential agenda items for the next meeting. To the extent possible, members will agree before
adjourning what issues will be discussed at the upcoming Implementation Team meeting.

The rotating Co-Chair is responsible, in collaboration with the permanent Co-Chair and
members, to build the agenda for each meeting, and circulate this agenda and background
materials to all members at least 10 working days in advance of the meeting.
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When new issues are raised at a Implementation Team meeting which are not on the agenda,
formal action on these items may be postponed to allow adequate time for members to
investigate the issue and confer with others as needed.

Decision-making:
Only recognized members of the Implementation Team can participate in decision-making.

The Implementation Team desires to operate by “consensus” wherever possible. Therefore,
the Implementation Team will seek to reach consensus on all key decisions. This means that all
members agree that they can “live with” the decision or the agreements being reached in order
to move forward. Reaching consensus does not mean that individual members must
compromise their fundamental interests on a given issue; rather that they can move forward
with the language or agreement being reached.

Members will be given adequate time to consider any key decision that must be made by the
Implementation Team. This means that members should have sufficient time to consult with
or seek the advice of constituents, agency management, etc., prior to making a decision on key
issues.

Disagreements will be addressed as issues to be resolved rather than battles to be won.

Where consensus cannot be reached, members will first be asked to describe why agreement
cannot be reached. Once the key areas of disagreement are clearly identified, the Chair and Co-
Chair will again attempt to help the group reach consensus. If a situation exists where
consensus still cannot be reached, the Chair will ask for a vote from participants on the issue in
order to reach a decision (whenever this is appropriate).

Commitments made should not be taken lightly and will be kept. When consensus is reached,
or votes have been taken from participants, identified relevant Implementation Team members
and their agencies/organizations must be committed to putrsuing implementation of the
Implementation Team’s recommendations.

Record-building:

The Co-Chair and staff following each meeting will prepare an Implementation Team meeting
summary. This meeting record will briefly summarize key points covered during each meeting
as well as any decisions made by the Implementation Team. The meeting summary will be
distributed to members for comments within 15 working days following each meeting. Final
summaries from previous meetings will be available to all members before upcoming meetings.

As a general rule, meeting summaries will capture key points of discussion without attribution

to individual Implementation Team members. If all members agree that there is a necessity or

value in attributing key points and ideas to individuals, this groundrule can be adjusted to meet
member’s needs.
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Changing groundrules:

If members think the groundrules need to be modified at any point, the Co-Chair will present
the proposed revisions to the membership and ask for discussion and concurrence.

New rules or procedures should not be unilaterally applied without the prior notification of
Implementation Team members.

Monitoring and Reporting on Implementation Team Activities

The Implementation Team will develop an annual reporting system including an annual report on
the previous year’s progress, and a shorter mid-year report which gives the Implementation Team
an update on its progress in meeting that year’s stated goals and objectives. This report will be
produced by Team and be distributed to all participating agencies and organizations and to
interested members of the public.

Measures of success should include: a) improved information channels and communication among
the key parties and involved with the SAMP; b) measurable progress on implementing strategies to
address SAMP issues; c) greater coordination on permitting, grant proposals, monitoring programs,
etc., and d) continued education of Implementation Team members and constituent groups on key
issues.

Appendix D
11



Matrix of Participating Institutions and Organizations

L=Lead Institution

Institutions and Organizations

S= Supporting Institution

Strategies

HD-1

a
A
oy

HD-3

HD-4

HD-5

PE-1

PE-2

PE-3
C-1
C-2
C-3

C-4

ol
)

2
)

0OS-2

0OS-3

OS-4

0OS-5

0S-6

OS-7

HI-1

HI-2

HI-3

HI-4

HI-5

HU-1

OE-1

Applied Science Associates, Inc.

“10S-1

Audubon Society

w

Brandywine Conservancy

Cabinet Committee on State Planning Issues

Cooperative Extension Service

Delaware Agricultural Statistics Service

Delaware Bay and River Cooperative, Inc.

Delaware Department of Agriculture

Delaware Department of Natural Resources
and Environmental Control

Delaware Coastal Management Program

Division of Fish and Wildlife

Division of Parks and Recreation

Division of Soil and Water Conservation

wiHlw»m

Division of Water Resources

Delaware Department of Transportation

Delaware Estuary Program

Delaware Nature Society

Delaware Office of the Attorney General

Delaware Open Space Council

Delaware River Basin Commission

Delaware Wildlands, Inc.

Delmarva Agricultural Chemicals Association

Farm Bureau

Farm Services Administration

Manomet Center for Conservation Sciences

Marine Spill Response Corporation

National Marine Fisheries Service

National Oceanic and Atmospheric
Administration
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Matrix of Participating Institutions and Organizations (con't)

Institutions and Organizations

Strategies

a
T

a
A
oy

HD-3

HD-4

HD-5

PE-1

PE-2

PE-3
C-1
C-2

C-3

C-4

ol
)

<
)

OS§-1

0OS-2

OS-7

HI-1

HI-2

HI-3

HI-4

HI-5

HU-1

OE-1

National Response Corporation

“10S-3

“10S-4

“10S-5

“10S-6

Natural Resources Conservation Service

The Nature Conservancy

New Castle County Conservation District

New Jersey Department of Environmental
Protection

New Castle County Department of Planning

New Castle County Land Use Department

New Jersey Department of Agriculture

New Jersey Department of Transportation

New Jersey Office of the Attorney General

New Jersey Public Service, Electric & Gas

Office of State Planning Coordination

UPTIr Opact; T arss, attl I alllrarica
i b IR PR AP |

Patuxent Wildlife Research Center

Pennsylvania Department of Environmental
Protection

Philadelphia Port Area Committee

Resource Conservation and Development
Council

Salem County Conservation District

Salem County Department of Planning

Star Enterprises

Tri-State Bird Research and Rescue

United States Army Corps of Engineers

w

United States Coast Guard

United States Department of Agriculture

United States Environmental Protection
Agency

United States Fish and Wildlife Service
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